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Correspondence from the Scottish Government to Public Audit Committee, dated 11 
December 2013 
 
Dear Mr Henry, 
 
MAJOR CAPITAL PROJECTS 
 
Further to the discussion that took place at the Committee on 4 September on Audit 
Scotland’s report on Scotland’s Key Transport Infrastructure Projects, I am writing to provide 
both the Scottish Government’s latest report on the progress of Major Capital Projects and a 
report on the actions taken in response to Audit Scotland’s report.   
 
I include: 

 a progress report on developments across all four of the workstreams included in the 
Committee’s report on Major Capital Projects of February 2009 (Annex A);  

 information on the state of progress of Scottish Government capital projects over 
£50m (Annex B);  

 an update on the progress of the hub initiative (Annex C); and  

 a report on actions taken in response to Audit Scotland’s report on Scotland’s Key 
Transport Infrastructure Projects (Annex D). 

 
I trust that the Committee finds this information helpful. 
 
 
Peter Housden 
 
 
 
 
 



ANNEX A 

2 

REPORT ON DEVELOPMENTS ACROSS THE WORKSTREAMS INCLUDED IN THE 
COMMITTEE’S REPORT ON MAJOR CAPITAL PROJECTS OF FEBRUARY 2009 
Our responses to the workstreams included in the Committee’s report of 2009 are now well 
embedded into our corporate systems and processes.  The four workstreams were: 
 

i. strengthening governance of the capital programme; 
ii. improving project cost and time estimating for capital projects; 
iii. project management and governance; and 
iv. making routine use of post project evaluation. 

 
Strengthening governance of the capital programme 
 
The Infrastructure Investment Board (IIB) has met four times since my last report to the 
Committee in June.  The Board has reviewed, and made recommendations on, major 
projects and programmes including Balfour Hospital (NHS Orkney); A9 dualling; Culture and 
Heritage investment; Digital Infrastructure; and offshore renewables investment.  IIB has 
received updates on the progress of significant programmes of investment, including 
Scotland’s Schools for the Future; major transport projects; major health projects; and the 
Non Profit Distributing (NPD) and hub programmes.  In terms of strategic issues, the IIB has 
considered progress in relation to community benefits from procurement; Scotland’s Third 
National Planning Framework; and, prior to the publication of the Draft Budget, capital 
prospects for 2014-15 and 2015-16.   
 
Overall, the IIB continues to play a valuable central oversight role in relation to the 
governance and delivery of the Scottish Government’s major investment projects and 
programmes. 
 
Improving project cost and time estimating for capital projects 
 
The Infrastructure Projects Database (IPD), which is updated every quarter, continues to 
provide valuable management information for reports to the IIB and the PAC.  Since 
February 2013, we have also made this information more widely available to the public via 
the project pipeline that we are updating on a six monthly basis.  The database is also used 
to ensure that the Scottish Government makes full use of vital project assurance tools such 
as Gateway Review.   
 
Project Management and Governance   
 
The Scottish Government’s independent assurance framework is now established and is 
working well to bring together the strategic project delivery assurance provided through 
Gateway Review and the procurement assurance provided by the Scottish Futures Trust’s 
Key Stage Review process for NPD and ‘hub’ Design, Build, Finance and Maintain (DBFM) 
projects.  The Scottish Government will continue to monitor the effectiveness of the 
framework and adjust it, if necessary, based on feedback and lessons learned during its use.   

 
Making Routine Use of Learning lessons  
 
The Scottish Government has published guidance and a supporting toolkit to help delivery 
bodies embed Learning Lessons procedures within their governance arrangements. The 
Scottish Government is carrying out a pilot project involving key delivery bodies and will 
publish Lessons Learned, brigaded under its Programme and Project Management (PPM) 
principles, at the beginning of 2014.  
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MAJOR CAPITAL PROJECTS PROGRESS REPORT AS AT 18 NOVEMBER 2013 
 
This report covers progress of major capital projects with a total capital value in excess of £50m, as at 18 November 2013. 
 
Cost estimates for individual projects may rise or fall for a number of reasons, including: changes to the scope of the project; incurring 
unanticipated or additional costs for preparatory works; costs arising from unavoidable delay to projects; and increases in input costs and 
construction prices. 
 
Timescale estimates for individual projects may be lengthened or shortened for a number of reasons, including: changes to the scope of the 
projects; unanticipated or unavoidable delays to construction; unanticipated or unavoidable delays in the procurement process; and the 
impact of considerations around affordability for the procuring authority. 
 
Estimated capital values include the construction contract costs and any associated capital funded costs such as land acquisition and 
enabling works (e.g. demolition and utilities diversions).  For revenue funded projects, the contract values, which represent the value of the 
Scottish Government funded construction activity associated with the project, have also been provided in order to provide transparency 
around delivery of the £2.5 billion NPD pipeline.  An estimate for inflation over the delivery period is included, unless otherwise specified 
(e.g. 2012 prices).  How inflation is managed will vary between contracts and will depend on how far the project has progressed in its 
delivery. 

 

Project Title Estimated 
Capital 
Value 

Current 
Timescale to 
Completion 

Progress at November 2013 Contribution Towards 
Local Economic 

Development 

Forth Replacement 
Crossing - new 
crossing of the Forth 
estuary connecting into 
trunk road network 

£1.4bn-
£1.45bn 

2016-17 The Forth Replacement Crossing (FRC) 
scheme consists of three contracts, two 
of which are in addition to the 
Queensferry Crossing and are now 
complete: 
 
Fife ITS (complete) - The contract to 
install the Intelligent Transport System 
(ITS) gantries on the M90 between 
Admiralty and Halbeath Junctions in Fife 
and provision for southbound bus hard 
shoulder running has been completed by 
John Graham (Dromore) Ltd.  The bus 

At its peak the FRC project 
will directly support 1,200 
jobs and the Chambers of 
Commerce estimate that the 
FRC will deliver economic 
benefits worth around £6bn 
to Scotland’s economy.  The 
average number of staff on 
site in September 2013 was 
874. The number of staff on 
site varies depending on the 
stage of the works and is 
expected to reach the 
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lane and ITS went live on 4 December 
2012. 
 
M9 Junction 1A (complete) - The contract 
to improve Junction 1A of the M9 which 
provides improved connections between 
the motorway and the new bridge was 
completed by Sisk Roadbridge Ltd (SRB). 
Construction began in September 2011 
and fully opened to traffic on 1 February 
2013, two months ahead of programme. 
 
In relation to the Principal Contract, which 
is continuing: 
 
Principal Contract - The contract for the 
bridge and connecting roads elements is 
being undertaken by the Forth Crossing 
Bridge Constructors (FCBC), a 
consortium comprising Dragados, 
Hochtief, American Bridge International 
and Morrison Construction.  It started 
construction in summer 2011 and is 
currently progressing to programme and 
scheduled for completion in 2016. 
 
The FRC project is currently on track to 
be delivered on time and within the 
reduced forecast outturn cost range of 
£1.4bn to £1.45bn. 
       

previous peak of 1200 in the 
next six months. 365 Scottish 
firms have already benefitted 
from subcontracts and supply 
orders on the project.  
  
FRC will deliver every year 
45 vocational training 
positions, 21 professional 
body training places and 46 
positions for the long term 
unemployed, as well as 
providing further scope  to 
maximise Modern 
Apprenticeship opportunities.  
As at 31 August 2013, 368 
places for vocational and 
professional training and the 
long-term unemployed have 
been generated by the 
construction.                   
         
Community Forums continue 
to be held on a regular basis. 
The forums enable Transport 
Scotland and the contractors 
to share information with 
community groups regarding 
upcoming construction 
activities and the measures 
proposed to mitigate the 
effects of these activities. 
 
A flyer has been distributed 
to all schools in Scotland 
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advising them of the 
availability of the Contact and 
Education Centre for visits. 
This is the core part of the 
project’s education strategy, 
with 190 pupils attending 
each month 
Regular open days have also 
been held with up to 250 
people attending on each 
day. Feedback continues to 
be positive and further 
regular events are planned. 
 

A9 Dualling Perth to 
Inverness - provision of 
dual carriageway over 
80 miles between Perth 
and Inverness. 
 

£1.5bn - £3bn 2025 Preliminary engineering on the corridor 
and the public presentation of the 
Strategic Environmental Assessment 
both took place in June 2013. 
 
Early implementations of schemes at 
Luncarty to Birnam and Kincraig to 
Dalraddy are underway and preferred 
options were also presented publicly in 
June 2013.   
 
Draft orders for Kincraig were published 
on 1 November 2013 and Luncarty orders 
will be published early in 2014. 
 
Procurement competition for three major 
long term consultancy commissions 
commenced.  Awards anticipated during 
2014. 

The dualling will connect the 
cities of Perth and Inverness 
and improve journey times 
and journey time reliability 
between the Highlands and 
the Central Belt. 
 
Given the scale of the 
scheme it is reasonable to 
expect that local people and 
local companies will have the 
opportunity to participate in 
design and construction of 
the scheme. 
 
The opportunity to secure 
wider benefits for the 
economy beyond the 
traditional project objectives 
linked to the procurement of 
transport infrastructure is 
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recognised. 
 

A90 Aberdeen 
Western Peripheral 
Route (AWPR) / A90 
Balmedie to Tipperty - 
to provide a 46km dual 
carriageway western 
peripheral route around 
the City of Aberdeen 
and the construction of 
8 kilometres of new dual 
carriageway between 
Balmedie and Tipperty. 
 

£745m (2012 
prices) 
 
(£472m NPD 
contract value 
at 2012 
prices)  

Spring 2018 The project is being taken forward using 
the Non Profit Distributing (NPD) model.  
Four bidders were invited to participate in 
the procurement competition but one 
subsequently withdrew for commercial 
reasons, and this was made public in 
September 2013.  The remaining bidders 
will submit a final tender with contract 
award anticipated late 2014 subject to 
availability of finance.   
 
The capital value reflects the combined 
scheme. 
 

Given the scale of the 
scheme it is reasonable to 
expect that local people and 
local companies will have the 
opportunity to participate in 
construction of the scheme. 
 
The opportunity to secure 
wider benefits for the 
economy beyond the 
traditional project objectives 
linked to the procurement of 
transport infrastructure is 
recognised, and the provision 
of community benefit clauses 
is now an important 
consideration in the 
procurement process. 
 

M8, M73, M74 
Motorway 
Improvements - 
enhancements to M8, 
M73 and M74 to support 
M74 completion and M8 
Baillieston to Newhouse 
Schemes  

£588m 
 
(£415m NPD 
contract value 
at 2011 
prices) 

Operational by 
2017 (detailed 
timetable 
subject to 
review). 

The M8 Baillieston-Newhouse, M8 
associated network improvements and 
M74 Raith Interchange is being taken 
forward as one project - the M8, M73, 
M74 Motorway Improvements - as stated 
in the draft budget statement in 
November 2010. 
 
The project is being taken forward using 
the NPD model and four bidders were 
originally invited to participate in dialogue.  
The deselection of two bidders was 
announced on 18 February 2013. 
Scottish Roads Partnership was 

The contract requires that all 
site-based employment 
opportunities (including those 
with sub-contractors) are 
notified to job centres 
(including local job centres) 
at the time they become 
available. 
 
In addition, all contracts with 
sub-contractors and suppliers 
which the contractor intends 
to procure following 
contractor award, and which 
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announced as the preferred bidder on 20 
August 2013.  Contract award is 
anticipated in late 2013 subject to 
agreement of financing proposed. 
 
The capital value reflects the combined 
scheme. 
 

the contractor has not 
already planned to award to a 
particular sub-contractor or 
supplier when preparing his 
final tender, are advertised 
through the Public Contracts 
Scotland procurement portal. 
 
Minimum requirements have 
been set for the numbers of 
apprentices, graduate 
trainees and job starts.   
Transport Scotland is also 
encouraging the contractor to 
offer training opportunities in 
terms of placements, work 
experience and workplace 
taster opportunities. 
 

Borders Railway -  
building a rail link from 
Edinburgh to the central 
Borders, to connect the 
Borders and Midlothian 
more effectively to the 
Edinburgh economy 

£353m 
 
(£294m 
contract value 
at 2012 
prices) 
 

Contractual 
completion date 
of summer 
2015, with 
service 
commencement 
in September 
2015. The 
Scottish 
Government 
will be working 
closely with 
Network Rail 
and its 
contractor BAM 
to look at ways 

Works remain on programme with 
significant progress visible along the 
length of the route. 
 
Mine remediation works are nearing 
completion and reduced to three local 
areas. 
 
Earthworks north of the bypass are 85% 
complete and slope remediation along 
length of project is progressing to 
programme. 
 
The closure of the A7 for the placement 
of beams at Gore Glen under bridge 
passed without incident.  

It is estimated that 
approximately 200 to 400 
jobs will be created during 
the period of construction.  
The new line will be a 
catalyst for encouraging 
approximately £33m of 
benefits for the wider Scottish 
economy as well as 
increased business 
development, housing 
opportunities and inward 
investment for the local 
economy. 
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of achieving our 
target to have 
the railway in 
place by the 
end of 2014. 
 

 
The timetable consultation process has 
been launched by ScotRail.   

Edinburgh Glasgow 
Improvement 
Programme EGIP - 
electrification of the line 
to reduce journey times 

£650m (2012 
prices) 
 
 

2014-2019  On 4 July 2012 the Minister for Housing 
and Transport announced details of the 
EGIP scheme and the first phase to be 
taken forward for delivery. Based on four 
trains per hour (tph) with longer trains 
and extended platforms at Queen Street 
Station, Phase 1 electrifies the 
Cumbernauld lines in time for the 
Commonwealth Games and electrifies 
the core Edinburgh Glasgow via Falkirk 
lines, and delivers the new Edinburgh 
Gateway Station with connection to Fife 
line services by December 2016.  
 
Procurement has commenced on 
Cumbernauld electrification with a 
delivery date in advance of the 
Commonwealth Games.   
 
Haymarket station will open to the public 
on 19 December 2013. 
 
The Full Business Case (FBC) is due to 
be published early in the new year. 
 
Other elements of the current EGIP, i.e. 
electrification of Dunblane/Alloa services, 
Glasgow connectivity with Edinburgh 
Gateway station and the proposal for 6 

A comprehensive programme 
of improvements to 
Scotland’s railway 
infrastructure, rolling stock 
and service provision will 
provide a major boost to the 
wealth of Scotland and its 
long term economic 
sustainability. 
 
It will deliver enhanced 
connectivity with faster 
journey times connecting 
more people with places of 
work. 
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tph on the route via Falkirk, could be 
delivered in later phases. However, a 
decision to progress would be dependent 
on other factors, including the transition 
to High Speed Rail. 
 

NHS Lothian - Royal 
Edinburgh Hospital - 
developing fit for 
purpose 
accommodation for 
adult acute mental 
health beds, psycho- 
geriatric beds, 
outpatient and a range 
of single system support 
services. 
 

Circa £181m 
(subject to 
review) 

To be 
developed on a 
phased basis 
and determined 
through the 
review process. 

The initial agreement was approved by 
the Scottish Government Health and 
Social Care Directorates’ Capital 
Investment Group in March 2012 and 
detailed analysis of the financial case, 
including affordability, will take place at 
Outline Business Case (OBC) stage. 
 
The proposal will be taken forward as a 
‘hub’ Design, Build, Finance and Maintain 
(DBFM) project and will be delivered on a 
phased basis with the first phase 
estimated to cost £33m.  
 
NHS Lothian is currently assessing 
potential options to meet service 
objectives through the ‘hub’ initiative. 
 
An OBC is currently being considered by 
the Scottish Government Health and 
Social Care Directorates. 
 

HubCo South East Ltd key 
performance indicators are to 
ensure that local people are 
given the opportunity to 
undertake training leading to 
employment with its sub-
contractors.  The Royal 
Edinburgh is being treated as 
an exemplar project for 
Public Social Partnerships. 
 
 
 
 

NHS Lothian - Royal 
Hospital for Sick 
Children (RHSC) / 
Department of Clinical 
Neurosciences (DCN) - 
Regional hospital for 
children and young 

£227m 
 
(£155m NPD 
contract 
value) 

May 2017 Planning in Principle has been awarded 
and the OBC has been approved by the 
Scottish Government.  Supplemental 
Agreement 6 has been agreed with 
Consort, which is the Private Finance 
Initiative (PFI) provider at the Edinburgh 
Royal Infirmary.   

The Little France site is part 
of the ‘south-east wedge’ of 
Edinburgh, an area of 
regeneration, and the RHSC 
and DCN development will 
further contribute to social 
and economic improvements, 
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people and Department 
of Clinical 
Neurosciences, will be 
moved to a joint, 
purpose designed new 
build facility at Little 
France in Edinburgh.  
 

 
The project is currently in procurement 
and is being taken forward using the NPD 
model. The shortlisting of bidders has 
taken place and the process of 
competitive dialogue is in progress. 
 

infrastructure development, 
transport enhancement and 
social inclusion in the 
neighbouring areas which 
have been recognised as 
socially excluded for many 
decades. 

NHS Greater Glasgow 
and Clyde - New South 
Glasgow Hospitals 
and Laboratory 
Facility Project - 
construction of new 
adult and children’s 
hospital.  

£842m The first stage 
of the new 
development, 
the Laboratory 
Block (£75.8m 
ex VAT) 
completed in 
March 2012 
and is fully 
operational.   
 
The Adult and 
Children's 
Hospitals 
commenced 
work on site in 
late March 
2011 and the 
full 
development is 
planned to be 
operational/ in 
service by the 
end of June 
2015. 
 
The final 

Approval to proceed with Stage 1 
(Laboratory Construction) of the project 
was granted in December 2009.  This 
completed in March 2012 and is now fully 
operational.    
 
Approval was granted for the full £842m 
project budget in 2010. 
 
An OBC for a Learning and Teaching 
Facility was approved in November 2013. 
The total cost of the project is £25m with 
£10m funded from within the new South 
Glasgow Hospitals project budget, £10m 
from University of Glasgow and £5m from 
the Scottish Funding Council.  A further 
OBC for a new administration block, to 
cost £20m drawn from the project budget 
was approved in November 2013. 
 
At November 2013, the project remains 
on programme to complete in 2015 and 
within approved budget. 
 
 

The New South Glasgow 
Hospitals project established 
a number of key economic 
targets to be incorporated 
into the project delivery, with 
a particular focus on 
Targeted Training and 
Recruitment. The project set 
a target of 250 new entrant 
recruits, including 88 
apprentices. To date the 
project has delivered 190 
new entrants, including 54 
apprenticeships. The project 
has also supported over 140 
work placements for young 
people and has dedicated 
engagement programmes 
with local primary and 
secondary schools. 
 
To deliver the above targets 
the project has established a 
dedicated training and 
recruitment centre on site, 
which offers support to 
contractors in meeting 
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completion of 
works including 
landscaping etc 
is planned for 
summer 2016. 
 

recruitment needs. Moving 
beyond construction related 
training, the project through 
the main contractor has 
supported and part funded a 
Centre for Healthcare 
Excellence at Cardonald 
College. This will equip 
young people with the skills 
and competencies to pursue 
a future career in healthcare. 
 
In relation to SMEs and 
social enterprises, sub-
contract opportunities are 
advertised through the 
project website and the 
Glasgow Business Portal. 
This is supported by tailored 
events for SMEs and social 
enterprises, with over 800 
businesses engaged.  
 

NHS Dumfries & 
Galloway - Royal 
Infirmary Replacement 
- refurbishment of acute 
in-patient facilities.  

 

£256m 
 
(£203m NPD 
contract 
value) 

To be 
determined 
through the 
Business Case 
process. 

The OBC has been approved and the 
project is in competitive dialogue with two 
short-listed bidders. An FBC is being 
prepared with a view to achieving 
financial close in Q1 2015. 
 

Following approval of the 
OBC, procurement will 
commence.  Contract 
approaches will be consistent 
with Scottish Government 
policy in seeking to maximise 
the contribution of the project 
towards local economic 
development. 

NHS Orkney – 
Development of 
Balfour Hospital and 

£66m-£70m 
 
(£60m 

To be 
determined 
through the 

The Transforming Clinical Services 
Strategy has been completed, which 
means that the Board has now started to 

Following approval of the 
OBC, procurement will 
commence.  Contract 
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Kirkwall Dental Centre  estimated 
NPD contract 
value) 
 
 

Business Case 
process 
(estimated to 
be 2016). 
 

develop a business case for the delivery 
of the project via NPD. 
 
A planning consultation on three potential 
sites is in progress. 
 
The OBC is due in spring 2014.  
 

approaches will be consistent 
with Scottish Government 
policy in seeking to maximise 
the contribution of the project 
towards local economic 
development. 
 

NHS Ayrshire & Arran 
Acute Mental Health & 
North Ayrshire 
Community Hospital - 
integrated mental health 
and community hospital 
facility. 
 

£56m 
 
(£48m NPD 
contract 
value) 
 
 

Due to be 
operational in 
June 2016 

The OBC has been approved. The FBC 
is due to be submitted to Scottish 
Government Health and Social Care 
Directorates in April 2014 and 
construction start is planned for July 
2014. 

NHS Ayrshire & Arran 
recognises the importance of 
sustaining the community 
and delivering against social 
considerations. As well as 
providing significant training 
and employment 
opportunities for the full 
Project Term, the NACH 
Project also has the potential 
to drive significant initiatives 
relating to regeneration, 
sustainability and social 
benefits, aligning with the 
Authority’s strategic 
objectives.    The Board has 
Community Benefits clauses 
set out within the NPD 
Project Agreement to support 
this agenda. Provisions 
relevant to training and 
appropriate measures 
regarding supply chain 
contracts and engagement 
with small and medium sized 
enterprises and supported 
businesses are recognised 
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as examples of the elements 
that may be taken into 
account.  
 

Glasgow School of Art 
- part rebuild to make 
the School more 
suitable for modern 
usage.  
 

£50m Late 2013 In construction.  The School held a 
‘topping out’ ceremony in early May, and 
construction is expected to be completed 
on time, with migration taking place in 
January 2014. 

The Glasgow School of Art 
redevelopment project aims 
to create a world-class 
creative education and 
research facility in 
Architecture, Design and Fine 
Art.   
 
The School has a well-
established international 
reputation, attracting students 
not only from Scotland but 
from across the world.  The 
project replaces the existing, 
very poor-condition estate, 
which is the single greatest 
risk to the long-term 
academic and financial 
sustainability of the School. 
 
The School: is liaising with St 
Aloysius College, Garnethill 
Primary School and the 
Community Council; meets 
with representatives from the 
civil engineering departments 
of local universities and 
arranges site visits; runs 
workshops for the School’s 
Architecture students; and 
advertises SME opportunities 
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through the Glasgow 
Business Portal.  To date 
£1.26m of work on the project 
has gone to local SMEs. 
 
The contractor has to date 
provided 70 work experience 
weeks; a representative from 
the contractor attends 
monthly Community Council 
meetings; the contractor 
produces quarterly 
newsletters distributed to the 
community; the contractor 
has donated £200 to 
Garnethill Summer Play 
scheme; the contractor has 
awarded 10 work packages 
to SMEs (total value over 
£12m).  
 

City of Glasgow 
College - to create a 
new estate for the City 
of Glasgow College; 
formed in 2010 through 
the merger of three 
former  city centre 
colleges 

£228m 
 
(£193m 
NPD contract 
value) 
 
 

August 2016 Project is being taken forward through the 
NPD model and reached financial close 
on 30 August 2013.  Now in construction. 

The new estate will allow the 
College to play a key role in 
regenerating local 
communities.  The preferred 
bidder is required to comply 
with ‘Community Benefit’ 
requirements that are defined 
within the NPD contract.  
These provisions cover 
targeted training and 
employment, opportunities for 
SMEs and Community 
Engagement. The project will 
deliver a socially sustainable 
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solution by improving the 
public realm and making 
facilities more accessible and 
more available to the public. 
 

Inverness College - 
College relocation 
 

£52m 
 
(£45m NPD 
contract 
value) 
 
 

August 2015 The project is being taken forward 
through the NPD model and reached 
financial close in May 2013.  Construction 
is now underway. 

The Inverness College 
project is the anchor tenant in 
the wider Inverness Campus, 
which is being developed by 
Highlands & Islands 
Enterprise. The vision of the 
Inverness Campus as a 
whole is the creation of 
world-class, pioneering 
education and research 
facilities that will attract 
businesses and help to drive 
economic growth in the 
region.  
 
It is believed that once 
complete the Inverness 
Campus will generate £38m 
per year for the area and 
support up to 6,000 jobs over 
30 years.  
 
The Project Company 
delivering the College build, 
which is part of the wider 
development, has made 
contractual commitments to 
provide apprenticeships and 
employment opportunities for 
new entrants as well as sub-
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contracting opportunities for 
SMEs and social enterprises 
throughout the construction 
and operational phases of the 
project.  
 

Kilmarnock Campus 
(Ayrshire College) - 
College relocation   
 

£54m 
 
(£48.5m NPD 
contract 
value) 
 

January 2016 The project is being taken forward 
through the NPD model and reached the 
appointment of preferred bidder stage on 
1 November 2013. 

Consideration has been 
given to using local 
companies as sub-
contractors and offering 
training and work experience 
opportunities for students 
across all three campuses of 
the new Ayrshire College. All 
three bidders identified 
bespoke community benefits 
during the competitive 
dialogue stage, and the 
Preferred Bidder’s community 
benefit commitments will be 
incorporated into the contract 
at financial close. 
 

Scotland’s Schools for 
the Future School 
Building Programme  

£1.25bn  
 
(£800m of 
Scottish 
Government 
investment 
with £450m 
from local 
authorities) 
 

2017-18 There are currently twelve schools 
complete and open to pupils (four 
secondary schools and eight primary 
schools) and a further ten schools are 
under construction (five secondary 
schools, four primary schools and one 
Additional Support Needs (ASN) school).   
 
One primary school and one ASN school 
will complete construction before the end 
of 2013.  One primary school will start 
construction before the end of 2013. 

The projects provide 
significant employment 
opportunities across Scotland 
both during the building 
phase and throughout the 
lifetime of the school.  
 
The hub procurement 
process will ensure that local 
resources are used wherever 
possible. 
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Total capital value of schools opened to 
date under the programme is £169.1m, of 
which SG contribution is £91.5m.   
The total capital value of schools under 
construction is c.£184.2m, of which SG 
contribution will be c.£100m.   
 

The facilities available, 
especially in secondary 
schools, will provide 
significant resources, both 
educational and recreational, 
for local communities. 
 

Scottish Crime 
Campus - Gartcosh - 
accommodation for the 
Police Service of 
Scotland and its partner 
agencies, together with 
a new forensic science 
laboratory. 
 

£82m 
 
 

Construction 
completed 
autumn 2013, 
becoming fully 
operational in 
early 2014. 

Contract 1 has been completed. 
 
Contract 2 was awarded on 20 December 
2010 and started work on site on 21 
February 2011.  This contract completed 
on 5 April 2012.   
 
The Management Contractor to oversee 
Stage 3 (the building fit-out) was 
appointed on 17 February 2012 and 
following procurement of the main work 
packages, installation work commenced 
in August 2012.  Practical completion of 
Stage 3 works has been achieved. 
 

Each stage has included a 
community benefits 
programme delivered by the 
contractor.  The Management 
Contractor for Stage 3 has a 
programme taking in 
workforce development, 
wider employment and skills 
development, SMEs and 
social enterprises and 
community interaction. 

HMP Grampian - 
design and build new 
prison 

£90m 2013-14 Construction commenced in January 
2012 and the project remains on target 
for prisoner occupation in 2014. 
 

The contractor has been 
engaging with Burnhaven 
Primary School.  Pupils and 
teachers have attended the 
site for a safety awareness 
presentation and information 
meetings have been held 
with the local community.  
The contractor has 
refurbished the school toilets 
and cloakroom free of 
charge. 
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The contractor continues to 
employ local trade 
contractors wherever 
possible (£14m contracts 
value to date). The contractor 
is currently directly employing 
eight labourers and one office 
administrator from the 
Peterhead area. The 
contractor has also held a 
total of six separate visits for 
over 40 people enrolled with 
the Job Centre Plus (from 
Banff, Fraserburgh and 
Peterhead), to allow them to 
make contacts and issue CVs 
to trade contractors on site.  
Regular visits from college 
students have also taken 
place where site tours were 
given, along with 
introductions to sub-
contractors. These initiatives 
have resulted in jobs on site 
with supply chain partners.  
 

Step Change 2015 
Programme – Next 
Generation Broadband 

£240m-
£270m  
(including 
£138.3m of 
Scottish 
Government 
investment, 
£100.8m of 
UK 

2013 to 2017 Two infrastructure projects are included 
within the Programme: 
 
The Highlands and Islands contract was 
awarded to BT in March 2013.  The first 
exchanges to be upgraded were 
announced in October 2013.   
 
The Rest of Scotland contract was 

Improved connectivity will 
deliver  local economic and 
SME benefits, including: 

 growth of a digital 
economy through the use 
of digital technologies 
which help improve 
productivity and 
innovation.   
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Government 
investment 
and additional 
local authority 
contributions)  

awarded to BT in July 2013.  It is 
expected that the first exchanges to be 
upgraded will be announced in January 
2014. 

 support the transition to a 
low carbon economy. 

 supporting the 
development of new 
businesses and flexible 
working practices such as 
home working or working 
remotely.  

 
The deployment of the 
infrastructure will deliver 
direct and indirect economic 
benefits in terms of job 
creation.  
 
A recent economic impact 
analysis of the public sector 
investment in Next 
Generation Broadband in 
Scotland estimated that over 
800 direct jobs would be 
created or safeguarded as a 
result of the investment 
during the network 
installation phase with a 
further 70 direct jobs to 
operate the network over a 
15 year period. The report 
also indicated that almost 
14,000 indirect jobs would be 
created over the same 15 
year period.  
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MAJOR CAPITAL PROJECTS PROGRESS AS AT 18 NOVEMBER 2013 
 
SUMMARY OF CHANGES 
This note summarises variances in the projected cost estimates and projected timescales for completion arising since the Scottish 
Government's progress report in June 2013. 
 
Parliament House 
This is no longer included as the three main phases of the project are now complete.  Details were provided in the previous progress report.   
 
NHS Grampian - Emergency Care Centre 
This is no longer included as the two main phases of the project including the main building are now complete and in service.  Details were 
provided in the previous progress report.   
 
NHS Ayrshire & Arran Acute Mental Health & North Ayrshire Community Hospital 
This has been reinstated within the report as the estimated capital value of the project is £50m or over. 
 
Kilmarnock Campus (Ayrshire College) 
This has been reinstated within the report as the estimated capital value of the project is £50m or over. 
 
Inverness College 
This has been reinstated within the report as the estimated capital value of the project is £50m or over. 
 
Forth Replacement Crossing 
Subsequent to 2014-15 Draft Budget, announced on 11 September, the cost range was been revised down from £1.45bn-£1.6bn due to the 
costs relating to VAT and inflation being lower than previously estimated.   
 
NHS Lothian - Royal Hospital for Sick Children (RHSC) / Department of Clinical Neurosciences (DCN) 
The current timescale to completion has been brought forward subsequent to the Board receiving further information from bidders on their 
proposed construction programmes. 
 
Step Change 2015 Programme – Next Generation Broadband 
Timescale to completion has been put back to 2013 to 2017.  The programme is expected to meet its original target of making next 
generation broadband access (NGA) available to 85% of premises across Scotland by end 2015, but in addition, the plans now agreed will 
go beyond the initial target and bring NGA to 95% of premises by end 2017. 
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PROGRESS REPORT ON THE HUB PROGRAMME  
 
This report covers progress on the five geographical territories relating to the hub 
programme which is being led by the Scottish Futures Trust on behalf of the Scottish 
Government. 
 
Note 1: The total estimated capital value figures relate to the costs of all the projects being 
taken forward through the hub territories by all public sector partners.  All capital and 
revenue funded projects which are in the development process or have an identified funding 
source are included.      
 

hub 
Territory 

Total Estimated 
Capital Value  

Progress Update 

North 
 
 
 
 

£400m Hubco was established in March 2011. 
 
Construction has completed on time and on budget on hub’s 
first Design, Build, Finance and Maintain (DBFM) project in 
Scotland, the £16m Aberdeen Health Village, which was 
officially opened on 2 December by the First Minister. 
 
A bundle of three health centres: Forres, Woodside and Tain 
valued at £14m reached financial close in April 2013 and is 
due to be completed in May 2014. This is the first dual 
authority revenue financed project, being a joint project 
between NHS Grampian and NHS Highland.  
 
Initial construction has started on site at Alford Academy in 
advance of a DBFM contract being signed in 
December/January. 
 
Wick High School DBFM has now been combined with two 
primary schools to form a £43m project, which is due to start 
construction in early 2014. 
 
A further bundle of schools projects at Shetland, Inverness 
and Elgin are all targeted to reach financial close within the 
next 12 months. 
 

South East 
 
 
 
 
 
 

£300m Hubco was established in August 2010. 
 
The Wester Hailes Healthy Living Centre was completed on 
budget and handed over to NHS Lothian in June 2013, 12 
weeks ahead of schedule. 
 
Other projects which have reached construction completion 
in the last six months include Lauder Medical Centre and 
school extensions in Edinburgh to meet demand from rising 
rolls. 
 
James Gillespie’s High school £4m Design & Build (D&B) 
enabling works contract was completed on time in July 2013. 
Construction on the main school DBFM project started in 
October 2013 in advance of financial close which was 
achieved on 9 December 2013.  
 
In total, four projects worth £39m are currently in 
construction. 
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The NHS DBFM Bundle - Firrhill, Muirhouse & Blackburn - 
and schools projects at Newbattle and Kelso are targeted to 
reach financial close within the next 12 months. 
 

West 
 

£200m Hubco was established in April 2012. 
 
Initial projects at Kirkintilloch and Garshake have been 
completed and handed over.  
 
Construction worth £14m is underway on Clydebank 
Workshops and Johnstone Community Hub. 
 
A bundle of four NHS Health Centres in Glasgow and 
schools DBFM projects at Barrhead and Dumbarton are 
targeted to reach financial close within the next 12 months. 
 

East Central 
 

£400m Hubco was established in February 2012. 
 
Six projects worth £54m are currently in construction 
including Glenwood Health Centre and school projects in 
Dundee, Burntisland and Clackmannan.   
 
Schools projects at Brechin, Forfar, Levenmouth and Dundee 
are targeted to reach financial close within the next 12 
months. 
 

South West 
 

£400m Hubco was established in November 2012. 
 
Five projects worth £12m including two health centres in 
Dumfriesshire, a medical centre in Ardrossan, a care home in 
Arran and new offices in Irvine are currently in construction.   
 
The first hub DBFM project for NHS Lanarkshire, a three 
health centre bundle worth £39m, is due to reach financial 
close in December 2013. 
 
A bundle of nine schools are currently being procured 
collaboratively with the earliest targeted to reach financial 
close within the next 12 months. 
 

Total 
 

£1,700m See Note 1 
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A REPORT ON ACTIONS TAKEN IN RESPONSE TO AUDIT SCOTLAND’S REPORT ON 
SCOTLAND’S KEY TRANSPORT INFRASTRUCTURE PROJECTS, JUNE 2013 
 
This Annex provides a report on actions taken in response to the recommendations 
made by Audit Scotland in their report on Scotland’s Key Transport Infrastructure 
projects of June 2013. 
 
To improve its control and decision-making, Transport Scotland should: 
 
review and update by December 2013 its current business case development and 
assurance processes to ensure these align with wider processes for planning and 
decision making for all projects, including rail investment and to identify the specific 
points where Ministerial approval is required. It should then ensure these are 
systematically applied to all projects 
 
Transport Scotland response 

We have reviewed the requirements and guidance on the production and development of our 
business cases to clarify and further reinforce our project control and decision making 
processes.  The processes remain consistent with best practice in accordance with the 
Scottish Public Finance Manual and HM Treasury guidance.  We have added specific 
guidance to cover instances where further advice is given to Ministers which does not affect 
the underlying assumptions or objectives of the current business case before its next formal 
stage of development (e.g. where a different procurement approach is required).  In such 
instance any advice to Ministers will be explicitly referred back to the business case.  We 
have also clarified at which points Ministerial approval would normally be required. 

 
Ensure Project Execution Plans (PEPs) are completed for Borders Railway, Aberdeen 
Western Peripheral Route / Balmedie-Tipperty (AWPR-B-T) and Edinburgh Glasgow 
Improvement Programme (EGIP) by September 2013 
 
Transport Scotland response 

The PEPs for all three projects are now complete and up to date. 

 
Establish by December 2013 a standard approach to presenting cost estimates and 
financial monitoring reports for high-value projects, costing more than £20 million. 
Cost estimates should be presented so that the full financial impact of these projects 
is clear and understandable in both cash and real terms (that is, taking account of 
inflation) 
 
Transport Scotland response 

For all future projects costing more than £20 million a similar approach will be taken to that 
adopted for the Queensferry Crossing (FRC project).  Where we have confirmed project 
timetables we will present the overall project capital costs with an allowance for inflation 
projected to expected outturn and, at procurement stage, construction costs will be 
presented at current prices. Financial monitoring reports will also be drawn up in line with the 
best practice we have implemented on projects such as the Queensferry Crossing and M8.   

The information for transport projects will be incorporated into the general reports on 
infrastructure projects that it is proposed the Committee will receive every six months, and 
will also be provided on Scottish Government’s website.  This will indicate where any costs 
do not include an estimate for inflation over the delivery period and will point to further 
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information on revenue payments once these have been finalised and are no longer 
commercially sensitive.   

 
Refine its risk-management framework by December 2013 to promote a more 
consistent approach to recording and scoring risks between individual projects’, 
directorate and corporate risk registers 
 
Transport Scotland response 
 

The annual review of Transport Scotland’s Risk Management Framework document has 
been completed and updated to include further advice to help enhance consistency between 
individual project, Directorate and Corporate risk registers.  This has been separately shown 
to Audit Scotland who have commented positively. 

 
To help develop its scrutiny of major projects, the Scottish Government should: 
by December 2013 refine and develop its plan for scrutinising, challenging and 
monitoring major investment projects. This plan should aim to promote closer 
integration of the major decision-making, scrutiny and assurance stages throughout 
the lifecycle of all projects. This includes the key dates for ministerial approvals, IIB 
reviews, business case decisions, Gateway and integrated assurance reviews. The 
plan should show: 

 the objectives for each stage 

 who is involved 

 when each stage will take place for each project, including inter-
dependencies 

 how progress towards each stage will be monitored, including the remit of 
the IIB in this area and what monitoring information about the progress of 
individual projects that the IIB should receive as a matter of course. 

Scottish Government response 

The Infrastructure Investment Board (IIB) has considered this recommendation and has 
refined and developed its framework for scrutinising, challenging and monitoring major 
investment projects and revised the quarterly major project monitoring reports that it 
receives. 
 
This framework outlines the lifecycle of projects from policy formulation to operations, with 
details of: governance arrangements in the project areas taking forward major capital 
projects (transport, health, further education); project assurance; when IIB will interact with 
projects and the nature of that interaction.  
 
In relation to IIB’s role: 

 IIB provides advice to Ministers about capital investment prioritisation criteria in order 
to inform the development of the Infrastructure Investment Plan, which is then decided 
by Ministers. 

 IIB reviews portfolio governance and decision-making processes for capital projects to 
ensure these are fit-for-purpose. 

 IIB scrutinises major projects (generally those over £50m) at Strategic Business Case 
stage in order to ensure that key aspects of the project have been fully examined 
before proceeding to the next stage (Outline Business Case).  These aspects include: 
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contribution to the delivery of the outcomes outlined in the National Performance 
Framework; the strength of business need; value for money; affordability and 
financing options; project governance and assurance; procurement; and local 
economic and community benefits. 

 At Outline Business Case and Full Business Case stages, IIB will review: major 
projects that are subject to significant change (e.g. scope, time, cost) compared to the 
previous stage; the progress of projects over £50m on a quarterly basis via the project 
progress report, and call in projects if issues around delivery are identified; and 
projects with a Delivery Confidence Assessment (DCA) of Red or Amber/Red that 
continue to have this DCA following an assurance of action plan review. 

 IIB reviews strategic Lessons Learned by sector and through the integrated 
assurance process so that good practice may be shared across the Scottish 
Government; and IIB has the option to scrutinise a project’s Post Project Evaluation 
report if IIB has particular concerns about the delivery of a project. 

The IIB has also updated its quarterly major project progress reports to cover key dates for 
Ministerial approvals, IIB reviews, business case decisions, Gateway and Key Stage 
Reviews, as well as details of interdependencies, to respond to Audit Scotland’s 
recommendation.   This should serve to provide IIB with much more information about the 
upcoming milestones associated with each project and to plan effectively about when they 
should interact with projects. 
 

To improve openness and public accountability, the Scottish Government should: 

Consult with the Scottish Parliament’s Public Audit, Finance and Infrastructure and 
Capital Investment Committees on a threshold value for routine public reporting of all 
major infrastructure investment projects that ministers have approved for 
procurement. It should then set a threshold for routine public reporting 

Scottish Government response 

The working group comprising the Public Audit Committee clerk, Audit Scotland and Scottish 
Government officials has developed proposals for consideration by the Public Audit 
Committee. As part of this process, the secretariats of the Finance and Infrastructure and 
Capital Investment committees were consulted.  We will use feedback from the Public Audit 
Committee on these proposals as the basis for engagement with other Committees. 

By December 2013 improve the content and presentation of information about major 
projects to the Parliament’s Public Audit Committee that it provides in its six-monthly 
updates. Reports should include commentary and indicators that show: 

 individual projects’ progress (or changes) against approved time, cost and 
scope objectives 

 long-term revenue commitments for projects once contracts have been 
signed 

 estimated long-term revenue commitments for all other projects, where 
these have been approved for procurement. To avoid disclosing estimates 
for individual projects that may be commercially sensitive before 
contracts are awarded, reports may provide this information on a portfolio 
basis or according to the type of investment being made, such as roads or 
schools.  
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Scottish Government response 
 
Scottish Government officials have worked with the Public Audit Committee clerk and Audit 
Scotland to develop proposals for improved reporting on capital projects to the Committee.  I 
understand that this package is likely to be considered at the next Committee meeting.  The 
proposal focuses on project progress, noting progress against approved time, cost and 
scope objectives, and links to information published elsewhere on long-term revenue 
commitments. 
 
As outlined in my letter in August, we have published the details of unitary charge payments 
for past PFI projects and previous NPD projects on the Scottish Government’s website.  As 
some NPD projects in the current £2.5 billion pipeline have now reached financial close 
(Aberdeen Community Health & Care Village; Forres, Tain and Woodside Health Centres; 
Inverness College; and City of Glasgow College), we have published the details of the 
unitary charge payments associated with these projects in the same way as we have done 
for past NPD and PFI projects.  We will continue to update the published information as 
projects reach financial close.   
 
The proposal to present estimated ongoing revenue costs associated with NPD projects by 
portfolio (both those which have reached financial close and those yet to reach that stage) 
could disclose commercially sensitive information as there only a limited number of projects 
within each portfolio.  The Cabinet Secretary for Finance, Employment and Sustainable 
Growth, through the Draft Budget 2014-15 (Annex A, p168), set out an alternative approach 
to tracking the long-term investment commitments, reporting on these in aggregate as a 
proportion of the expected future DEL budget. 
 
Provide improved information as noted above on individual capital investment 
projects to other parliamentary committees as appropriate.  
 
Scottish Government response 
 
We will use feedback received from the Public Audit Committee on the reporting proposals 
that have been presented as the basis for engagement with other Committees. 
 
 
 
 
 
 


