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Commission report from— 

 
John Baillie, Chair, and Douglas Sinclair, Deputy Chair, Accounts 
Commission; 
 
Fraser McKinlay, Controller of Audit and Director, Best Value and Scrutiny 
Improvement Group, and Gordon Smail, Portfolio Manager, Audit 
Scotland. 
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Public Audit Committee 
 

9th Meeting, 2013 (Session 4), Wednesday 12 June 2013 
 

Commonwealth Games 2014 Progress report 2: Planning for the delivery of the 
XXth Games - Impact report and update on progress 

 
 
Introduction 
1. The Committee will receive a briefing from the Auditor General for Scotland 
(AGS) on the attached (Annex A) 12 month impact report, Commonwealth Games 
2014 Progress report 2: Planning for the delivery of the XXth Games - Impact report 
and update on progress.  
 
Background 
2. Following consideration of the report, Commonwealth Games 2014 Progress 
report 2: Planning for the delivery of the XXth Games, on 28 March 2012 the 
Committee agreed to receive an update on progress against the report’s 
recommendations and key risks. The AGS offered to provide this briefing following 
publication of the attached 12 month impact report. A briefing paper by the AGS 
summarising key points is also attached (Annex B). 
 
3. The Scottish Government also provides the Committee with yearly updates on 
progress against key risks, including the Games security budget, the Athletes Village 
and the use of Hampden Park as a venue. The first of these was received in 
November 2012. Subsequently, the Committee received an update from the Minister 
for Commonwealth Games and Sport on the increased security budget in December 
2012. 
 
4. The Committee will receive a further update from the Scottish Government in 
November 2013.  
 

Jason Nairn 
Assistant Clerk to the Committee 

 
 

http://www.audit-scotland.gov.uk/docs/central/2012/nr_120322_commonwealth_games.pdf
http://www.audit-scotland.gov.uk/docs/central/2012/nr_120322_commonwealth_games.pdf
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Audit Scotland is a statutory body set up in April 2000 under the Public Finance and Accountability 

(Scotland) Act 2000. It provides services to the Auditor General for Scotland and the Accounts 

Commission. Together they ensure that the Scottish Government and public sector bodies in 

Scotland are held to account for the proper, efficient and effective use of public funds. 



 

 

 

Commonwealth Games 2014 Progress report 2: Planning for the delivery of the XXth 
Games 

Page 3 

 

Contents 

Introduction ....................................................................................................................... 5 

Progress on implementing recommendations .................................................................... 6 

Update on key areas and risks .......................................................................................... 7 

Next steps ....................................................................................................................... 12 

Appendix 1. Progress on implementing the recommendations in Commonwealth Games 
2014 Progress report 2: Planning for the delivery of the XXth Games ............................. 13 

 



 

 

 

Commonwealth Games 2014 Progress report 2: Planning for the delivery of the XXth 
Games 

Page 4 

 

Summary of overall progress 

Contribution to the four key aspects of public sector audit 

 

 

  

  

  

  

 

 More detailed and 

comprehensive financial 

planning in place for 

Organising Committee 

budget 

 Detailed security budget 

review carried out and 

budget increased 

 

…better understanding 

of financial 

sustainability? 

…better value for 

the money?  

…improved 

governance and 

financial 

management? 

…more transparent 

reporting of financial 

and other 

performance? 

 Legacy planning better 

integrated with local 

delivery priorities 

 More co-ordinated 

approach to legacy 

planning by local 

authorities  

 Governance arrangements 

streamlined 

 Improved financial 

planning and reporting 

have helped manage the 

risks of budget 

overspends 

 Comprehensive budget 

reviews in place 

 All delivery bodies and 

agencies now represented 

on governance groups to 

improve planning for 

delivery 

 More detailed information 

in partners’ risk register 

and updated regularly 

 

 Audit Scotland reports 

have provided a clear  and 

agreed baseline budget 

and updates against  the 

baseline 

 Improved financial and risk 

reporting to Strategic 

Group and other 

governance groups 

  Improved clarity about 

indicators and baseline 

measures for evaluation of 

legacy 

 Identified key risk areas 

that PAC is following up 

How did Commonwealth 

Games 2014: Progress 

report 2 contribute to 

improvements in….. 
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Introduction 

1. This report summarises the impact made by the joint Accounts Commission and Auditor 

General for Scotland performance audit Commonwealth Games 2014 Progress report 2: 

Planning for the delivery of the XXth Games published on 22 March 2012. We normally 

prepare impact reports around twelve months after publication. This report also provides an 

update on progress against the recommendations in the report and on the key risk areas 

identified, as requested by the Scottish Parliament’s Public Audit Committee (PAC). 

2. Glasgow will host the Commonwealth Games from 23 July to 3 August 2014. Four strategic 

partners are responsible for planning the Games: the Scottish Government, Glasgow City 

Council, Glasgow 2014 Ltd (the Organising Committee) and Commonwealth Games Scotland. 

The Scottish Government and Glasgow City Council are the main funders, contributing around 

80 per cent of the overall Games delivery budget. The Organising Committee is responsible 

for raising the remaining 20 per cent of the budget through income from private sources, 

including broadcasting rights, ticketing, sponsorship and merchandising.  

3. The report was the second in a series commenting on progress in planning for the Games. It 

provided a position statement as at November 2011 on whether the strategic partners were on 

track to deliver the Games on time and budget, including the separate infrastructure 

programme. This was a live audit of a programme that is constantly changing. The audit 

opinion and any assurance given in the report relate to progress at that stage and cannot 

provide absolute assurance that the Games will be delivered successfully on budget. 

4. The key messages from the report were: 

 At November 2011, the various delivery and infrastructure programmes were on track. 

There are particular risks in delivering the Athletes' Village and Hampden Park 

developments, which the partners continue to manage. However, the Organising 

Committee now needs to increase its staffing capacity to remain on schedule. 

 The strategic partners are committed to delivering the Games within the approved Games 

budget of £524 million. At September 2011, good progress had been made in securing 

income. But, as would be expected at this stage, inherent uncertainty remains in the 

budget. The experience of previous Games is that security is particularly at risk of cost 

increases.  

 There is no specific funding for legacy but the strategic partners have aligned their 

existing initiatives to support legacy plans and benefits are starting to be achieved. In the 

current economic climate other public and private organisations may find it difficult to 

invest to achieve a long-term legacy. More work is needed to evaluate the return on 

investment. 

 The over-arching governance structure is clear with defined accountabilities. However, 

joint working arrangements at operational level are more complex. For example, there are 

a large number of working groups but the responsibilities and accountabilities are not 
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always defined and distinct from each other. This increases the risk of duplication and 

delays in decision-making.  

5. The report concluded that, at November 2011, progress in planning for the Games was on 

track. It identified four key risks at that stage which the partners were managing: 

 there is a risk of cost increases in the security budget 

 the Athletes' Village is due to be completed less than five months before the Games start 

and there are a number of risks that could potentially lead to delays and cost increases 

 the technically innovative nature of developments at Hampden Park presents a higher 

risk of delays and cost increases 

 the Organising Committee needed to increase its staffing capacity to ensure progress 

stays on track. 

6. The report included a number of recommendations, detailed in Appendix 1. These relate to 

managing the key risks, reviewing and assessing the budget, and reviewing governance 

arrangements. We have provided an update of progress against each of the 

recommendations in the appendix. 

7. The report built on Commonwealth Games 2014 – Progress report on planning for the delivery 

of the XXth Games, published in 2009. That report provided assurance to the Scottish 

Parliament and other key stakeholders that, at that stage, the strategic partners had made 

progress against key areas. It also identified a number of risks and made recommendations 

for the strategic partners to strengthen their governance, financial management and 

programme management arrangements. Our twelve month impact report following the 2009 

report showed that the partners were taking forward most of our recommendations.  

8. We carried out the second audit to investigate whether planning for delivering the Games and 

their legacy was well organised, with good risk management processes, tight budgetary 

control and effective programme management. It was also intended to identify whether there 

were any high-level areas of concern at that stage and make recommendations, where 

appropriate, to help improve planning and management.  

Progress on implementing recommendations 

9. The strategic partners have signed a contract with the Commonwealth Games Federation to 

deliver the Games to an agreed standard. The Commonwealth Games Federation 

Coordination Commission (CoCom) carries out regular reviews of Glasgow's progress in 

planning for the Games. Since the Audit Scotland report, CoCom has carried out reviews in 

October 2012 and April 2013. The audit team received copies of the information presented to 

CoCom, had meetings with CoCom members after both reviews, and attended some parts of 

the April 2013 review in an observer capacity.  

10. We have not carried out detailed audit work at this stage. Our comments on the strategic 

partners' progress are based on: 



 

 

 

Commonwealth Games 2014 Progress report 2: Planning for the delivery of the XXth 
Games 

Page 7 

 

 the evidence provided for the CoCom reviews and CoCom's conclusions 

 meetings with Scottish Government, Glasgow City Council and the Organising Committee 

in May 2013 

 written evidence provided by the partners 

 the partners' written updates to the PAC in November 2012 and January 2013.  

11. Appendix 1 summarises progress against the recommendations, recognising that a number of 

issues were also raised by CoCom in their reviews.  

12. Overall, the strategic partners have made progress against all of the recommendations. They 

have improved management and review of the Games budget, reviewed and streamlined the 

governance arrangements, and improved overall risk management. Planning for evaluating 

the Games legacy has also moved on significantly, with improved clarity about the information 

needed and the outcomes that will be monitored to evaluate the Games legacy. There is also 

a more co-ordinated approach to legacy planning across local authorities. The Scottish 

Government regularly reports progress against its programme plan through the Scottish 

Government Commonwealth Games Group (COGG). Glasgow City Council continues to have 

a policy of not costing mitigating actions as part of its risk management. Partnership working 

across the partners remains strong and was highlighted by CoCom as a key strength. 

13. The CoCom review in April 2013 flagged up a number of areas for action over the next six 

months as the partners move into the delivery phase for the Games. This includes developing 

more streamlined, clearer and faster delegation and decision-making processes as part of the 

partners' joint and individual governance arrangements. The number of decisions required will 

increase significantly in the next phase, and new arrangements are needed to allow staff and 

contractors to make or get quick and clear decisions and avoid delays. 

Update on key areas and risks 

14. We have provided an update on progress on a number of key areas and risks at May 2013. 

Security and overall Games budget 

15. When we reported in March 2012, the Games budget was £524 million in cash prices.1 This 

budget is managed by the Organising Committee. Our 2012 report raised concerns that the 

security budget may be insufficient. CoCom also raised further concerns about this following 

their April 2012 review. The strategic partners carried out a thorough review of the security 

budget over summer and autumn 2012, taking account of experience at the London Olympics.  

16. In December 2012, the Scottish Government announced that the security budget would be 

increased from £27.2 million to £90 million and that the Police Service of Scotland (Police 

Scotland) would be responsible for managing this budget. With security funding moving to 

Police Scotland, the total Organising Committee budget has reduced to £473 million in cash 

                                                           
1
 Cash prices are based on the year that the expenditure is expected to be spent. 
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prices and the total security budget managed by Police Scotland is £90 million (exhibit 1). The 

revised overall budget for the Games is therefore £563 million, an increase of seven per cent.  

Exhibit 1 

Changes to the Games budget since March 2012 

The Games budget has increased to £563 million made up of the OC budget of £473 million and 

the security budget of £90 million. 

Organising Committee budget 

Income and expenditure Revised approved 

2009 budget in cash 

prices, at March 

2012 (£ million) 

Updated budget 

in cash prices, 

at May 2013    

(£ million) 

Notes on changes 

Expenditure    

Core budget 429 406 £27 million security budget 

transferred to Police 

Scotland; £4 million 

earmarked for GCC capital 

contingency transferred to 

GCC projects in core 

budget  

General contingency 71 42  £25 million transferred to 

security budget; £4 million 

capital contingency 

transferred as above  

Special reserve contingency 24 24  

Total budgeted expenditure 524 473  

Income    

Scottish Government 344 302 £42 million transferred to 

Police Scotland  budget 

Glasgow City Council 80 70 £10 million transferred to 

Police Scotland budget 

Income sub-total: 

public funding 

424 372  

Commercial income 100 101 Additional forecast cost 

recovery 

Total income 524 473  
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Security budget, managed by Police Scotland 

 £ million  

Transfer from OC security budget 27.2  

Transfer from OC contingency budget 25.1  

Additional funding from Scottish Government 37.7 From unallocated resources 

in the 2014/15 budget 

Total £90  

Source: Audit Scotland, 2012; Letter from Shona Robison to Public Audit Committee, 18 December 2012; 

Update from strategic partners, May 2013. 

17. Police Scotland has a dedicated Deputy Chief Constable with responsibility for the Games. He 

is responsible for direct policing for the Games and wider security arrangements at venues. 

The Chief Constable is a member of the Strategic Group, chaired by the First Minister, and the 

Deputy Chief Constable may also attend. Governance arrangements for security include a 

Security Committee which reports to the Strategic Group and a Security Finance sub-group.  

18. Following CoCom's recommendation, and learning from the experience of the London 

Olympics, the strategic partners have stated that they will be seeking to procure private 

contract security from more than one provider. 

Budget management 

19. At May 2013, 47 per cent (£222 million) of the Organising Committee's Games budget had 

been spent or committed and 39 per cent was uncommitted (£184 million). The remaining 

14 per cent of the budget is contingency (£66 million - £42 million general contingency and 

£24 million special reserve contingency) and none of this has been spent. In early May 2013, 

the Strategic Group and the Organising Committee Board agreed that the Organising 

Committee could commit contingency funding of up to £5 million to enter into agreements with 

a number of venue owners to extend the length of time that they have access to the venues. 

The contingency funding will only be used if savings cannot be identified elsewhere in the 

budget. 

20. At this time, approximately half of the Organising Committee’s procurement of goods and 

services had been completed. Of the remaining projects, a quarter, representing £87 million 

worth of spend were ongoing, and the remaining quarter of procurement packages are 

scheduled to start later in 2013. The Organising Committee is on track to complete all key 

major procurement packages by the end of December 2013 and this will give greater certainty 

about the committed budget spend. At the end of December 2012, 75 per cent of the contracts 

awarded by the Organising Committee and Glasgow City Council had been awarded to 

Scottish businesses, worth £251 million. 
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21. As at May 2013, the Organising Committee had identified pressures on a small number of 

individual lines in the budgets, with risks of overspends of around £32.5 million across those 

areas. The Organising Committee is continuing to manage these risks and reduce costs 

where possible. These budget pressures could be met within contingency funding levels, but 

the Organising Committee aims to identify cost savings elsewhere as the first option to meet 

any anticipated budget overspends before using any contingency. 

22. The Organising Committee is progressing well against its commercial income target.  

Athletes' Village 

23. Work on the Athletes' Village is progressing well and on track to be completed in January 

2014 as planned. The site will then be handed over to the Organising Committee to prepare 

the accommodation to meet the Games requirements. At May 2013, the programme was 

81 per cent complete and 486 of the 700 accommodation units had been built, with a further 

192 in progress. Spending is in line with forecast and there has been no change in the public 

sector funding contribution. 

Hampden Park 

24. An update report for the Organising Committee Board in May 2013 reports that the Hampden 

Park development is currently on track to be delivered on time and on budget. Risks still 

remain given the innovative nature of the work, and these are being managed. No new risks 

have emerged and no specific concerns were raised by CoCom. In June and July 2012, a 

mock-up of a section of the suspended track that will be used to convert Hampden Park to a 

temporary athletics track was successfully built and tested. The Organising Committee started 

an OJEU procurement process for constructing the suspended track in October 2012 and the 

Organising Committee Board is due to consider a recommendation to appoint a principal 

contractor in May 2013.  

Staffing 

25. The Organising Committee published its first workforce projections report in December 2012. 

This estimates the number of paid, volunteer and contractor staff required across all activities. 

The total is currently higher than the target numbers that the Organising Committee is seeking 

to hire and it will review, refine and reduce the numbers as detailed planning develops further. 

The CoCom review team advised that it is not unusual for anticipated staffing levels to be 

higher at this stage of planning and reduced as planning progresses.  

26. The Organising Committee had 374 paid staff in post in April 2013. The number of paid staff is 

planned to increase steadily up to January 2014, and then increase significantly. In May 2013, 

the staffing level was about 15 behind plan, but a number of people were going through 

recruitment processes. 
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Venues 

27. All building works for the Glasgow City Council managed venues infrastructure programme 

are now complete apart from the Glasgow Green National Hockey Centre. This is on track, 

and construction is due to be completed by 31 May 2013. Plans for upgrading the Tollcross 

International Swimming Centre changed from including a temporary structure for the Games 

to a permanent development, as the Council assessed that this would provide better value for 

money and a greater legacy. Funding in the Organising Committee's budget for the temporary 

works has been transferred to the Council. The swimming centre opened after the upgrade on 

24 May 2013. 

28. The water quality at Strathclyde Park, the planned venue for the triathlon, is poor. This has 

been identified as a high risk by the partners and is a concern to CoCom. The Scottish 

Government and North Lanarkshire Council are tendering for work to implement a solution, 

and this will then need to be tested. Work should be carried out over summer 2013. The 

Scottish Government and North Lanarkshire Council are providing additional funding for this 

work. This is not part of the Games budget.  

Conclusions from CoCom review in April 2013 

29. The CoCom review in April 2013 concluded that overall progress is good. They also praised 

the strength of partnership working and legacy planning. Areas that CoCom wants to see 

significantly progressed by the next review in October 2013 include streamlined and quick 

decision-making processes, detailed transport planning and agreement on detailed levels of 

service for venues and the Athletes' Village. CoCom concluded that detailed transport 

planning is not as well progressed as it should be at this stage, and asked for detailed 

planning to be finalised before the next review in October 2013. This includes detailed 

requirements for public transport, procurement of buses and cars, and traffic and route 

management, including integration with Games events using transport routes. CoCom also 

identified the need to improve some of those areas of detailed planning in the October 2012 

review and they recognised that significant progress had been made between the reviews.  

30. The partners are now moving from the Games planning stage into the delivery phase, and 

there will be a significant increase in activity, staffing, contractors and bodies involved. CoCom 

stressed the need for the partners to ensure that governance arrangements; delegated and 

quick decision-making processes; and clear exception reporting arrangements are in place to 

enable them to deal with the high volume of activity and decisions that will be needed in the 

next phase. CoCom has advised the partners to develop these arrangements further over the 

next three months.  

Recent developments 

31. On 13 May 2013, the Organising Committee announced the prices for Games tickets. Two-

thirds of tickets will be priced at £25 or less, and half price tickets will be available for people 

under 16 and over 60. At least 70 per cent of tickets to all sporting events will be available to 

the public. The first phase of ticket sales will run from 19 August to 16 September 2013. 
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Next steps 

32. Audit Scotland will carry out the final planned audit on the Commonwealth Games after the 

Games have been held. This is likely to be reported in spring 2015 but will depend on when 

the final costs are known.
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Appendix 1. Progress on implementing the recommendations in Commonwealth Games 2014 Progress 

report 2: Planning for the delivery of the XXth Games 

 

 Progress 

The strategic partners should:  

 ensure the Organising Committee (OC), and other 

partners as appropriate, have the staffing capacity 

to develop detailed operational planning across all 

key functions 

The OC published a Headcount Report in December 2012 which gives workforce 

projections. This will be reviewed and revised as more detailed planning progresses. 

The staffing level at May 2013 was around 15 behind the plan, with some 

recruitment ongoing.  

The CoCom review in April 2013 also identified some areas where more detailed 

operational planning was required, including transport planning. The OC has 

significantly increased its staffing in the areas identified. 

The Scottish Government has identified the staffing it needs to deliver the Games 

and this was agreed by the Scottish Government Resources Board. Staffing in the 

Commonwealth Games Team doubled in the three months up to May 2013. Many of 

the staffing needs identified in the resource plan are staff who already work in other 

functional areas that are involved in aspects of delivering the Games. 

Glasgow City Council has allocated staff across its 11 workstreams, mainly staff 

who already work at the Council in other areas. It is currently developing the 

detailed planning for the staff needed for Games times across all the areas of city 

operations, such as street cleaning and refuse collection. 

Transport Scotland now has a team of staff in place working on planning for the 

Games, as does Police Scotland. 
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 complete a strategic assessment of the Games 

budget at least twice a year, as operational plans 

develop, looking at the cost pressures and 

uncertainties affecting the overall Games budget 

and how these can best be managed 

 ensure future budget reviews include a thorough 

assessment of the effect of inflation and market 

conditions in the light of tendering results 

 continue to review contingency budgets as new 

risks emerge and the costs of mitigating actions 

are fully assessed 

These recommendations are all in place, led by the OC, and the developments are 

improving management of the Games budget. The level of uncertainty in the budget 

is reducing as contracts are procured and sponsorship income is secured. 

Contingency funding is kept under review. As at May 2013, no contingency funding 

had been spent, but the OC had approval to enter into agreements to extend the 

use of some venues which may require up to £5 million from contingency funding. 

The OC has identified pressures on a small number of individual lines in the budget, 

with risks of overspends of around £32.5 million across those areas. These 

pressures should reduce as contracts are awarded over the next six months. 

 

 

 review the terms of reference for joint governance 

and working groups, ensuring the specific 

responsibilities and accountabilities are clearly 

documented, including their delegated authority to 

make decisions on planning and budgets 

 take any opportunities to reduce the number of 

groups by combining their responsibilities to 

support effective and efficient delivery of the 

overall programme plan 

The strategic partners have reviewed and clarified the terms of reference for the 

governance and working groups, and integrated and streamlined some of the 

groups. Groups' delegated authority is laid out in their terms of reference. The April 

2013 CoCom review stressed the importance of a quick decision making process 

and clear exception reporting as the partners move from the planning phase into the 

delivery phase. 

A flatter structure has been in place since December 2012 and the work of some 

previous groups has now been integrated into other groups or is no longer required, 

as planning develops. The partners feel that the current arrangements are working 

well. They have said that the arrangements will be further revised as they move into 

the Games delivery phase. 
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 continue to refine their individual and overall 

Games risk registers to ensure all risks are 

described clearly, including cause and effect, and 

that specific mitigating actions are identified with 

clear due dates 

This is in place for the partners' overall risk register which is comprehensive and 

actively managed.  

The Scottish Government's risk register is reviewed at each Scottish Government 

Commonwealth Games Group (COGG) meeting, and risk managers across Scottish 

Government are expected to keep it up to date. 

A separate security risk register is now in place, managed by Police Scotland. We 

have not reviewed this. Glasgow City Council also has a separate legacy risk 

register. Scottish Government has identified legacy risks within its overall risk 

register and produces exception reports for the Games Legacy Evaluation Board 

which highlight any amber or red risks.  

 ensure all mitigating actions that have potentially 

significant financial implications are costed and 

included in relevant budgets. 

This is in place for the partners' overall risk register and the April 2013 CoCom 

review identified this as good practice. 

This is not in place for Glasgow City Council's risk register as this is not their policy. 

They have previously made it clear that they will not be implementing this 

recommendation. 

The Scottish Government should:  

 further develop its system for recording, 

monitoring and reporting changes to the 

programme plan and ensure progress reports 

provide a complete and accurate picture of 

progress 

COGG has drafted a high level programme plan for the Scottish Government. This 

sets out high level aims and objectives for Scottish Government and its agencies. 

Detailed planning below that is expected to take place within Scottish Government 

directorates and agencies. COGG is due to start getting progress reports from June 

2013. We have not seen any progress reports so cannot comment on them. COGG 

currently gets updates at every meeting. 
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 ensure that other public sector organisations have 

identified and allocated the resources they need 

to be involved in planning or delivering the 

Games, where these are not covered by the 

Games budget 

All relevant delivery bodies and Scottish Government agencies are represented on 

the Scottish Government or security governance structures. These bodies are all 

expected to make sure that their own planning is aligned and co-ordinated with the 

overall planning. This is expected to include resource planning. 

 encourage Community Planning partners to adopt 

Glasgow City’s Single Outcome Agreement 

(SOA) approach of aligning existing initiatives and 

funding to ensure legacy benefits from the 

Commonwealth Games throughout Scotland. 

Each local authority now has a legacy lead at a senior and strategic level. SOLACE 

led the establishment of a National Local Authorities (LA) Legacy Leads Group 

which met for the first time in February 2013. The Scottish Government has 

seconded a Legacy 2014 Engagement Manager to work closely with the Legacy 

Leads.  The LA Legacy Leads Group has endorsed Dumfries and Galloway 

Council's legacy planning as a good practice template for the others' planning. This 

links local legacy delivery activity to local priorities.  

The Scottish Government and Glasgow City Council 

should: 

 

 continue to develop their monitoring and 

evaluation frameworks and, in particular, gather 

baseline data and agree performance indicators, 

timescales and methods for assessing the return 

on investment, including economic, social, health, 

sport and environmental impacts 

A Games Legacy Evaluation Working Group (GLEWG) has been set up, chaired by 

Scottish Government. GLEWG published a Games legacy evaluation framework in 

October 2012. This sets out the indicators that will be assessed, how they will be 

assessed, plus baseline data, where they are available, from 2008 onwards. 

Indicators will be tracked to 2019.  

The agreed outcome indicators are also being reported and updated on the Scottish 

Government website at: 

http://www.scotland.gov.uk/Topics/ArtsCultureSport/Sport/MajorEvents/Glasgow-

2014/Commonwealth-games/Indicators 

Glasgow City Council has also developed its own legacy evaluation framework 

which has still to be formally approved. This follows a similar approach.  

http://www.scotland.gov.uk/Topics/ArtsCultureSport/Sport/MajorEvents/Glasgow-2014/Commonwealth-games/Indicators
http://www.scotland.gov.uk/Topics/ArtsCultureSport/Sport/MajorEvents/Glasgow-2014/Commonwealth-games/Indicators
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 continue to review the risks associated with 

achieving legacy targets in light of the pressures 

on public and private sector budgets and take 

mitigating action, including reprioritising their 

legacy objectives and revising targets if 

necessary. 

 

This risk is identified in Glasgow City Council's legacy risk register, with mitigating 

actions. This specific risk is not included in the Scottish Government's risk register. 

However the Scottish Government is working with local authorities and other 

organisations on getting legacy planning better integrated with their own priorities. 

The Organising Committee should:  

 further develop and continue to monitor and 

review its sponsorship income targets, specifically 

identifying the split between cash and value-in-

kind income based on a detailed assessment of 

what is needed and when, to support operational 

plans, budgets and cash flow. 

This is in place and is supporting operational planning. The latest report to the OC 

Board was in March 2013. Sponsorship income targets are reviewed each time a 

deal is completed and the cash flow forecast is updated in the OC's budgeting 

system.   
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SCOTTISH PARLIAMENT PUBLIC AUDIT COMMITTEE 

WEDNESDAY 12 JUNE 2013 

 

REPORT BY THE AUDITOR GENERAL FOR SCOTLAND  

COMMONWEALTH GAMES 2014 PROGRESS REPORT 2: PLANNING FOR THE 

DELIVERY OF THE XXth GAMES – IMPACT REPORT AND UPDATE ON PROGRESS 

 

1. The report by the Auditor General and the Accounts Commission Commonwealth 

Games 2014 Progress report 2: Planning for the delivery of the XXth Games 

was published on 22 March 2012. This report summarises the impact of that 

report and provides an update on progress against the report’s 

recommendations and the key risk areas identified. 

2. Overall, the strategic partners have made progress against all of the recommendations 

in the 2012 report. Key areas of progress are: 

 improved management and review of the Games budget 

 more streamlined governance arrangements 

 improved overall risk management 

 more developed planning for evaluating the Games legacy 

 a more co-ordinated approach to legacy planning across local authorities.  

3. The 2012 report identified four key risks at that stage: 

 there is a the risk of cost increases in the security budget 

 the Athletes' Village is due to be completed less than five months before the 

Games start and there are a number of risks that could potentially lead to delays 

and cost increases 

 the technically innovative nature of developments at Hampden Park presents a 

higher risk of delays and cost increases 

 the Organising Committee needed to increase its staffing capacity to ensure 

progress stays on track. 

4. The partners are continuing to manage and reduce these, although they will remain risks 

until the Games are delivered. One key risk highlighted was that the security budget may 

be insufficient. In December 2012, the Scottish Government announced that the security 

budget would be increased from £27.2 million to £90 million. 

5. The Commonwealth Games Federation Coordination Commission carries out regular 

reviews of Glasgow’s progress in planning for the Games. Its most recent review was in 

April 2013 and this concluded that overall progress is good. It flagged up a number of 

areas for action as the strategic partners move into the delivery phase for the Games. 

These include developing more streamlined, clearer and faster delegation and decision-
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making processes to allow staff and contractors to make or get quick and clear decisions 

and avoid delays as the amount of activity increases significantly; and developing more 

detailed transport planning. 

6. Audit Scotland will carry out the final planned audit on the Commonwealth Games after 

the Games have been held. This is likely to be reported in spring 2015 but will depend 

on when the final costs are known. 
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Public Audit Committee 
 

9th Meeting, 2013 (Session 4), Wednesday 12 June 2013 
 

Overview of local government  
 
 
Purpose 
1. The purpose of this paper is to attach a copy of the Accounts Commission’s overview 
of local government in Scotland, Responding to challenges and change. 
 
2. The Committee will hear from John Baillie, the Chair of the Commission, on the 
report.  
 

 
Fergus D. Cochrane 

Clerk to the Committee 
 
 
 
 
 
 
 
 
 
 
 
 

Annex 
 
 

Accounts Commission (March 2013): Responding to challenges and change: An 
overview of local government in Scotland 2013 

 
The above report can be accessed via the following link: 

www.audit-scotland.gov.uk/work/local_national.php?year=2012 
 

http://www.audit-scotland.gov.uk/work/local_national.php?year=2012
http://www.audit-scotland.gov.uk/work/local_national.php?year=2012
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                                     Public Audit Committee 
 

9th Meeting, 2013 (Session 4), Wednesday 12 June 2013 
 

Landfill Tax (Scotland) Bill 
 
 

Introduction 

1. The purpose of this paper is to invite the Committee to further consider its 

approach to scrutiny of the Landfill Tax (Scotland) Bill (LT) at Stage 1. 
 
Background 

2. The Bill was introduced by the Scottish Government on 17 April 2013. The 
Finance Committee is lead committee for Stage 1 scrutiny and has issued a call for 

evidence on the Bill. 
 
3. At its meeting on 1 May this Committee agreed to write to the Scottish 

Government and the Auditor General for Scotland seeking responses to the points 
below: 

 
Scottish Government: 
Audit arrangements and accountability 

 Which organisation will include the landfill tax accountable officer? Will there 
be one accountable officer for administration and one for collection of the tax? 

 Will SEPA’s responsibilities with regards landfill tax be subject to audit by 
Audit Scotland?  

 Will SEPA publish annual information on its performance in collecting the tax 
and the levels of tax collected? 

 Where does the Scottish Government envisage responsibility will lie between 

the two organisations with regards the delegated functions? For example, 
should there be lower levels of tax collected than anticipated (and the 

Committee notes the revenue forecasts of the Scottish Government compared 
with those of the OBR), would Revenue Scotland or SEPA ultimately be 
accountable? 

 How will SEPA manage its responsibilities on landfill tax alongside other 
proposed changes to the organisation e.g. in the Regulatory Reform Bill?  

 
Risk management 

 With regards the introduction of the proposed landfill tax, what does the 
Scottish Government consider to be the key risks associated with establishing 
Revenue Scotland and adding responsibilities to SEPA? 

 What are the outline plans and approaches of Revenue Scotland and SEPA in 
preparing for the collection of this tax? 

 What are the Scottish Government’s landfill tax forecasts; do these differ from 
those of the OBR and, if so, why; and what would be the implications for it and 

its Purpose (as set out in the Policy Memorandum) of there being lower tax 
collection compared with the forecasts of the OBR? 

 

 

http://www.scottish.parliament.uk/parliamentarybusiness/Bills/62160.aspx
http://www.scottish.parliament.uk/parliamentarybusiness/CurrentCommittees/62562.aspx
http://www.scottish.parliament.uk/parliamentarybusiness/CurrentCommittees/62562.aspx
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Audit Scotland:  

 With regards the introduction of the proposed landfill tax, what does Audit 
Scotland consider will constitute appropriate audit arrangements for Revenue 

Scotland and the new responsibilities of SEPA? 
 
4. The responses of the Scottish Government and the AGS are attached. 

 
Timetable 

5. The Committee agreed to seek, then consider, responses to the above 
questions and then report any comments it has to the Finance Committee ahead of 
that Committee’s 26 June meeting (when it will hear from SEPA, Revenue Scotland 

and the Cabinet Secretary for Finance, Employment and Sustainable Growth).  
 
Conclusion 
6. The Committee is invited to consider the attached responses and 
whether it wishes to submit any comments to the Finance Committee ahead of 

its evidence session with the Cabinet Secretary for Finance, Employment and 
Sustainable Growth. 

 
 

Fergus D. Cochrane 

Clerk to the Committee 
 

 
 
 

 
 

 
 

Annex 

 
Landfill Tax (Scotland) Bill 

 
The following correspondence is available via the link below: 

 

 Convener to Cabinet Secretary for Finance, Employment and Sustainable 
Growth, 7 May 2013 

 Convener to the Auditor General for Scotland, 7 May 2013 

 Auditor General for Scotland to Convener, 27 May 2013 

 Cabinet Secretary for Finance, Employment and Sustainable Growth to 
Convener,  7 June 2013 

 

www.scottish.parliament.uk/parliamentarybusiness/CurrentCommittees/56760.aspx 
 

http://www.scottish.parliament.uk/parliamentarybusiness/CurrentCommittees/56760.aspx
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