
  

 

 
MAJOR CAPITAL PROJECTS PROGRESS UPDATE, DATED 6 OCTOBER 2016 
 
Dear Convener 
 
Infrastructure Investment – Major Capital Projects Progress Update  
 
I am pleased to provide the Public Audit and Post-legislative Scrutiny Committee with the 
latest report on Major Capital Projects for the six months ending September 2016.  This 
fulfils the Scottish Government’s commitment to report every six months to the Committee 
on this topic. This report follows the format agreed in 2013 between the previous 
Committee, Audit Scotland and the Scottish Government.    
 
Given changes to the membership of the Committee since the last six-monthly report, I 
thought it would be helpful to provide some background on infrastructure investment and 
the reporting and governance arrangements currently in place.  
 
Infrastructure Investment 
 
The Scottish Government recognises the positive impact of infrastructure investment on 
the economy in general and also on users of services supported by the infrastructure.  
Ministers have therefore sought to maximise the capital investment programme through 
using the full range of funding sources available.  These include funding from capital grant 
within the Scottish block, financial transactions (also within the Scottish block, but which 
require to be repaid and which are therefore used to fund loans or equity investments), 
and revenue-financed models.  These revenue-financed models include Non-Profit 
Distributing (NPD) projects (including Hub), as well as Regulatory Asset Base (RAB) 
funding which is used for rail investment projects.  
 
In addition, the Scottish Government now has capital borrowing powers which, from 2017-
18 onwards, will be subject to an aggregate borrowing cap of £3 billion, with an annual 
limit of 15% of this cap (£450 million).   
 
The Scottish Government’s longer term infrastructure priorities are set out in the 
Infrastructure Investment Plan (IIP), which was updated and published in December 2015 - 
http://www.gov.scot/Publications/2015/12/5962/0 
The IIP provides details of planned long-term project and programme priorities through to 
2035, based on the guiding principles of: 
 

 delivering sustainable economic growth through increasing competitiveness and 
tackling inequality; 

 managing the transition to a more resource efficient, lower carbon economy; 

 supporting delivery of efficient and high quality public services; and 

 supporting employment and opportunity across Scotland. 
 
As part of the Scottish Government’s continuing efforts to maximise the scale and impact 
of capital investment, on 6 September the First Minister announced sixteen projects that 
will benefit from a £100 million capital stimulus package to support the economy in the 
climate of increased uncertainty resulting from the EU referendum result. Further details 
relating to this can be found at the following link: 
 
http://news.scotland.gov.uk/News/Capital-spending-boost-2a38.aspx 
 

http://www.gov.scot/Publications/2015/12/5962/0
http://news.scotland.gov.uk/News/Capital-spending-boost-2a38.aspx


  

 

Reporting Arrangements 
 
The Government publishes an annual report on progress against the IIP (usually in March) 
which outlines key achievements over the previous year and describes expected 
developments over the course of the next year and beyond.  
 
In addition, every six months the Government publishes an IIP Project Pipeline.  The aim 
is to provide information on major Scottish capital projects with a value of more than £20 
million in which the Scottish Government has a lead role.  The aim is to ensure that 
businesses who may be potential suppliers to major projects are alerted to future contract 
opportunities.  I arrange to send a summary of this pipeline information to the Committee 
along with an update on the progress of major projects within the IIP.  
 
Governance  
 
Responsibility for individual capital projects and programmes remains with the relevant 
accountable officers within Scottish Government portfolios and procuring authorities (e.g. 
Transport Scotland’s Chief Executive, NHS Boards’ Chief Executives and Local 
Authorities’ Chief Executives).  Our task of gathering relevant information and reporting it 
to Parliament does not interfere with the underlying accountabilities. 
 
The Cabinet Secretary for Finance and Constitution and the Cabinet Secretary for 
Economy, Jobs and Fair Work have a shared responsibility for strategic decision making 
about the overall infrastructure investment programme. This work is supported by staff of 
the Infrastructure Investment Unit (IIU) within the Financial Strategy Directorate.  The 
Scottish Futures Trust (SFT) which is a non-Departmental Public Body established in 
2008, manages the programme of revenue funded NPD/hub investments and leads or 
contributes to a range of other infrastructure programmes. 
 
In addition within the Scottish Government, an Infrastructure Investment Board (IIB), which 
I chair, has been established to provide strategic oversight of the delivery of major projects 
and provides advice to Ministers.  One of the IIB’s roles is to scrutinise the delivery of 
programmes and projects and to seek to apply learning points to improve our overall 
performance in infrastructure investment. 

 
 

Office for National Statistics (ONS) Classification  
 
The ONS is responsible for deciding, in line with guidance set out in the Manual for 
Government Deficit and Debt (MGDD) published by Eurostat, whether particular projects 
and entities (e.g. special purpose vehicles set up to deliver revenue-funded investment 
projects) are appropriately classified to the public or the private sector.  This is a subject of 
considerable technical complexity, and within the last 2 years classification decisions have 
been made that have affected revenue-funded projects in Scotland – for example, the 
Aberdeen Western Peripheral Route (AWPR) project.  These have not resulted in delay to 
these projects but have resulted in financial pressures which have been managed.  
Following an update to the MGDD in March 2016, ONS reviewed and classified hub 
projects to the private sector, meaning that their funding and classification can continue as 
previously planned.  This is an area that we keep under close review, working with SFT. 
 
The most recent detailed Eurostat guidance was issued on 29 September - “A Guide to the 
Statistical Treatment of PPPs”.  We are working with SFT to review the guidance to assess 



  

 

its impact and to consider whether any further changes may be needed in the 
arrangements for current and planned revenue-funded investment projects.    
 
Annex A 
 
Annex A provides information on major capital projects with a value of more than £20 
million where the Scottish Government has a lead role in procurement or funding.  It also 
includes school projects of lesser value which are being delivered through Scotland’s 
Schools for the Future Programme, for which local authorities are responsible, and those 
health projects being taken forward through the Scotland-wide 'hub' initiative which form 
part of the current NPD/hub investment programme.  The Annex provides links to 
information on unitary charge payments that will flow from revenue funded NPD/hub 
projects which are in construction and where costs have been finalised.  Unitary charge 
payments are the means whereby commissioning authorities such as NHS Boards, local 
authorities or the Scottish Government meet the costs of revenue-funded projects over 
their lifetime.  They are fixed (subject to inflationary uplifts) for periods of up to 30 years. 
 
Annex B 
 
Annex B provides information on the progress of projects within the Infrastructure 
Investment Plan which have a value of more than £20 million and are at Outline Business 
Case approved stage or beyond.  It also includes school projects in construction with a 
value above £20m which are being delivered by Scotland’s Schools for the Future 
Programme and those health projects in construction which are being delivered by the 
Scotland-wide 'hub' initiative and which form part of the current NPD/hub investment 
programme.  
 
Annex B also summarises key points and changes to projects since the previous progress 
update was provided to the previous Committee in March 2016.   
 
Hub investment projects 
 
Further information about Hub investment projects can be found on the SFT website by 
way of the following link: 
 
http://www.scottishfuturestrust.org.uk/files/publications/hub_Pipeline_September_2016.pdf 
 
I trust that the Committee finds this update and additional information helpful.  I am 
copying this update to the Clerks of the Economy, Jobs and Fair Work and Finance and 
Constitution Committees, as well as to the Auditor General for Scotland for their 
information. 
 
 

Yours sincerely 
 
 

ALYSON STAFFORD 
  

http://www.scottishfuturestrust.org.uk/files/publications/hub_Pipeline_September_2016.pdf


  

 

Annex A:  Infrastructure Investment Plan - Project Pipeline [Note 1, 2] 
 
The following information has been extracted from the IIP Project Pipeline which was published on the Scottish Government website on 30 September 2016. 
 

Project Name Project Description 

 

 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£) 

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7] 

 

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

M8 M73 M74 
Motorway 
Improvements 
Project 

This project will 
complete the Central 
Scotland motorway 
network, with 
benefits including 
reduced congestion 
and safer, quicker 
journeys.  
 

TRANSPORT 
SCOTLAND 

439,000,000 
 
(revenue 
funded 
element: 
310,000,000)   

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 30/03/2012 Completed 20/02/2014 Planned 30/04/2017 

Forth 
Replacement 
Crossing 

The Forth 
Replacement 
Crossing project is 
necessary to ensure 
that there is an 
effective 
replacement of the 
existing functionality 
of the Forth Road 
Bridge in regard to 
general traffic. The 
project also 
maintains the use of 
the Forth Road 
Bridge as part of a 
public transport 
corridor. 
 

TRANSPORT 
SCOTLAND 

1,325,000,000 
- 
1,350,000,000 

Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 26/06/2009 Completed 28/06/2011 Planned 31/05/2017 

Edinburgh 
Glasgow 
Improvement 
Programme 
EGIP 

A comprehensive 
programme of 
improvements to 
Scotland’s railway 
infrastructure, rolling 
stock and service 
provision that 
provides a major 
boost to the wealth 
of Scotland and its 
long term economic 

TRANSPORT 
SCOTLAND 

742,000,000 
 
(RAB funded 
value: 
714,000,000) 

Revenue 
funded 

RAB 
(Regulatory 
Asset Base) 

In Construction Completed 28/06/2011 Completed 04/01/2012 Planned 31/03/2019 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308


  

 

Project Name Project Description 

 

 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£) 

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7] 

 

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

sustainability. 

A77 Maybole 
Bypass 

The project involves 
the construction of a 
new off-line bypass 
approximately 5km 
in length to the west 
of the town of 
Maybole 

TRANSPORT 
SCOTLAND 

43,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 30/08/2017 Planned 15/08/2018 Planned 15/02/2020 

A737 Dalry 
Bypass 

The project involves 
the construction of a 
new off-line bypass 
approximately 3.7km 
in length to the east 
of the town of Dalry. 

TRANSPORT 
SCOTLAND 

58,900,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

Invitation to 
Tender Issued’  

Completed 22/03/2016 Planned 21/03/2017 Planned 17/09/2018 

A90/A96 
Haudagain 
Junction 
Improvement 

Improvements to the 
A90/A96 Haudagain 
Roundabout to 
reduce congestion 
and improve journey 
time reliability. 

TRANSPORT 
SCOTLAND 

To be 
confirmed 
 
[Note 11] 

Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 17/03/2017 Planned 31/03/2018 Planned 31/03/2019 

A90 Aberdeen 
Western 
Peripheral 
Route/Balmedie-
Tipperty 

The A90 Aberdeen 
Western Peripheral 
Route (AWPR) is 
being delivered 
alongside the A90 
Balmedie-Tipperty 
scheme through a 
single NPD contract.  
There are two major 
constitution 
elements, the 46km 
AWPR and the 
9.5km A90 
Balmedie-Tipperty. 
 

TRANSPORT 
SCOTLAND 

745,000,000 
 
(revenue 
funded 
element: 
469,000,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 18/01/2013 Completed 12/12/2014 Planned 31/12/2017 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308


  

 

Project Name Project Description 

 

 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£) 

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7] 

 

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

A9 Dualling: 
Kincraig to 
Dalraddy 

The first stretch of 
the A9 dualling 
programme 
comprising a 7.5km 
stretch of dual 
carriageway to the 
south of Aviemore. 

TRANSPORT 
SCOTLAND 

45,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 19/08/2014 Completed 30/06/2015 Planned 30/06/2017 

CMAL - Two new 
100 metre ferries 

CMAL - Two new 
100 metre ferries.  
The ferries are being 
designed to provide 
year round service 
to the Isle of Arran 
and the Uig 
Triangle.  (Uig - 
Tarbert - 
Lochmaddy) 
 

CALEDONIAN 
MARITIME ASSETS 
LTD 

97,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 15/10/2014 Completed 15/12/2015 Planned 01/07/2018 

Stirling 
Dunblane Alloa 
Rail 
Electrification 
(SDA) 

Project involves 
electrification of 100 
single track km of 
track from Dunblane 
through Stirling and 
Alloa connecting to 
the newly electrified 
Edinburgh - 
Glasgow via Falkirk 
high route at 
Larbert. The project 
includes £13 million 
advance route 
clearance works to 
prepare the route for 
electrification. 
 

TRANSPORT 
SCOTLAND 

92,000,000 - 
159,000,000 

Revenue 
funded 

RAB 
(Regulatory 
Asset Base) 

Tender 
Evaluation 

Completed 28/06/2011 Planned 04/10/2016 Planned 02/12/2018 

Aberdeen to 
Inverness 
Improvement 
Project 

A phased package 
of improvements to 
the railway line 
between Aberdeen 
and Inverness to 
reduce journey 
times, improve 
infrastructure, 

TRANSPORT 
SCOTLAND 

170,000,000 - 
283,000,000 

Revenue 
funded 

RAB 
(Regulatory 
Asset Base) 

In Preparation Planned 23/12/2016 Planned 08/01/2017 Planned 30/09/2019 



  

 

Project Name Project Description 

 

 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£) 

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7] 

 

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

connectivity and 
capacity on an 
incremental basis by 
2030.    
  

Building For 
Better Care 

Redesign 'Front 
Door' by enhancing 
level of Accident & 
Emergency Services 
delivered by 
Consultants in 
Emergency 
Medicine at Ayr and 
Crosshouse 
Hospitals to provide 
single point of 
access to A&E, 
Minor Injury and 
Illness Service, and, 
Ayrshire Doctors On 
Call Service. 
 

NHS AYRSHIRE & 
ARRAN 

27,600,000 Capital 
Funded 

Framework In Construction n/a n/a Completed 19/05/2014 Planned 30/04/2017 

Acute Services 
Redevelopment 
Project 

Replacement of 
Dumfries and 
Galloway Royal 
Infirmary to facilitate 
the provision of 
services in a high 
quality environment 
which is fit for 
purpose for staff, 
patients and visitors.  
 

NHS DUMFRIES & 
GALLOWAY 

275,500,000 
 
(revenue 
funded 
element: 
212,600,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 25/06/2013 Completed 12/03/2015 Planned 01/12/2017 

NHS Orkney 
New Hospital 
and Healthcare 
Facilities 

The project will 
provide a new 
integrated Rural 
General Hospital 
including 2 primary 
care practices and 
public dental 
services with SAS 

NHS ORKNEY 
BOARD 

67,500,000 
 
(revenue 
funded 
element 
59,000,000) 

Revenue 
funded 

NPD (Non 
Profit 
Distributing) 

Preferred Bidder 
Appointed 

Completed 17/07/2014 Planned 31/12/2016 Planned 28/02/2019 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308


  

 

Project Name Project Description 

 

 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£) 

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7] 

 

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

and NHS24 co-
located on the site.  
 

NHS Scotland 
Pharmaceutical 
Specials Service 

Access to 
Unlicensed 
Medicines in NHS 
Scotland 

NHS TAYSIDE 28,600,000 
 
(revenue 
funded 
element: 
25,400,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 21/10/2016 Planned 09/10/2018 

Scottish 
National Blood 
Transfusion 
Service National 
Centre  

Consolidation of 
SNBTS Blood 
Processing & 
Testing, Tissues and 
Cells and other 
SNBTS functions 
onto a single site in 
the Central Belt. 
 

NHS NATIONAL 
SERVICES 
SCOTLAND 

38,100,000  
 
(revenue 
funded 
element: 
33,300,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 23/10/2012 Completed 13/10/2014 Planned 31/03/2017 

Royal Hospital 
for Sick Children 
/ Department of 
Clinical 
Neurosciences 

A project to re-
provide services 
from the Royal 
Hospital for Sick 
Children, Child and 
Adolescent Mental 
Health Service and 
the Department of 
Clinical 
Neurosciences in a 
single building 
adjoining the Royal 
Infirmary of 
Edinburgh at Little 
France. 
 

NHS LOTHIAN 230,100,000 
 
(revenue 
funded 
element: 
150,000,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 05/12/2012 Completed 16/02/2015 Planned 01/04/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308


  

 

Project Name Project Description 

 

 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£) 

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7] 

 

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

Redesign of 
Mental Health 
Facilities Argyll 
& Bute 

Transfer of Mental 
Health services from 
hospital to 
community and 
provision of modern 
in-patient facilities 
for those patients 
who still require 
hospital care. 
 

NHS HIGHLAND To be 
confirmed 
 
[Note 12] 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned To be 
confirmed 
 
[Note 12] 

Planned To be 
confirmed 
 
[Note 12] 

Redevelopment 
of Royal 
Edinburgh 
Hospital 
Campus - Phase 
1 

Provision of 185 bed 
facility for adult 
mental health and 
IPCU patients.  

NHS LOTHIAN 49,400,000 
 
(revenue 
funded 
element: 
38,400,000) 

Revenue 
Funded 

Hub In Construction n/a n/a Completed 21/01/2015 Planned 06/12/2016 

Redevelopment 
of Royal 
Edinburgh 
Hospital 
Campus Phase 2  

This scheme will 
provide fit-for-
purpose 
accommodation. 

NHS LOTHIAN 98,000,000 - 
168,000,000 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 01/03/2018 Planned 01/03/2020 

Gorbals Health 
Centre 

Provision of a new 
build development to 
accommodate 5 GP 
practices, 
community health 
services, including 
podiatry, 
physiotherapy, 
children's services, 
speech therapy, 
adult mental health 
services, community 
dental and General 
Dental Practice.  

NHS GREATER 
GLASGOW AND 
CLYDE 

14,400,000 - 
14,900,000 
 
(revenue 
funded 
element: 
12,900,000-
13,500,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 09/01/2017 Planned 24/05/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308


  

 

Project Name Project Description 

 

 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£) 

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7] 

 

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

NHS Lothian 
Partnership 
Centre Bundle 

This will include 
Blackburn, Firrhill 
and North West 
Edinburgh 
Partnership Centres 

NHS LOTHIAN 34,200,000  
 
(revenue 
funded 
element: 
28,400,000) 

Revenue 
Funded 

Hub In Construction n/a n/a Completed 02/05/2016 Planned 01/06/2017 

Stirling Care 
Village 

Joint venture 
between NHS Forth 
Valley, Stirling 
Council, Forth Valley 
College and Scottish 
Ambulance Service 
to meet the needs of 
the local community 
incorporating health 
and social care 
along with leisure, 
recreational, 
commercial and 
educational facilities. 
 

NHS FORTH 
VALLEY 

36,000,000 - 
38,000,000 
 
(revenue 
funded 
element: 
33,000,000 - 
35,000,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 17/10/2016 Planned 16/04/2018 

Woodside Health 
Centre 

Provision of a new 
build development to 
accommodate 8 GP 
practices, 
community health 
services, including 
podiatry, 
physiotherapy, 
children's services, 
speech therapy, 
adult mental health 
services, community 
dental and 
pharmacy. 
 

NHS GREATER 
GLASGOW AND 
CLYDE 

15,300,000 - 
16,000,000 
 
(revenue 
funded 
element: 
14,400,000- 
15,100,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 09/01/2017 Planned 31/05/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Procurement Body 

 

 

Total Capital 

Investment 
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[Notes 3,4,5,6] 

How is 
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being 
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[Note 7] 
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Current Project 
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[Note 8] 
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Market   

[Note 9]   
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[Note 9]   

Operational/Service 
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[Note 9]   

Status Date Status Date Status Date 

Inverclyde 
Continuing Care 
Beds for Mental 
Health  

Provision of facilities 
for 30 older peoples 
continuing care beds 
and 12 adult 
continuing care 
beds. 

NHS GREATER 
GLASGOW AND 
CLYDE 

8,800,000 
 
(revenue 
funded 
element: 
8,400,000) 

Revenue 
Funded 

Hub In Construction n/a n/a Completed 16/05/2016 Planned 28/06/2017 

Redesign of 
Services for 
Skye, Lochalsh 
& South West 
Ross 

To provide 
appropriate services 
to the local 
communities in an 
efficient and cost 
effective way from 
modern facilities 
and, wherever 
possible, as close to 
the service users 
home as possible 
and to facilitate 
integration between 
Health and Social 
Care. 
 

NHS HIGHLAND 15,300,000 
 
(revenue 
funded 
element: 
15,000,000) 

Revenue 
funded 

Hub Pre-hub 
Development 

n/a n/a Planned 07/01/2019 Planned 27/11/2020 

Redesign of 
Services for 
Badenoch and 
Strathspey 

To provide 
appropriate services 
to the local 
communities in an 
efficient and cost 
effective way from 
modern facilities 
and, wherever 
possible, as close to 
service users home 
as possible and to 
facilitate integration 
between Health and 
Social Care. 
 

NHS HIGHLAND 14,500,000- 
16,000,000 
 
(revenue 
funded 
element: 
13,500,000- 
15,000,000) 

Revenue 
funded 

Hub Pre-hub 
Development 

n/a n/a Planned 07/01/2019 Planned 27/11/2020 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308


  

 

Project Name Project Description 
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[Note 8] 
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[Note 9]   
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[Note 9]   
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[Note 9]   
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Inverurie Health 
Care Hub & 
Foresterhill 
Health Centre 

Reprovision of a 
Health Centre for 
Inverurie to 
incorporate; GP 
Practice, Community 
Midwifery Unit, 
Radiology and 
Community Dental 
services. 
Reprovision of the 
Health Centre on the 
Foresterhill Health 
Campus site. 
 

NHS GRAMPIAN 23,700,000 
 
(revenue 
funded 
element: 
21,700,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 01/11/2016 Planned 16/05/2018 

Aberdeen Baird 
Family Hospital 
and ANCHOR 
Centre 

New Maternity 
Hospital and Centre 
for Cancer services 
in Aberdeen to 
reprovide services 
located on the 
Foresterhill site. The 
detail of the services 
included in the 
project is currently 
under consideration. 

NHS GRAMPIAN 156,000,000-
157,000,000              

Capital 
Funded 

Framework In Preparation n/a n/a Planned 31/03/2018 Planned 31/08/2020 

East Lothian 
Community 
Hospital 

This scheme will 
provide fit-for-
purpose 
accommodation 
which will comprise 
2 phases 
(indicatively). Phase 
1 is the provision of 
outpatients services 
and phase 2 the 
remainder of the 
community hospital 
including 132 
inpatient beds 

NHS LOTHIAN 68,000,000-
72,000,000 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 01/11/2016 Planned 31/12/2019 
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Clydebank 
Health & Care 
Centre 

Provision of a new 
build development to 
accommodate 6 GP 
practices, 
community health 
services, including 
podiatry, 
physiotherapy, 
children's services, 
speech therapy, 
adult and older 
peoples mental 
health services. 
 

NHS GREATER 
GLASGOW AND 
CLYDE 

20,400,000 
 
(revenue 
funded 
element: 
19,000,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 05/02/2018 Planned 28/06/2019 

Greenock Health 
& Care Centre 

Provision of a new 
build development to 
accommodate 5 GP 
practices, 
community health 
services, including 
podiatry, 
physiotherapy,  
speech therapy, 
adult  mental health 
services, Sandyford 
sexual health, 
community dental, 
pharmacy and social 
work. 
 

NHS GREATER 
GLASGOW AND 
CLYDE 

20,600,000 
 
(revenue 
funded 
element: 
19,000,000) 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 05/02/2018 Planned 28/06/2019 

South of the City  Scotland's Schools 
for the Future 
Programme project 

ABERDEEN CITY 
COUNCIL 

47,400,000 
 
(revenue 
funded 
element: 
44,500,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 10/06/2016 Planned 19/08/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Forfar Academy Scotland's Schools 
for the Future 
Programme project 

ANGUS COUNCIL 38,300,000 
 
(revenue 
funded 
element 
34,700,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 01/09/2014 Planned 14/02/2017 

Kirn Primary 
School  

Scotland's Schools 
for the Future 
Programme project 

ARGYLL AND 
BUTE COUNCIL 

10,600,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 13/06/2016 Planned 10/10/2017 

Campbeltown 
Grammar 

Scotland's Schools 
for the Future 
Programme project 

ARGYLL AND 
BUTE COUNCIL 

25,700,000 
 
(revenue 
funded 
element: 
23,500,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 03/05/2016 Planned 22/02/2018 

Oban High 
School 

Scotland's Schools 
for the Future 
Programme project 

ARGYLL AND 
BUTE COUNCIL 

36,000,000 
 
(revenue 
funded 
element: 
32,700,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 25/04/2016 Planned 13/04/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Boroughmuir 
High School 

Scotland's Schools 
for the Future 
Programme project 

CITY OF 
EDINBURGH 
COUNCIL 

32,000,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 11/12/2013 Completed 08/10/2014 Planned 11/01/2017 

St John's 
Primary School 

Scotland's Schools 
for the Future 
Programme project 

CITY OF 
EDINBURGH 
COUNCIL 

10,100,000 - 
10,600,000 

Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Completed 31/08/2015 Planned 20/02/2017 Planned 19/03/2018 

Craigbank 
Primary School 

Scotland's Schools 
for the Future 
Programme project 

CLACKMANNANSH
IRE COUNCIL 

9,800,000 - 
11,300,000 

Capital 
Funded 

To be 
confirmed 

In Preparation Planned To be 
confirmed 

Planned To be 
confirmed 

Planned To be 
confirmed 

Dalbeattie High 
School 

Scotland's Schools 
for the Future 
Programme project 

DUMFRIES AND 
GALLOWAY 
COUNCIL 

25,800,000 
 
(revenue 
funded 
element: 
24,800,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 07/03/2016 Planned 30/10/2017 

Maxwellton High 
School 
(previously 
Crichton 
Campus) 

Scotland's Schools 
for the Future 
Programme project 

DUMFRIES AND 
GALLOWAY 
COUNCIL 

12,300,000 - 
13,000,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 19/09/2016 Planned 11/06/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Baldragon 
Academy 

Scotland's Schools 
for the Future 
Programme project 

DUNDEE CITY 
COUNCIL 

29,100,000 
 
(revenue 
funded 
element: 
28,200,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 29/02/2016 Planned 08/01/2018 

William 
McIlvanney 
Campus  

Scotland's Schools 
for the Future 
Programme project 

EAST AYRSHIRE 
COUNCIL 

45,100,000 
 
(revenue 
funded 
element: 
42,400,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 14/03/2016 Planned 29/03/2018 

Barrhead High 
School 

Scotland's Schools 
for the Future 
Programme project 

EAST 
RENFREWSHIRE 
COUNCIL 

27,100,000 
 
(revenue 
funded 
element: 
22,700,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 23/03/2016 Planned 14/08/2017 

Carrongrange 
ASN School 

Scotland's Schools 
for the Future 
Programme project 

FALKIRK COUNCIL 18,100,000 Capital 
Funded 

Hub In Construction n/a n/a Completed 09/05/2016 Planned 16/08/2017 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Clyde Campus  Scotland's Schools 
for the Future 
Programme project 

GLASGOW CITY 
COUNCIL 

21,600,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 26/08/2014 Completed 25/06/2015 Planned 23/10/2017 

Wick High 
School 

Scotland's Schools 
for the Future 
Programme project 

HIGHLAND 
COUNCIL 

53,800,000 
 
(revenue 
funded 
element: 
48,500,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 15/07/2014 Planned 24/10/2016 

St Patrick's 
Primary School 

Scotland's Schools 
for the Future 
Programme project 

INVERCLYDE 
COUNCIL 

7,000,000 Capital 
Funded 

Hub In Construction n/a n/a Completed 10/08/2015 Planned 28/10/2016 

Newbattle High 
School 

Scotland's Schools 
for the Future 
Programme project 

MIDLOTHIAN 
COUNCIL 

35,900,000 
 
(revenue 
funded 
element: 
33,800,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 12/02/2016 Planned 30/03/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Project Name Project Description 

 

 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£) 

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7] 

 

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

Milne's Primary 
School 

Scotland's Schools 
for the Future 
Programme project 

MORAY COUNCIL 2,000,000 - 
2,100,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Preparation Completed 02/05/2016 Planned 16/01/2017 Planned 14/08/2017 

Elgin High 
School 

Scotland's Schools 
for the Future 
Programme project 

MORAY COUNCIL 29,500,000 
 
(revenue 
funded 
element: 
27,700,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 09/03/2016 Planned 23/10/2017 

Garnock 
Academy 

Scotland's Schools 
for the Future 
Programme project 

NORTH AYRSHIRE 
COUNCIL 

42,200,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 16/02/2015 Planned 05/01/2017 

Largs Academy Scotland's Schools 
for the Future 
Programme project 

NORTH AYRSHIRE 
COUNCIL 

51,900,000 
 
(revenue 
funded 
element 
44,300,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 30/05/2016 Planned 12/03/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308


  

 

Project Name Project Description 

 

 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£) 

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7] 

 

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

Evie Primary 
School 

Scotland's Schools 
for the Future 
Programme project 

ORKNEY ISLANDS 
COUNCIL 

2,900,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 01/09/2014 Completed 23/03/2015 Planned 31/10/2016 

Kinross Primary 
School 

Scotland's Schools 
for the Future 
Programme project 

PERTH AND 
KINROSS 
COUNCIL 

10,200,000 - 
10,800,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 10/10/2016 Planned 11/12/2017 

Kersland/Clippe
ns School  

Scotland's Schools 
for the Future 
Programme project 

RENFREWSHIRE 
COUNCIL 

17,700,000 Capital 
Funded 

Framework In Construction n/a n/a Completed 03/11/2014 Planned 15/08/2017 

Duns Primary 
School 

Scotland's Schools 
for the Future 
Programme project 

SCOTTISH 
BORDERS 
COUNCIL 

9,300,000 Capital 
Funded 

Hub In Construction n/a n/a Completed 24/08/2015 Planned 06/03/2017 

Kelso High 
School 

Scotland's Schools 
for the Future 
Programme project 

SCOTTISH 
BORDERS 
COUNCIL 

24,600,000 
 
(revenue 
funded 
element: 
21,500,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 14/03/2016 Planned 09/01/2018 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Anderson High 
School 

Scotland's Schools 
for the Future 
Programme project 

SHETLAND 
ISLANDS COUNCIL 

64,400,000 
 
(revenue 
funded 
element: 
40,600,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 26/06/2015 Planned 07/09/2017 

Ayr Academy Scotland's Schools 
for the Future 
Programme project 

SOUTH AYRSHIRE 
COUNCIL 

25,100,000 
 
(revenue 
funded 
element: 
24,400,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 30/01/2016 Planned 17/08/2017 

Marr College Scotland's Schools 
for the Future 
Programme project 

SOUTH AYRSHIRE 
COUNCIL 

37,000,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 29/06/2015 Planned 06/01/2018 

Halfmerke 
Primary School 
and West Mains 
School 

Scotland's Schools 
for the Future 
Programme project 

SOUTH 
LANARKSHIRE 
COUNCIL 

11,500,000 Capital 
Funded 

Framework In Construction n/a n/a Completed 31/03/2015 Planned 09/01/2017 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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St Ninian's 
Primary School 

Scotland's Schools 
for the Future 
Programme project 

STIRLING 
COUNCIL 

8,300,000 Capital 
Funded 

Hub In Construction n/a n/a Completed 05/10/2015 Planned 06/10/2016 

Our Lady & St 
Patrick's High 
School 

Scotland's Schools 
for the Future 
Programme project 

WEST 
DUNBARTONSHIR
E COUNCIL 

26,700,000 
 
(revenue 
funded 
element: 
25,900,000) 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 11/04/2016 Planned 23/10/2017 

West Calder 
High School 

Scotland's Schools 
for the Future 
Programme project 

WEST LOTHIAN 
COUNCIL 

38,900,000 DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 19/09/2016 Planned 01/06/2018 

Paradykes 
Primary School 

Scotland's Schools 
for the Future 
Programme project 

MIDLOTHIAN 
COUNCIL 

15,600,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 06/10/2015 Completed 06/06/2016 Planned 16/08/2017 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
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Roslin Primary 
School 

Scotland's Schools 
for the Future 
Programme project 

MIDLOTHIAN 
COUNCIL 

7,200,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 06/10/2015 Completed 13/06/2016 Planned 31/03/2017 

Broomlands 
Primary School 

Scotland's Schools 
for the Future 
Programme project 

SCOTTISH 
BORDERS 
COUNCIL 

5,400,000 - 
5,700,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

Completed 13/07/2015 Planned 10/10/2016 Planned 16/12/2017 

Langlee Primary 
School 

Scotland's Schools 
for the Future 
Programme project 

SCOTTISH 
BORDERS 
COUNCIL 

10,900,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 13/07/2015 Completed 09/05/2016 Planned 15/06/2017 

Toronto Primary 
School 

Scotland's Schools 
for the Future 
Programme project 

WEST LOTHIAN 
COUNCIL 

2,500,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 10/08/2015 Completed 04/12/2015 Planned 17/10/2016 

Dunoon Primary 
School 

Scotland's Schools 
for the Future 
Programme project 

ARGYLL AND 
BUTE COUNCIL 

7,200,000 - 
7,600,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub In hub 
Development 

n/a n/a Planned 03/04/2017 Planned 04/04/2019 
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Tain Campus Scotland's Schools 
for the Future 
Programme project 

HIGHLAND 
COUNCIL 

29,700,000 -
31,300,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Preparation Planned 09/01/2017 Planned 22/09/2017 Planned 13/08/2019 

Millbank Primary 
School 

Scotland's Schools 
for the Future 
Programme project 

MORAY COUNCIL 4,900,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Framework In Construction n/a n/a Completed 06/07/2015 Planned 31/03/2017 

Seafield Primary 
School 

Scotland's Schools 
for the Future 
Programme project 

MORAY COUNCIL 6,700,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Framework In Construction n/a n/a Completed 06/07/2015 Planned 31/03/2017 

Bellsbrae 
Primary School 

Scotland's Schools 
for the Future 
Programme project 

SHETLAND 
ISLANDS COUNCIL 

700,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 25/01/2016 Completed 29/03/2016 Planned 29/09/2017 



  

 

Project Name Project Description 

 

 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£) 

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7] 

 

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

Sound Primary 
School 

Scotland's Schools 
for the Future 
Programme project 

SHETLAND 
ISLANDS COUNCIL 

700,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 27/01/2015 Completed 30/03/2015 Planned 01/12/2016 

The Waid Scotland's Schools 
for the Future 
Programme project 

FIFE COUNCIL 24,000,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 09/11/2015 Planned 31/03/2017 

TBC (New 
Secondary 
School) 

Scotland's Schools 
for the Future 
Programme project 

PERTH AND 
KINROSS 
COUNCIL 

28,700,000 - 
30,200,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 15/08/2017 Planned 13/08/2019 

Balloch Campus 
(Inc. St Kessogs, 
Jamestown, 
Haldane) 

Scotland's Schools 
for the Future 
Programme project 

WEST 
DUNBARTONSHIR
E COUNCIL 

16,500,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 04/01/2016 Completed 22/07/2016 Planned 23/10/2017 
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St Josephs 
College 

Scotland's Schools 
for the Future 
Programme project 

DUMFRIES AND 
GALLOWAY 
COUNCIL 

12,200,000 - 
12,800,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In Construction n/a n/a Completed 15/08/2016 Planned 12/02/2018 

Bellsbank 
Primary School 

Scotland's Schools 
for the Future 
Programme project 

EAST AYRSHIRE 
COUNCIL 

3,200,000 - 
3,400,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

Completed 11/09/2015 Planned 02/03/2017 Planned 29/03/2018 

Muirkirk Primary 
School 

Scotland's Schools 
for the Future 
Programme project 

EAST AYRSHIRE 
COUNCIL 

5,900,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 14/09/2015 Completed 25/07/2016 Planned 16/08/2017 

St Sophia's 
Primary School 

Scotland's Schools 
for the Future 
Programme project 

EAST AYRSHIRE 
COUNCIL 

1,700,000 - 
1,800,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Preparation Completed 01/12/2015 Planned 01/12/2016 Planned 08/01/2018 

Stoneywood 
Primary School 

Scotland's Schools 
for the Future 
Programme project 

ABERDEEN CITY 
COUNCIL 

5,000,000 - 
5,200,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

In Preparation Completed 01/06/2015 Planned 31/10/2016 Planned 08/01/2018 
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Applegrove 
Primary School 

Scotland's Schools 
for the Future 
Programme project 

MORAY COUNCIL 4,800,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Framework In Construction n/a n/a Completed 06/07/2015 Planned 31/03/2017 

St Gerardine 
Primary School 

Scotland's Schools 
for the Future 
Programme project 

MORAY COUNCIL 5,000,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Framework In Construction n/a n/a Completed 06/07/2015 Planned 31/03/2017 

Dundee Joint 
Campus 

Scotland's Schools 
for the Future 
Programme project 

DUNDEE CITY 
COUNCIL 

18,900,000 - 
19,800,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Framework In Preparation n/a n/a Planned 01/04/2017 Planned 20/08/2018 

Crookfur 
Primary School 

Scotland's Schools 
for the Future 
Programme project 

EAST 
RENFREWSHIRE 
COUNCIL 

7,800,000 D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Conventional 
Capital 
Procurement 

In Construction Completed 21/09/2015 Completed 22/03/2016 Planned 14/08/2017 
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Tulloch Primary 
School 

Scotland's Schools 
for the Future 
Programme project 

PERTH AND 
KINROSS 
COUNCIL 

8,600,000 - 
9,100,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 01/12/2016 Planned 07/02/2018 

Knockroon 
Learning and 
Enterprise 
Campus  
(previously  
3 into 1 - 
Greenmill, 
Barshare, Hillside 
part of 2-18 
Enterprise 
Campus) 
 

Scotland's Schools 
for the Future 
Programme project 

EAST AYRSHIRE 
COUNCIL 

17,400,000 - 
18,300,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

In Preparation Planned 01/12/2016 Planned 03/07/2017 Planned 14/08/2019 

Inverurie Scotland's Schools 
for the Future 
Programme project 

ABERDEENSHIRE 
COUNCIL 

36,300,000 - 
38,200,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub Pre-hub 
Development 

n/a n/a Planned 01/01/2018 Planned 30/03/2020 

Hayshead Scotland's Schools 
for the Future 
Programme project 

ANGUS COUNCIL 11,400,000 - 
11,900,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub Pre-hub 
Development 

n/a n/a Planned 01/05/2017 Planned 14/08/2018 
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Ladyloan Scotland's Schools 
for the Future 
Programme project 

ANGUS COUNCIL 8,500,000 - 
8,900,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub Pre-hub 
Development 

n/a n/a Planned 01/05/2017 Planned 14/08/2018 

Muirfield Scotland's Schools 
for the Future 
Programme project 

ANGUS COUNCIL 8,600,000 - 
9,000,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub Pre-hub 
Development 

n/a n/a Planned 01/05/2017 Planned 22/02/2018 

Tullibody South Scotland's Schools 
for the Future 
Programme project 

CLACKMANNANSH
IRE COUNCIL 

10,400,000 - 
10,900,000 

Capital 
Funded 

Hub Pre-hub 
Development 

n/a n/a Planned 13/09/2017 Planned 26/02/2019 

St Agatha's Scotland's Schools 
for the Future 
Programme project 

EAST 
DUNBARTONSHIR
E COUNCIL 

8,600,000 Capital 
Funded 

Hub In Construction n/a n/a Completed 06/06/2016 Planned 18/04/2017 

Wallyford Scotland's Schools 
for the Future 
Programme project 

EAST LOTHIAN 
COUNCIL 

8,900,000 - 
9,300,000 

Capital 
Funded 

Hub Pre-hub 
Development 

n/a n/a Planned 01/08/2017 Planned 01/12/2018 
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Queensferry Scotland's Schools 
for the Future 
Programme project 

CITY OF 
EDINBURGH 
COUNCIL 

29,000,000 - 
30,500,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub Pre-hub 
Development 

n/a n/a Planned 05/01/2018 Planned 07/01/2020 

Blairdardie Scotland's Schools 
for the Future 
Programme project 

GLASGOW CITY 
COUNCIL 

9,900,000 - 
10,400,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 10/07/2017 Planned 20/08/2018 

Carntyne Scotland's Schools 
for the Future 
Programme project 

GLASGOW CITY 
COUNCIL 

5,600,000 - 
5,900,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub In hub 
Development 

n/a n/a Planned 10/07/2017 Planned 20/08/2018 

Alness Scotland's Schools 
for the Future 
Programme project 

HIGHLAND 
COUNCIL 

21,200,000 -
22,300,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub Pre-hub 
Development 

n/a n/a Planned 01/04/2018 Planned 28/02/2020 



  

 

Project Name Project Description 

 

 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£) 

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7] 

 

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

Kilmalcolm Scotland's Schools 
for the Future 
Programme project 

INVERCLYDE 
COUNCIL 

4,300,000 Capital 
Funded 

Hub In Construction n/a n/a Completed 19/10/2015 Planned 28/10/2016 

Lossiemouth 
High School 

Scotland's Schools 
for the Future 
Programme project 

MORAY COUNCIL 26,000,000 - 
27,400,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 
 

Hub Pre-hub 
Development 

n/a n/a Planned 01/03/2018 Planned 01/03/2020 

Cumbernauld  
(Previously 
Cumbernauld 
High & Abronhill 
High) 

Scotland's Schools 
for the Future 
Programme project 

NORTH 
LANARKSHIRE 
COUNCIL 

31,800,000 - 
33,400,000 

Revenue 
funded 

Hub In hub 
Development 

n/a n/a Planned 10/07/2017 Planned 15/08/2019 

St Fergus Scotland's Schools 
for the Future 
Programme project 

RENFREWSHIRE 
COUNCIL 

5,300,000 Capital 
Funded 

Framework In Construction n/a n/a Completed 14/04/2016 Planned 18/04/2017 

Queen Margaret Scotland's Schools 
for the Future 
Programme project 

SOUTH AYRSHIRE 
COUNCIL 

24,700,000 - 
26,000,000 

Revenue 
funded 

Hub Pre-hub 
Development 

n/a n/a Planned 01/10/2017 Planned 01/06/2019 
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Burnside Scotland's Schools 
for the Future 
Programme project 

SOUTH 
LANARKSHIRE 
COUNCIL 

7,700,000 Capital 
Funded 

Framework In Construction n/a n/a Completed 09/11/2015 Planned 10/03/2017 

Ayrshire College 
Kilmarnock 
Campus  

Campus relocation AYRSHIRE 
COLLEGE 

53,600,000 
 
(revenue 
funded 
element:  
48,500,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 28/03/2012 Completed 25/06/2014 Planned 24/10/2016 

City of Glasgow 
College  

To create a new 
estate for the City of 
Glasgow College; 
formed in 2010 
through the merger 
of three former  city 
centre colleges 

CITY OF 
GLASGOW 
COLLEGE 

228,600,000 
 
(revenue 
funded 
element: 
193,000,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

Operational 
 
[Note 13] 

Completed 02/12/2011 Completed 30/08/2013 Planned 14/08/2017 
 
[Note 13] 

Fife College 
(Dunfermline 
Campus) 

New build in 
Dunfermline. 

FIFE COLLEGE 86,000,000 
 
(revenue 
funded 
element:  
70,000,000) 

Revenue 
funded 

NPD (Non 
Profit 
Distributing) 

OBC Approved  Planned 01/03/2017 Planned 01/07/2018 Planned 01/08/2020 

Forth Valley 
College (Falkirk 
Campus) 

New build to replace 
the existing FVC 
Falkirk campus, 
which is no longer 
fit-for purpose. 

FORTH VALLEY 
COLLEGE 

83,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

OBC Approved  Planned 01/11/2016 Planned 01/09/2017 Planned 01/10/2019 

http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308
http://www.scotland.gov.uk/Topics/Government/Finance/18232/12308


  

 

Project Name Project Description 

 

 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£) 

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7] 

 

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

V&A Dundee Construction of new 
building on Dundee 
Waterfront. The V&A 
Dundee will be an 
international centre 
of 21st century 
design. 

DUNDEE CITY 
COUNCIL 

80,100,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 16/08/2013 Completed 05/03/2015 Planned 30/06/2018 

HMP Highland By replacing an old 
and unfit prison, 
HMP Highland will 
provide a fit-for-
purpose community 
facing prison, which 
supports the 
Government's 
objective of reducing 
the risk of prisoners 
reoffending on 
release from 
custody. 
 

SCOTTISH PRISON 
SERVICE 

66,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 31/03/2017 Planned 15/10/2018 Planned 03/08/2020 

HMP Glasgow By replacing an old 
and unfit prison, 
HMP Glasgow will 
provide a fit-for-
purpose community 
facing prison, which 
supports the 
Government's 
objective of reducing 
the risk of prisoners 
reoffending on 
release from 
custody. SPS will 
award a contract for 
the design and 
construction of HMP 
Glasgow either on 
the site of HMP 
Barlinnie or a site to 
be acquired by SPS.  
  

SCOTTISH PRISON 
SERVICE 

170,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 01/06/2018 Planned 01/04/2020 Planned 02/10/2023 



  

 

Project Name Project Description 

 

 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£) 

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7] 

 

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

National Facility 
for Women 
Offenders 

Construction of a 
new national facility 
which forms part of 
the Scottish 
Government's vision 
for the management 
of women in 
custody. 
 

SCOTTISH PRISON 
SERVICE 

45,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 01/11/2016 Planned 01/10/2018 Planned 01/10/2020 

HMP Greenock 
(R) 

By replacing an old 
and unfit prison, 
HMP Greenock (R) 
will provide a fit-for-
purpose prison, 
which supports the 
Government's 
objective of reducing 
the risk of prisoners 
reoffending on 
release from 
custody. 
 

SCOTTISH PRISON 
SERVICE 

75,000,000 Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 16/01/2017 Planned 01/10/2018 Planned 29/01/2021 

Inverness 
Justice Centre 

Provision of first 
Justice Centre in 
Scotland 

SCOTTISH COURT 
SERVICE 

23,500,000 Capital 
Funded 

Framework OBC Approved n/a n/a Planned 01/05/2017 Planned 01/04/2019 

 
  



  

 

Notes relating to the updated IIP Project Pipeline 

 
1. The ‘IIP - Project Pipeline’ relates to those projects with a capital value of £20 million or more where the Scottish Government has a lead role in procurement or funding.  It also 
includes school projects which are being delivered through the Scotland’s Schools for the Future Programme and those health projects being taken forward through the Scotland-
wide 'hub' initiative which form part of the Scottish Government's current revenue funded £3.5 billion NPD/hub investment programme.  The majority of the information relates to 
that as of 31 August 2016.  However if there has been a significant change in the status of a project between this date and 30 September 2016, then information relating to that 
project has been updated as is relevant.   
 
2. The following projects within the previously published pipeline in March 2016 are now operational and are subsequently no longer included:  
 

 NHS Ayrshire and Arran - Acute Mental Health & North Ayrshire Community Hospital; 

 NHS Greater Glasgow and Clyde - Maryhill Health Centre; 

 NHS Greater Glasgow and Clyde - Eastwood Health & Care Centre; 

 NHS Lanarkshire Primary Care Health Centres; 

 James Gillespie's High School, City of Edinburgh Council; 

 North Uist Primary School, Comhairle nan Eilean Siar / Western Isles Council; 

 Harris Academy, Dundee City Council; 

 Levenmouth High School, Fife Council; 

 Glendale Primary School, Glasgow City Council; 

 Inverness Royal Academy, Highland Council; 

 Greenfaulds High School, North Lanarkshire Council; 

 Lenzie / Lenzie Moss Primary School, East Dunbartonshire Council. 

 

3. The Total Capital Investment estimates include the construction contract costs and any associated capital funded costs such as land acquisition and enabling works (e.g. 

demolition and utilities diversions).  For revenue funded projects which have associated capital funded costs, the revenue funded contract values representing the value of the 

Scottish Government funded construction activity associated with the project have also been included in brackets within the Total Capital Investment costs.  These have been 

included in order to provide transparency around delivery of the current revenue funded £3.5 billion NPD/hub investment programme.  For all projects in development through 

Scotland’s Schools for the Future programme, the Total Capital Investment relates to the estimated project cost of each school based on the metrics used for the Programme 

(these figures do not include additional related capital elements incurred by local authorities for additional works which are out with the scope of the programme). For those 

school projects which are in construction, the total actual costs are provided where finalised, (these include additional related capital elements incurred by local authorities for 

additional works which are out with the scope of the programme).                 

         

4. Estimated costs for individual projects will change until the project has reached completion.  Cost estimates for individual projects may rise or fall for a number of reasons, 

including: changes to the scope of the project; incurring unanticipated or additional costs for preparatory works; costs arising from unavoidable delay to projects; and increases in 

input costs and construction prices. 

         

5. An estimate for inflation over the delivery period is included.  Exceptions include those projects where it is too early to provide an estimate, those projects where costs are 

contractually fixed and those projects where costs relate to a specific year (e.g. 2014 prices).  How inflation is managed will vary between contracts and will depend on how far 

the project has progressed in its delivery.     

         

6.  All figures rounded to the nearest £100,000.         



  

 

         

7. For revenue funded NPD/hub projects which have reached financial close and are in construction, links have been provided to the schedule of estimated unitary payment 

charges (where finalised for publication) which will be paid over the lifetime of the contracts. Note that DBFM is an acronym for Design, Build, Finance & Maintain and that D&B is 

an acronym for Design & Build.            

         

8. Those projects which do not yet have an Outline Business Case approved (or equivalent) have been marked as ‘In Preparation’ with the exception of those projects being 

procured by way of the hub initiative.  Those projects being procured by way of the hub initiative which are not yet in construction have been marked as the following: 

 

 'Pre hub Development' (a new project request has not yet been received by hubco from procuring local authority); or 

 ‘In hub Development’ (a new project request has been submitted to hubco from procuring local authority and project is continuing through hub development process).   

 

Estimated delivery dates for these projects are provided where known.    

         

9. Project milestones relate to the principal construction contract for each of the projects included.  Contracting and procurement processes vary for those projects being 

delivered by way of Network Rail, the hub initiative or Framework Agreements. Consequently these projects have ‘n/a’ (not applicable) for ‘Project Advertised to Market’. 

Estimated delivery dates for projects are provided where known.  Timescale estimates for individual projects may be lengthened or shortened for a number of reasons, including: 

changes to the scope of the projects; unanticipated or unavoidable delays to construction; unanticipated or unavoidable delays in the procurement process; and the impact of 

considerations around affordability for the procuring authority.          

 

10. A90/A96 Haudagain Junction Improvement - estimated costs have not been included as statutory procedures are not completed.  Draft Orders for the scheme were published 

in June 2015 with Transport Scotland currently trying to resolve objections received.  A Public Local Inquiry may be required to resolve outstanding objections. 

 

11. Redesign of Mental Health Facilities Argyll & Bute – the project is currently on hold as there has been a review of both clinical and support services which have had a 

significant impact upon requirements for any potential new build.  The requirements are much reduced from the previous proposal.  The next step will be a re-evaluation of 

requirements based on the service reviews followed by an option appraisal.   

 

12. City of Glasgow College - As of August 2016, the project is operational following the City Centre Campus opening (Riverside Campus having been in operation since August 

2015).  There are still phased external works remaining to be completed for both campuses and these will be fully completed by 2017 (Riverside, October 2016 and City Centre, 

August 2017). 

  



  

 

Annex B:  Infrastructure Investment Plan Progress Update  
 
The following information is provided for projects with a capital value of £20 million or more which are at the Outline Business Case approved stage or beyond.  It 
also includes school projects in construction with a capital value of £20 million or more which are being delivered by Scotland’s Schools for the Future 
Programme as well as those health projects in construction with a capital value of £20 million or more which are being delivered by the Scotland-wide 'hub' 
initiative and which form part of the Scottish Government's current revenue funded £3.5 billion NPD/hub investment programme.  The majority of the information 
relates to that as of 31 August 2016.  However, if there has been a significant change in the status of any project between then and 30 September 2016, then 
information relating to that project has been updated. 
 
 

Transport 
 

Project 
 

Progress at February 2016 Progress at August 2016 

M8 M73 M74 Motorway 
Improvements Project 

The total cost of the project is estimated to be £439 million, 
of which the NPD (Non Profit Distributing) contract value is 
£310 million.  
 
As per previous report, the project is in construction and 
progressing in accordance with the FBC (Full Business 
Case), with the road opening expected at end of April 2017. 
 

The total cost of the project is estimated to be £439 million, 
of which the NPD (Non Profit Distributing) contract value is 
£310 million.  
 
As per previous report, the project is in construction and 
progressing in accordance with the FBC (Full Business 
Case), with the road opening expected at end of April 2017. 

Forth Replacement Crossing The FBC estimated that the total cost of the project would be 
between £1.45 billion - £1.6 billion and that it would be 
operational by the end of 2016. The project is in construction 
and progressing on time and under budget.  
 
Further to the 2016-17 Draft Budget in December 2015, the 
cost range was revised down to £1.325 billion - £1.35 billion 
due to inflation being lower than previously estimated, 
together with good project governance.  
 
A cumulative total of £245 million worth of savings have 
been released on the Forth Replacement Crossing project 
since construction started in June 2011. 
 

The FBC estimated that the total cost of the project would be 
between £1.45 billion - £1.6 billion and that it would be 
operational by the end of 2016. The project is currently 
under construction.  
 
Further to the 2016-17 Draft Budget in December 2015, the 
cost range was revised down to £1.325 billion - £1.35 billion 
due to inflation being lower than previously estimated, 
together with good project governance.  
 
A cumulative total of £245 million worth of savings have 
been released on the Forth Replacement Crossing project 
since construction started in June 2011.  
 
A Ministerial announcement was made on 8 June 2016 to 
inform Parliament that due to greater adverse weather than 
anticipated, the target date for opening would now be May 



  

 

Project 
 

Progress at February 2016 Progress at August 2016 

2017.  This still being ahead of the contract completion date 
of June 2017. 
 

Edinburgh Glasgow 
Improvement Programme 
EGIP 

The FBC published in January 2014 outlines that the cost of 
the first phase of the programme is £742 million and that it 
will be delivered by March 2019.  
 
As per previous report, the project is progressing on time 
and on budget and the main electrification of the Edinburgh-
Glasgow route is planned to be completed by 31 December 
2016. 
 

The overall programme remains predicated on delivery by 
March 2019 as previously reported.   Network Rail has 
however informed Transport Scotland that contrary to 
previous assurances that the Edinburgh-Glasgow line 
electric services previously planned for introduction in 
December 2016, will now not be ready for electric services 
until July 2017. The implications of this delay is likely to 
increase programme cost beyond the previous estimate of 
£742 million set out in the EGIP FBC. 
 
At Ministers instruction, an intensive Transport Scotland led 
review is now underway.  This work is expected to conclude 
by end of September 2016 following which Transport 
Minister has made clear his intention to bring senior Network 
Rail officials before the Rural Economy and Connectivity 
Committee to set out clearly when they will deliver the 
promised improvements and how much they will cost. 
 

A90 Aberdeen Western 
Peripheral Route / Balmedie-
Tipperty 

The total cost of the project is estimated to be £745 million, 
of which the NPD (Non Profit Distributing) contract value is 
£469 million (at 2012 prices).  
 
As per previous report, the project is in construction and 
progressing in accordance with FBC, and it is expected the 
project will be fully operational by winter 2017. 
 

The total cost of the project is estimated to be £745 million, 
of which the NPD (Non Profit Distributing) contract value is 
£469 million (at 2012 prices).  
 
As per previous report, the project is in construction and 
progressing in accordance with FBC, and it is expected the 
project will be fully operational by winter 2017. 

A9 Kincraig to Dalraddy The total cost of the project is estimated to be £45 million, of 
which the construction contract is £35 million (other costs 
relate to items such as utility diversion, scheme preparation, 
ground investigation and advance works packages). 
 
The project is in construction and works are currently on 
programme and to budget with the new road opening in 

The total cost of the project is estimated to be £45 million, of 
which the construction contract is £35 million (other costs 
relate to items such as utility diversion, scheme preparation, 
ground investigation and advance works packages).   
 
As per previous report, the project is in construction and 
works are currently on programme and to budget with the 



  

 

Project 
 

Progress at February 2016 Progress at August 2016 

summer 2017.   
 

new road opening in summer 2017. 

CMAL - Two new 100 metre 
ferries 

Pre-Qualification Questionnaire issued by CMAL on 15 
October 2014.  Tender was returned on 31 March 2015 and 
a Preferred Bidder was announced on 31 August 2015. 
 
The Contract worth £97 million to build the two 100m ‘dual-
fuel’ ferries for the Clyde and Hebrides Ferry Service 
(CHFS) was awarded on 16 October 2015.  The cutting of 
the steel ceremony took place on 16 February 2016 and the 
first ferry is expected to be delivered in May 2018 with the 
second vessel following a few months later.   
 
Each vessel will enter into service following berthing trials, 
sea trials and crew training – usually 2-3 months after 
delivery.   
 

Pre-Qualification Questionnaire issued by CMAL on 15 
October 2014.  Tender was returned on 31 March 2015 and 
a Preferred Bidder was announced on 31 August 2015. 
 
The Contract worth £97 million to build the two 100m ‘dual-
fuel’ ferries for the Clyde and Hebrides Ferry Service (CHFS) 
was awarded on 16 October 2015.  The cutting of the steel 
ceremony took place on 16 February 2016 and the first ferry 
is expected to be delivered in July 2018 with the second 
vessel following a few months later.   
 
Each vessel will enter into service following berthing trials, 
sea trials and crew training – usually 2-3 months after 
delivery.   

A737 Dalry Bypass 
 

N/A The Orders for the scheme were made in December 2015 
which completed the statutory authorisation process.  The 
project is currently in procurement and is progressing in 
accordance with OBC (Outline Business Case).  It is 
expected the project will be fully operational by winter 2018-
19. 
 

Stirling Dunblane Alloa Rail 
Electrification (SDA) 
 

N/A Currently remains on programme for introduction of services 
in December 2018.   Appraised as part of the EGIP FBC, 
with SDA (Stirling Dunblane Alloa) predicated on a £92.8 
million AFC (Anticipated Final Cost). The Office of Rail and 
Road (ORR) subsequently determined £105 million efficient 
cost in October 2014.   
 
Network Rail have now reported to Transport Scotland 
advising significant cost increases across all Rail projects 
including SDA.   At Ministers instruction an intensive 
Transports Scotland led review is now underway.  This work 
is expected to conclude by end of September 2016 following 



  

 

Project 
 

Progress at February 2016 Progress at August 2016 

which the Transport Minister has made clear his intention to 
bring senior Network Rail officials before the Rural Economy 
and Connectivity Committee to set out clearly when Network 
Rail will deliver the promised improvements and how much 
they will cost. 
 

 

 
  



  

 

Health 

 
Project 
 

Progress at February 2016 Progress at August 2016 

NHS Ayrshire & Arran - 
Building For Better Care 
 

The FBC for the project outlines that the total cost of the 
project will be £27.6 million and that it will be complete and 
handed over by end of January 2017.  
 
The project is progressing on budget.  A detailed 
commissioning plan has been worked through and a revised 
operational date set for April 2017. 
 

The FBC for the project outlines that the total cost of the 
project will be £27.6 million and that it will be complete and 
handed over by end of January 2017.  
 
The project is progressing on budget.  As confirmed in 
previous report, a detailed commissioning plan has been 
worked through and a revised operational date set for April 
2017. 

NHS Ayrshire & Arran - Acute 
Mental Health & North 
Ayrshire Community Hospital 
 

The FBC for the project outlines that the total cost of the 
project will be £54.8 million (of which the NPD contract value 
is £46.6 million).   
 
ProjectCo hand the building over to the Board on 29 March 
2016.  Phased occupation will commence and run until the 
end of May 2016. 
 
The project is progressing on time and on budget. 
 

The FBC for the project outlined that the total cost of the 
project would be £54.8 million (of which the NPD contract 
value was £46.6 million).   
 
ProjectCo handed the building over to the Board on 1 April 
2016.  Phased occupation ran until the end of May 2016.  
 
Phase 2 (additional car parking / landscaping) of the project 
was handed over on the 5 September 2016. 
 
The project is now complete and was delivered on time and 
on budget. 
 

NHS Dumfries and Galloway - 
Acute Services 
Redevelopment Project 
 

The FBC Addendum for the project outlines that the total 
cost of the project will be £275.5 million and that it will be 
operational by December 2017.  
 
The project is progressing on time and on budget. 
 

The FBC Addendum for the project outlines that the total 
cost of the project will be £275.5m and that it will be 
operational by December 2017.  
 
As per previous report, the project is in construction and is 
progressing on time and on budget. 
 

NHS Orkney New Hospital 
and Healthcare Facilities 
 

The Outline Business Case (OBC) sets out that the total 
project cost is estimated to be £67.5 million, of which the 
NPD contract is £59 million and that it is expected to be 
operational in summer 2018.  
 

The OBC sets out that the total project cost is estimated to 
be £67.5 million, of which the NPD contract is £59 million 
and that it is expected to be operational in summer 2018.   
 
Project procurement was paused in November 2015 pending 



  

 

Project 
 

Progress at February 2016 Progress at August 2016 

Project procurement was paused in November 2015 
pending advice on how to proceed in light of the new ESA10 
rules and emerging guidance.  
 
The Scottish Government Draft Budget 2016-17 published in 
December 2015, confirmed capital budget cover would be 
available for the project to proceed within its current 
procurement.  
 
Based on the budget allocation the Board has revised its 
procurement timetable and the best estimate at present is 
that the facility is expected to be operational in Autumn 
2018.  This however is subject to winter conditions 
experienced during the two construction winter periods and 
will require careful scheduling of works.  
  

advice on how to proceed in light of the new ESA10 rules 
and emerging guidance.   
 
The Scottish Government Draft Budget 2016-17 published in 
December 2015, confirmed capital budget cover would be 
available for the project to proceed within its current 
procurement.  
  
Based on the budget allocation the Board has revised its 
procurement timetable and the best estimate at present is 
that the facility is expected to be completed in Autumn 2018 
and operational by end of February 2019 following 
operational commissioning.  This however is subject to 
winter conditions experienced during the two construction 
winter periods and will require careful scheduling of works.   

Scottish National Blood 
Transfusion Service National 
Centre  
 

The FBC for the project outlines that the total cost of the 
project will be £38.1 million (of which the NPD contract value 
is £33.3 million). 
 
As per previous report, the project is in construction and 
remains on programme to complete by the contract date of 
10 November 2016 and will be operational by March 2017.  
The project is running on time and on budget. 
 

The FBC for the project outlines that the total cost of the 
project will be £38.1 million (of which the NPD contract value 
is £33.3 million). 
 
As per previous report, the project is in construction and 
remains on programme to complete by the contract date of 
10 November 2016 and will be operational by March 2017. 
The project is running on time and on budget. 
 

NHS Lothian -  Royal Hospital 
for Sick Children / 
Department of Clinical 
Neurosciences 
 

The FBC for the project outlines that the total cost of the 
project will be £230 million (of which the NPD contract value 
is £150 million) and that it is scheduled to open in 
September 2017.  
 
As per previous report, the project is progressing on time 
and on budget. 
 

The FBC for the project outlines that the total cost of the 
project will be £230 million (of which the NPD contract value 
is £150 million) and that it is scheduled to open in 
September 2017.   
 
The construction programme is now approximately 6 months 
behind schedule due to two of the contractors entering 
administration.    
 
A revised new programme will be confirmed by November 
2016. 



  

 

Project 
 

Progress at February 2016 Progress at August 2016 

 

NHS Lothian -  
Redevelopment of Royal 
Edinburgh Hospital Campus - 
Phase 1 
 

The FBC for the project outlines a total cost of £49 million 
and operational date of September 2016.   
 
The new facility is in construction and is programmed to 
open in December 2016.  Since construction start the project 
is progressing to programme and budget.  
 

The FBC for the project outlines a total cost of £49 million 
and operational date of September 2016.   
 
As per previous report, the new facility is in construction and 
is programmed to open in December 2016.  Since 
construction start the project is progressing to programme 
and budget. 
 

NHS Lanarkshire Primary 
Care Health Centres 
 

The project which is in construction is progressing to plan 
with all three Health Centres now opened and delivering 
services.  
 
The phased occupancy of the centres was successfully 
concluded with Kilsyth opening in April 2015, Hunter Health 
Centre East Kilbride in June 2015 and Wishaw in 
August/September 2015.  
 
Thereafter works will continue to complete the car parking to 
support the East Kilbride & Wishaw facilities with this being 
concluded in early 2016. 
 

The project which is now fully operational was completed to 
plan.  
 
The phased occupancy of the centres was concluded with 
Kilsyth opening in April 2015, Hunter Health Centre. East 
Kilbride in June 2015 and Wishaw in August/September 
2015. 
 
Final completion of associated car parking works was 
concluded in May 2016. 

NHS Lothian Partnership 
Centre Bundle 
 

N/A The FBC Addendum for the project outlines a total cost of 
£34.2 million and an operational date of summer to autumn 
2017.   
 
Since construction start in May 2016, the project is 
progressing to programme and budget. 
 

 
  



  

 

Schools 

 
Project 
 

Progress at February 2016 Progress at August 2016 

James Gillespie's High 
School  
(City of Edinburgh Council) 
 

The project which is in construction is being delivered by 
City of Edinburgh Council as part of Scotland's Schools for 
the Future programme.   
 
As per previous report, the Scottish Government is 
expecting to contribute £20.3 million towards the £33.9 
million project which is on track to be opened to pupils by 
August 2016.  We are reporting on August 2016 as full 
service availability; however Phase I saw a new teaching 
block finished and occupied in April 2015. 
 

The project was delivered by City of Edinburgh Council as 
part of Scotland's Schools for the Future programme.   
 
The project opened to pupils in August 2016 and was 
completed on time and on budget.  The Scottish 
Government contributed £20.3 million towards the £38.4 
million project (revenue funded element £33.9 million). 
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to internal fees, offsite road works and pre-Financial Close 
fees. 
 

Boroughmuir High School  
(City of Edinburgh Council) 
 

The project which is in construction is being delivered by 
City of Edinburgh Council as part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government is expecting to contribute £17.2 
million towards the £32 million project which is on track to be 
opened to pupils by October 2016. 
 

The project which is in construction is being delivered by 
City of Edinburgh Council as part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government is expected to contribute £17.2 
million towards the £32 million project which is on track to be 
completed in October 2016 with pupils migrating to new 
school in January 2017. 
 

Harris Academy 
(Dundee City Council) 
 

The project which is in construction is being delivered by 
Dundee City Council as part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is expecting to contribute £20.4 
million towards the £31.8 million project which is on track to 
be opened to pupils by August 2016. 
 
The Scottish Government contribution in previous report has 
been updated following a rounding adjustment. 
 

The project was delivered by Dundee City Council as part of 
Scotland's Schools for the Future programme.   
 
The project opened to pupils in June 2016 and was 
completed on time and on budget. The Scottish Government 
contributed £20.4 million towards the £31.8 million project. 

Levenmouth High School  The project which is in construction is being delivered by The project was delivered by Fife Council as part of 



  

 

Project 
 

Progress at February 2016 Progress at August 2016 

(Fife Council) 
 

Fife Council as part of Scotland's Schools for the Future 
programme.   
 
As per previous report, the Scottish Government is 
expecting to contribute £25.9 million towards the £38.3 
million project which is on track to be opened to pupils by 
August 2016 
 

Scotland's Schools for the Future programme.   
 
The Scottish Government contributed £25.9 million towards 
the £45.3 million project (revenue funded element £38.3 
million) which opened to pupils in August 2016 and was 
completed on time and on budget.. 
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to pre-Financial Close fees, offsite road works, ICT 
requirements; demolition and client internal costs. 
 

Wick High School 
(Highland Council) 
 

The project which is in construction is being delivered by 
Highland Council as part of Scotland's Schools for the 
Future programme.  
 
The Scottish Government is expecting to contribute £17.2 
million towards the £48.5 million project which is on track to 
be opened to pupils by October 2016 in line with original 
programme. 
 
The Scottish Government contribution in previous report has 
been updated following a rounding adjustment. 
 

The project which is in construction is being delivered by 
Highland Council as part of Scotland's Schools for the 
Future programme.  
 
The Scottish Government is expecting to contribute £17.2 
million towards the £53.8 million project (revenue funded 
element £48.5 million) which is on track to be opened to 
pupils by October 2016. 
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to demolition, pre-Financial Close costs, decant, land and 
internal fees. 
 

Inverness Royal Academy 
(Highland Council) 
 

The project which is in construction is being delivered by 
Highland Council as part of Scotland's Schools for the 
Future programme.  
 
The Scottish Government is expecting to contribute £18.7 
million towards the £35.4 million project which is on track to 
be opened to pupils by August 2016. 
 
The Scottish Government contribution in previous report has 
been updated following a rounding adjustment. 

The project was delivered by Highland Council as part of 
Scotland's Schools for the Future programme.   
 
The project opened to pupils in August 2016 and was 
completed on time and on budget. The Scottish Government 
contributed £18.7 million towards the £39 million project. 
 
The total project cost in previous report has now been 
updated to include costs relating to internal fees, offsite road 
works and pre-Financial Close fees. 
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Progress at February 2016 Progress at August 2016 

 
The total project cost in previous report has been updated to 
reflect the hub Stage 2 submission and client direct costs 
being clarified. 
 

Garnock Academy 
(North Ayrshire Council) 
 

The project which is in construction is being delivered by 
North Ayrshire Council as part of Scotland's Schools for the 
Future programme.  
 
The Scottish Government is expecting to contribute £18.8 
million towards the £40 million project which is on track to be 
opened to pupils by January 2017. 
 
The Scottish Government contribution in previous report has 
been updated following a rounding adjustment. 
 
The total project cost in previous report has been updated to 
reflect additional aspects of the project which are funded by 
North Ayrshire Council.   
 

The project which is in construction is being delivered by 
North Ayrshire Council as part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is expecting to contribute £18.8 
million towards the £42.2 million project which is on track to 
be opened to pupils by January 2017. 
 
The total project cost in previous report has now been 
updated to include revised costs received from the local 
authority. 

Greenfaulds High School  
(North Lanarkshire Council) 
 

The project which is in construction is being delivered by 
North Lanarkshire Council as part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government is expecting to contribute £20.2 
million towards the £31.8 million project which is on track to 
be opened to pupils by September 2016. 
 
The Scottish Government contribution in previous report has 
been updated following a rounding adjustment. 
 

The project was delivered by North Lanarkshire Council as 
part of Scotland's Schools for the Future programme.  The 
project opened to pupils in September 2016 and was 
completed on time and on budget.   
 
The Scottish Government contributed £20.2 million towards 
the £32.1 million project (revenue funded element £31.8 
million). 
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to pre-Financial Close fees, title searches and building 
warrant/planning fees. 
 

Forfar Community Campus 
(Angus Council) 

The project which is in construction is being delivered by 
Angus Council as part of Scotland's Schools for the Future 

The project which is in construction is being delivered by 
Angus Council as part of Scotland's Schools for the Future 
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 programme.   
 
The Scottish Government is expecting to contribute £20.9 
million towards the £37.2 million project which is on track to 
be opened to pupils by February 2017. 
 
The total project cost in previous report has been updated to 
include fees paid direct to hubCo pre-Financial Close.  The 
total project cost excludes client direct costs and will be 
subject to a further update. 
  

programme.   
 
The Scottish Government is expected to contribute £20.9 
million towards the £38.3 million project (revenue funded 
element £34.7 million) which is on track to be opened to 
pupils in February 2017. 
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to pre-Financial Close fees, demolition of existing facilities, 
drainage works, decant and council internal costs. 
 

Anderson High School 
(Shetland Islands Council) 
 

The project which is in construction is being delivered by 
Shetland Islands Council as part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will contribute £35.9 million 
towards the £55.8 million project which is on track to be 
opened to pupils by October 2017. 
 
The Scottish Government contribution in previous report has 
been updated following a rounding adjustment. 
 
The total project cost in previous report has been updated to 
include the Student Halls of Residence which is being taken 
forward by way of a DBDA (Design and Build Development 
Agreement).  The total project cost in previous report only 
included the school DBFM (Design, Build, Finance & 
Maintain) value. 
 
Previous operational date of August 2017 was incorrect. 
 

The project which is in construction is being delivered by 
Shetland Islands Council as part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will contribute £35.9 million 
towards the £64.4 million project (revenue funded element 
£40.6 million) which is on track to be opened to pupils by 
September 2017. 
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to offsite road works, demolition, infrastructure requirements, 
construction of halls of residence, land purchase, pre-
Financial Close fees and internal client costs. 

Marr College 
(South Ayrshire Council) 
 

The project which is in construction is being delivered by 
South Ayrshire Council as part of Scotland's Schools for the 
Future programme.  
 

The project which is in construction is being delivered by 
South Ayrshire Council as part of Scotland's Schools for the 
Future programme.  
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The Scottish Government will contribute £18.5 million 
towards the £37.1 million project which is on track to be 
opened to pupils by January 2018. 
 
The Scottish Government contribution in previous report has 
been updated following a rounding adjustment. 
 
The total project cost in previous report has been updated to 
reflect additional aspects of the project which are funded by 
South Ayrshire Council.  
 

The Scottish Government will contribute £18.5 million 
towards the £37 million project which is on track to be 
opened to pupils by January  2018. 
 
The total project cost in previous report has been updated 
following a revised figure from South Ayrshire Council. 

Dalbeattie Learning Campus 
(Dumfries and Galloway 
Council) 
 

The project which is now in construction is being delivered 
by Dumfries & Galloway Council as part of Scotland's 
Schools for the Future programme.  
 
The Scottish Government will contribute £7.8 million towards 
the £24.8 million project which is on track to be opened to 
pupils by October 2017. 
 
The total project cost includes additional aspects of the 
Learning Campus which are funded by Dumfries and 
Galloway Council. 
 

The project which is in construction is being delivered by 
Dumfries & Galloway Council as part of Scotland's Schools 
for the Future programme.   
 
The Scottish Government will contribute £7.8 million towards 
the £25.8 million project (revenue funded element £24.8 
million) which is on track to open to pupils in October 2017. 
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to pre-Financial Close fees, land purchase, offsite road 
works, consultant fees and decant costs. 
 

Baldragon Academy  
(Dundee City Council) 
 

The project which is now in construction is being delivered 
by Dundee City Council as part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is expecting to contribute £19.5 
million towards the £28.2 million project which is on track to 
be opened to pupils by January 2018. 
 

The project which is in construction is being delivered by 
Dundee City Council as part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will contribute £19.5 million 
towards the £29.1 million project (revenue funded element 
£28.2 million) which is on track to open to pupils in January 
2018. 
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to pre-Financial Close fees, offsite road works, asbestos and 
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utility disconnection and client internal costs. 
 

William McIlvanney Campus  
(East Ayrshire Council) 
 

The project which is now in construction is being delivered 
by East Ayrshire Council as part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will contribute £24.5 million 
towards the £42.4 million project which is on track to be 
opened to pupils by March 2018. 
 
The total project cost includes additional aspects of the 
Campus which are funded by East Ayrshire Council. 
 

The project which is in construction is being delivered by 
East Ayrshire Council as part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will contribute £24.5 million 
towards the £45.1 million project (revenue funded element 
£42.4 million) which will open to pupils in March 2018. 
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to pre-Financial Close fees, offsite road works, ICT 
requirements and client internal costs. 
 

Newbattle Centre 
(Midlothian Council) 
 

The project which is now in construction is being delivered 
by Midlothian Council as part of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will contribute £20.3 million 
towards the £33.8 million project which is on track to be 
opened to pupils by March 2018. 
 
The total project cost includes additional aspects of the 
Centre which are funded by Midlothian Council. 
 

The project which is in construction is being delivered by 
Midlothian Council as part of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will contribute £20.3 million 
towards the £35.9 million project (revenue funded element 
£33.8 million) which is on track to open to pupils in March 
2018. 
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to pre-Financial Close fees, offsite road works, ICT 
requirements and client internal costs. 
 

Clyde Campus  
(Glasgow City Council) 
 

The project which is now in construction is being delivered 
by Glasgow Council as part of Scotland's Schools for the 
Future programme.  
 
The Scottish Government is expected to contribute £6.1 
million towards the £21.6 million project which is on track to 
be opened to pupils by November 2017. 

The project which is in construction is being delivered by 
Glasgow Council as part of Scotland's Schools for the Future 
programme.  
 
The Scottish Government is expected to contribute £6.1 
million towards the £21.6 million project which is on track to 
be opened to pupils in October 2017. 
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The total project cost includes additional aspects of the 
Campus which are funded by Glasgow City Council. 
 

Elgin High School  
(Moray Council) 
 

The project which is now in construction is being delivered 
by Moray Council as part of Scotland's Schools for the 
Future programme.  
 
The Scottish Government is expecting to contribute £15.1 
million towards the £27.7 million project which is on track to 
be opened to pupils by October 2017. 
 
The total project cost includes additional aspects of the 
project which are funded by Moray Council. 
 

The project which is in construction is being delivered by 
Moray Council as part of Scotland's Schools for the Future 
programme.  
 
The Scottish Government will contribute £15.1 million 
towards the £29.5million project (revenue funded element 
£27.7 million) which is on track to open to pupils in October 
2017. 
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to pre-Financial Close fees, decant, ICT requirements and 
client internal costs. 
 

Kelso High School  
(Scottish Borders Council) 
 

The project which is now in construction is being delivered 
by Scottish Borders Council as part of Scotland's Schools 
for the Future programme.  
 
The Scottish Government will contribute £14 million towards 
the £20.6 million project which is on track to be opened to 
pupils by October 2017. 
 

The project which is in construction is being delivered by  
Scottish Borders Council as part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will contribute £14 million towards 
the £24.6 million project (revenue funded element £21.5 
million) which is on track to be completed in November 2017 
with pupils occupying new school in January 2018.  Note 
that he revenue funded element figure of £20.6 million 
provided in previous update was incorrect.  
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to pre-Financial Close fees, land purchase and client internal 
costs. 
 

Ayr Academy  
(South Ayrshire Council) 

The project which is now in construction is being delivered 
by South Ayrshire Council as part of Scotland's Schools for 

The project which is in construction is being delivered by 
South Ayrshire Council as part of Scotland's Schools for the 
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 the Future programme.  
 
The Scottish Government will contribute £14.5 million 
towards the £24.4 million project which is on track to be 
opened to pupils by August 2017. 
 
The total project cost includes additional aspects of the 
project which are funded by South Ayrshire Council. 
 

Future programme.  
 
The Scottish Government will contribute £14.5 million 
towards the £25.1 million project (revenue funded element 
£24.4 million) which is on track to be open to pupils by 
August 2017. 
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to pre-Financial Close fees, internal client fees and off site 
road works. 
 

The Waid Academy  
(Fife Council) 
 

The project which is now in construction is being delivered 
by Fife Council as part of Scotland's Schools for the Future 
programme.  
 
The Scottish Government is expecting to contribute £12.3 
million towards the £22.2 million project which is on track to 
be opened to pupils by March 2017. 
 

The project which is in construction is being delivered by Fife 
Council as part of Scotland's Schools for the Future 
programme.  
 
The Scottish Government is expected to contribute £12.3 
million towards the £24 million project which is on track to be 
opened to pupils in March 2017. 
 
The total project cost in previous report has now been 
updated to include associated capital funded costs relating 
to pre-Financial Close fees, internal client fees and off site 
road works. 
 

South of the City  
(Dundee City Council) 
 

N/A The project which is now in construction is being delivered 
by Aberdeen City Council as part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government is expected to contribute £27.8 
million towards the £47.4 million project (revenue funded 
element £44.5 million) which is on track to be opened to 
pupils in August 2018. 
 

Campbeltown Grammar 
(Argyll and Bute Council) 

N/A The project which is now in construction is being delivered 
by Argyll & Bute Council as part of Scotland's Schools for 
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 the Future programme.   
 
The Scottish Government is expecting to contribute £11.6 
million towards the £25.7 million project (revenue funded 
element £23.5 million) which is on track to be opened to 
pupils by February 2018. 
 

Oban High School 
(Argyll and Bute Council) 
 

N/A The project which is now in construction is being delivered 
by Argyll & Bute Council as part of Scotland's Schools for 
the Future programme.   
 
The Scottish Government is expected to contribute £24 
million towards the £36 million project (revenue funded 
element £32.7 million) which is on track to be opened to 
pupils in April 2018. 
 

Barrhead High School 
(East Renfrewshire Council) 
 

N/A The project which is now in construction is being delivered 
by East Renfrewshire Council as part of Scotland's Schools 
for the Future programme.  
 
The Scottish Government is expected to contribute £15.5 
million towards the £27.1 million project (revenue funded 
element £22.7 million) which is on track to open to pupils in 
August 2017. 
 

Largs Academy 
(North Ayrshire Council) 
 

N/A The project which is now in construction is being delivered 
by North Ayrshire Council as part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will contribute £19.6 million 
towards the £51.9 million project (revenue funded element 
£44.3 million) which is on track to open to pupils in March 
2018. 
 

Our Lady & St Patrick's High 
School 

N/A The project which is now in construction is being delivered 
by West Dunbartonshire Council as part of Scotland's 
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(West Dunbartonshire Council) 
 

Schools for the Future programme.  
 
The Scottish Government will contribute £17 million towards 
the £26.7 million project (revenue funded element £25.9 
million) which is on track to be open to pupils by October 
2017. 
 

West Calder High School 
(West Lothian Council) 
 

N/A The project which is now in construction is being delivered 
by West Lothian Council as part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will contribute £20.2 million 
towards the £38.9m project which is on track to be open to 
pupils by June 2018. 
 

 
Note:  The total school costs are provided where finalised (these include additional related capital elements incurred by local authorities for additional works 
which are out with the scope of the ‘Scotland’s Schools for the Future’ programme).                 
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Ayrshire College Kilmarnock 
Campus  
 

The FBC for the project outlines that the total cost of the 
project will be £53.6 million of which the NPD contract value 
is £48.5 million and that it will be operational by May 2016.   
 
As per previous report, the project which is in construction is 
progressing on time and on budget as per FBC programme. 
 

The FBC for the project outlines that the total cost of the 
project will be £53.6 million of which the NPD contract value 
is £48.5 million and that it will be operational by May 2016.   
 
The College has agreed with their contractor to open the 
new campus to students in October 2016 rather than as 
previously planned due to a delay in the construction works.   
 
The project remains within budget. 
 

City of Glasgow College  
 

The FBC for the project outlines that the total cost of the 
project will be £228.6 million, of which the NPD contract is 
£193 million and that it will be fully operational by end of 
August 2016.  The project which is in construction is 
progressing on time and on budget.   
 
As of August 2015 the Riverside Campus was operational.  
As per previous report, the remaining City Campus is due to 
open August 2016 consistent with Programme. 
 

The FBC for the project outlines that the total cost of the 
project will be £228.6 million, of which the NPD contract is 
£193 million and that it will be fully operational by end of 
August 2016.   
 
The main campus for City of Glasgow opened to students in 
August 2016 on programme and on budget.  The Riverside 
Campus has been in operation since August 2015.   
 
There are still phased external works remaining to be 
completed for both campuses and these will be fully 
completed by 2017 (Riverside, October 2016 and City 
Centre, August 2017). 
 

Forth Valley College (Falkirk 
Campus) 
 

N/A The OBC outlines that the total project cost is £83 million, of 
which the Scottish Government contribution is £70 million.   
 
Forth Valley has completed its FBC and is currently going 
through approval processes.   
 
The Forth Valley project was originally announced to be 
funded as part of the revenue funded NPD programme.  A 
change in the technical rules around NPD type projects and 
a drive to maintain the Forth Valley College programme 
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means that the project is now progressing using 
conventional capital procurement. 
 

Fife College (Dunfermline) 
 

N/A The OBC outlines that the total project cost is £86 million, of 
which the NPD contract value (and Scottish Government 
contribution) is £70 million.   
 
It estimated that the project will be operational by August 
2020.  Fife College is currently preparing a FBC. 
 

 
 
Culture and Heritage 
 

Project 
 

Progress at February 2016 Progress at August 2016 

V&A Dundee 
 

On-site construction activity commenced March 2015, 
aiming for completion and opening to public in 2018.    
 
The construction of V&A Dundee is managed by Dundee 
City Council who is the contracting authority for the build 
project.  On completion, the building will be leased, by 
Dundee City Council to Design Dundee Ltd who is 
responsible for creating the museum experience, the 
recruitment of experienced staff to manage current and 
future programmes and exhibitions, and the museum’s 
ongoing financial sustainability.  
 
The Scottish Government capital grant for the project of £25 
million is being provided to Dundee City Council who is the 
contracting authority for the construction contract. 
 

On-site construction activity commenced March 2015, 
aiming for completion and opening to public in 2018.    
 
The construction of V&A Dundee is managed by Dundee 
City Council which is the contracting authority for the build 
project.  On completion, the building will be leased, by 
Dundee City Council to Design Dundee Ltd which is 
responsible for creating the museum experience, the 
recruitment of experienced staff to manage current and 
future programmes and exhibitions, and the museum’s 
ongoing financial sustainability.  
 
The Scottish Government capital grant for the project of £25 
million is being provided to Dundee City Council which is the 
contracting authority for the construction contract. 

 
 
Justice 
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National Facility for Women 
Offenders 
 

N/A In terms of the Scottish Prisons Service project procedures, 
Approval Gateway 1 is the first milestone gateway which 
includes the Business Case and this is still in the process of 
being finalised.  The project however is expected to enter 
procurement before the end of the 2016. 
 

Inverness Justice Centre 
 

N/A The OBC was approved in June 2015 with the interim FBC 
approved in August 2016.  The total project cost is £23.5 
million and the project is expected to be operational from 
April 2019. 
 
Construction is expected to commence in May 2017. 
 

  



  

 

SUMMARY OF CHANGES NOTE: 
 
This note summarises key points and changes within Annex B since the previous Scottish Government progress update provided in March 2016. 
 
Projects included within Annex B for first time 
 
A737 Dalry Bypass 
The project involves the construction of a new off-line bypass approximately 3.7km in length to the east of the town of Dalry in North Ayrshire.  The construction 
of this critical infrastructure project will be a key driver in improving economic and employment opportunities in the area by providing better journey time reliability 
and enhancing connectivity.  It will also improve safety by taking traffic away from unsuitable roads.  Construction expected to commence in March 2017 
 
Stirling Dunblane Alloa Rail Electrification (SDA) 
The project involves the electrification of 100 single track km of track from Dunblane through Stirling and Alloa connecting to the newly electrified Edinburgh - 
Glasgow via Falkirk high route at Larbert.  The electrification will enable the introduction of new faster electric services on the SDA lines and  faster journey times 
on the Edinburgh Glasgow via Falkirk High route.      
 
NHS Lothian Partnership Centre Bundle 
Project forms part of the revenue funded NPD/hub investment programme and construction has now commenced.  The sod cutting ceremony was carried out in 
July on the North West Edinburgh Partnership Centre in Muirhouse, Edinburgh to officially mark the start of construction work on the first of three health and 
social care centres in Edinburgh and West Lothian which form the project.  The other two being, Allermuir Health Centre (formerly the Firrhill Partnership Centre) 
and Blackburn in West Lothian. 
 
South of the City, Dundee City Council 
Project forms part of Scotland's Schools for the Future programme and construction has now commenced. 
 
Campbeltown Grammar, Argyll and Bute Council 
Project forms part of Scotland's Schools for the Future programme and construction has now commenced. 
 
Oban High School, Argyll and Bute Council 
Project forms part of Scotland's Schools for the Future programme and construction has now commenced. 
 
Barrhead High School, East Renfrewshire Council 
Project forms part of Scotland's Schools for the Future programme and construction has now commenced. 
 
Largs Academy, North Ayrshire Council 
Project forms part of Scotland's Schools for the Future programme and construction has now commenced. 
 
Our Lady & St Patrick's High School, West Dunbartonshire Council 



  

 

Project forms part of Scotland's Schools for the Future programme and construction has now commenced. 
 
West Calder High School, West Lothian Council 
Project forms part of Scotland's Schools for the Future programme and construction has now commenced. 
 
Forth Valley College (Falkirk Campus) 
The project involves construction of a new building to replace the existing Forth Valley College Falkirk campus which is no longer fit-for purpose.  Construction is 
expected to commence in September 2017. 
 
Fife College (Dunfermline) 
The project involves construction of a new building in Dunfermline. 
 
National Facility for Women Offenders 
The project involves the construction of a new national facility which forms part of the Scottish Government's vision for the management of women in custody 
 
Inverness Justice Centre 
The project involves the provision of the first Justice Centre in Scotland with construction expected to commence in May 2017. 
 
 
Projects no longer included within Annex B  
 
The following projects were reported as being completed or operational in the last progress update in March 2016 and are therefore now no longer included: 
 

 Alford Academy (Aberdeenshire Council); 

 Brechin High School (Angus Council); 

 Clyde Valley High School (North Lanarkshire Council). 
 
 
Notable events relating to projects within Annex B since last update in March 2016 
 
A9 Kincraig to Dalraddy 
From 30 September, road users are now able to drive on the first stretch of new road surfacing to be constructed as part of the A9 Dualling: Kincraig to Dalraddy 
project.  Drivers are now able to follow a new road layout between Kincraig and Dalraddy which will take them onto approximately 4km of newly constructed 
carriageway. This will then allow the contractor delivering the works to begin work upgrading the existing carriageway.  This is an important milestone on the first 
project to get underway as part of the Scottish Government’s A9 dualling programme.   
 
A90 Aberdeen Western Peripheral Route/Balmedie-Tipperty 



  

 

The first section of this major project opened to traffic in August.  Drivers can now use the Craibstone and Dyce Drive Junctions on the A96 (Inverurie Road) at 
Aberdeen Airport.  Craibstone Roundabout will connect with the AWPR dual carriageway once it opens and also with the new Airport Link Road.   
 
City of Glasgow College  
In August, the City Campus in Cathedral Street opened to students.  This follows the construction of the Riverside Campus which opened in August 2015.  The 
City Campus is one of the largest specialist college buildings in Europe and has been meticulously designed to offer superb opportunities to students and to meet 
and adapt to the changing needs of future generations. This future-proofing includes technologically advanced, industry standard facilities which complement a 
vast open and inspiring learning and teaching environment. 
 
NHS Orkney New Hospital and Healthcare Facilities 
The preferred bidder was announced in July for the NHS Orkney purpose-built facility which will contribute to high quality care, while improving the experience for 
patients, staff and visitors.  The new building will also support the relocation of Skerryvore and Heilendi GP practices and King Street dental services.  With 
construction expected to commence by the end of 2016, this project will support many hundreds of jobs and be a boost to the local economy. 
 
M8 M73 M74 Motorway Improvements Project  
A major milestone was reached in June on this major project when construction commenced on the largest single span bridge within the scheme.  The 
construction of North Calder Water Bridge is part of major works to upgrade Shawhead Junction.  As one of the widest structures of the project at 77.25 metres, 
the new bridge will carry three lanes of traffic in each direction, alongside new on and off-slip roads, linking the M8 to the A725 both north and southbound.     
 
NHS Ayrshire & Arran’s Acute Mental Health & North Ayrshire Community Hospital 
This project now called Woodland View, officially opened in May following practical completion in April.  Woodland View will have 206 private en-suite bedrooms 
for inpatients distributed throughout 13 ward areas.  It will accommodate people who need a level of care and rehabilitation that can only be provided by a stay in 
hospital, including adult acute mental health, mental health and addiction rehabilitation, elderly mental health, complex care, and outpatient clinics and 
treatments. 
 
 

 
 
 


