
East façade of the MSP office accommodation.

Good progress has been made on the east façade

of the MSP office accommodation and significant

elements of scaffolding there have been removed.

Overall completion of MSP accommodation is on

target for November. Discussions will start soon

on how the various floors of the MSP building will

be allocated.

The fit-out for MSPs’ offices is also well advanced,

and the next stage of work in this area will be the

installation of carpets to each office.

Queensberry House

Committee Towers

The reconstruction and upgrading

of Queensberry House has been a

difficult process. It is now also

nearing completion, with good

progress being made on several

fronts. The north side has now

almost completely emerged from

behind the scaffolding.

The August report identified

problems in the design,

manufacture and installation of blast

doors, but the contractor is now

making good progress, and these

doors are now in place all across

the second floor. Installation of

timber floors in Queensberry House

has also begun on the fourth floor.

The completion of Queensberry

House is scheduled for November.

Installation of timber
floors on the fourth floor
in Queensberry House.

MSP office interior.

August’s report set out Drawn Metal’s difficulties

with the installation of the glazing around the

Committee Towers. The programme for the

north lightwell requires these windows to be

fitted at a rate of 12 per week, and this rate is

currently being achieved in this area.

Work on all six of Holyrood’s Committee Rooms

is also continuing apace. Two of the elegant

vaulted ceilings are already complete and

timber wall panels are taking shape below.

Elevated walkway: Most of the glazing has

now been installed on the elevated walkway

which runs between the Black and White lobby

to the rear of the Chamber and Tower 3.

Canongate building: Progress to the exterior

of the cantilever building on the Canongate

continues. As scaffolding starts to come down

from its west end, the first of the distinctive

trigger panels are now visible.

Lobby rooflights: The spectacular canopy

over the lobby is now at an advanced stage.

Ten out of 13 leafshaped rooflights are now

nearing completion, and the final glass panels

are going in.

Chamber: Timber panels to the roof of the

Debating Chamber are now being installed,

and the oak and steel roof structure will shortly

begin to be revealed.

Press tower: Partitioning and lighting

installation continues. Arrangements will be

made for members of the press gallery and

broadcasters to see over their accommodation.

Completed vaulted ceiling in Committee Room.

Glazing in the elevated
walkway to the Debating
Chamber.

Final pieces of glazing being installed to Lobby rooflight.

Granite trigger panels on
the Canongate building.

Queensberry House.

Drawn Metal staff
lowering windows
into place on one of
the Committee Towers.
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MSP Offices:
Carpet is now being fitted
on the 5th floor. The stone
is being laid in the
cantilevered staircase.

Queensberry House:
Fit-out continues from
the top floor down.
Queensberry House is
on schedule for
November completion.

Committee Towers:
Internal fit-out is
progressing well, with
oak screens and
partitions now being
installed.

Debating Chamber:
The distinctive glazed
rooflights have now
been installed.

Landscaping:
Final preparation has been
carried out for the concrete
linings to the ponds in the
landscape area.

Horse Wynd:
Setts are currently being
laid and the road is
expected to be completed
at the end of November.

For additional information and illustrations please see over the page.

Scaffolding: Progress to the building façades continues to allow significant
areas of scaffolding to be removed. In particular, scaffolding has begun to
be removed from the eastern side of Tower 1 and the north and south
lightwells adjacent to the Chamber.

Debating Chamber Rooflights

Horse Wynd

MSP Offices:

replace signage with Scaffolding coming down

Paragraphs for back page: (plus signage par but not photo)

MSP offices

Debating Chamber

Office Fit Out

Public Stair and Lightwells

Landscaping

Horse Wynd
Possibly we will replace one of the above with a photo taken by Adam this morning on
signage.

Signage
The signage programme is on target and x% of signs have been produced.  The above
is an example of the signage for the x area and is in English, Gaelic and Braille.

Debating Chamber

Glazing is complete to the distinctive rooflights of the
Debating Chamber.

Caithness stone flooring to the public entrance below
the Chamber is being laid this month.

Laying of setts has commenced and the
completion of the road is targeted for the end
of November.

Committee Towers
Timber screens and partitions have now been fitted
in the stairwells and general office areas of the
Committee Towers.

Tower 1 is now partially revealed following the
removal of scaffolding in this area.

Queensberry House
Timber floors are being laid and painting and
decorating continues throughout floors 2-4.
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Possibly we will replace one of the above with a photo taken by Adam this morning on
signage.

Signage
The signage programme is on target and x% of signs have been produced.  The above
is an example of the signage for the x area and is in English, Gaelic and Braille.

Debating Chamber

Glazing is complete to the distinctive rooflights of the
Debating Chamber.

Caithness stone flooring to the public entrance below
the Chamber is being laid this month.

Laying of setts has commenced and the
completion of the road is targeted for the end
of November.

Committee Towers
Timber screens and partitions have now been fitted
in the stairwells and general office areas of the
Committee Towers.

Tower 1 is now partially revealed following the
removal of scaffolding in this area.

Public Stair and Lightwells
Concrete for the public stair area is being poured:
this is scheduled to be the last part of the site
to be completed, in July 2004.

Scaffolding is being dismantled from areas of
the north lightwell, and glazing has been installed
in this key area. In addition, all scaffolding has
been removed from the south lightwell, where
the frame for glazing has also been fitted.

Queensberry House
Timber floors are being laid and painting and
decorating continues throughout floors 2-4.

Landscaping
Work has started on the landscaping of the area
adjacent to Horse Wynd. Shuttering is also in place
to allow concrete to be poured for the pools in the
landscaping.

MSP Offices
The first carpets have now been laid on the 5th floor.
The stone is being laid in the cantilevered staircase.

Since May, 43 MSPs have been on site to view their
accommodation, ahead of discussions on the
allocation of space in this area. Completion is on
course for November and most scaffolding to the
east elevation has been removed.


