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INFRASTRUCTURE AND CAPITAL INVESTMENT COMMITTEE 
 

AGENDA 
 

7th Meeting, 2016 (Session 4) 
 

Wednesday 24 February 2016 
 
The Committee will meet at 9.30 am in the Adam Smith Room (CR5). 
 
1. Subordinate legislation: The Committee will take evidence on the 

Procurement (Scotland) Regulations 2016 [draft] and related statutory 
instruments from— 

 
Keith Brown, Cabinet Secretary for Infrastructure, Investment and Cities, 
Alasdair Hamilton, Policy Manager, Scottish Procurement and Commercial 
Directorate, Susan Duncan, Policy Manager, Scottish Procurement and 
Commercial Directorate, and Mark Richards, Solicitor, Scottish 
Government. 
 

2. Subordinate legislation: Keith Brown (Cabinet Secretary for Infrastructure, 
Investment and Cities) to move— 

 
S4M-15451—That the Infrastructure and Capital Investment Committee 
recommends that the Procurement (Scotland) Regulations 2016 [draft] be 
approved. 
 

3. Inquiry into the circumstances surrounding the closure of the Forth Road 
Bridge: The Committee will take evidence from— 

 
Derek Mackay, Minister for Transport and Islands, Scottish Government; 
 
Roy Brannen, Chief Executive, Mike Baxter, Director for Finance and 
Analytical Services, and Wayne Hindshaw, Chief Bridge Engineer, 
Transport Scotland. 
 

4. Subordinate legislation: The Committee will consider the following negative 
instruments— 

 
The Public Contracts (Scotland) Amendment Regulations 2016; 
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The Water and Sewerage Services Licences (Cross-Border Applications) 
(Scotland) Order 2016. 
 

5. Inquiry into the circumstances surrounding the closure of the Forth Road 
Bridge (in private): The Committee will consider the evidence heard to date. 

 
 

Steve Farrell 
Clerk to the Infrastructure and Capital Investment Committee 

Room T3.40 
The Scottish Parliament 

Edinburgh 
Tel: 0131 348 5211 

Email: steve.farrell@scottish.parliament.uk 
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The papers for this meeting are as follows— 
 
Agenda item 1 and 2  

Procurement Regulations Affirmative SSI Cover Note 
 

ICI/S4/16/7/1 

PRIVATE PAPER 
 

ICI/S4/16/7/2 (P) 

Agenda Item 3  

Forth Road Bridge Inquiry Cover Note 
 

ICI/S4/16/7/3 

PRIVATE PAPER 
 

ICI/S4/16/7/4 (P) 

Agenda Item 4  

Public Contracts Amendment Negative SSI Cover Note 
 

ICI/S4/16/7/5 

Water and Sewerage Services Negative SSI Cover Note 
 

ICI/S4/16/7/6 
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Infrastructure and Capital Investment Committee 

7th Meeting, 2016 (Session 4), Wednesday 24 February 2016 

Subordinate Legislation 

Title of instrument 
The Procurement (Scotland) Regulations 2016 [draft] 
Type of instrument 
Affirmative 
Laid date 
18 January 2016 
Minister to attend the meeting 
Yes 
SSI drawn to the Parliament’s attention by Delegated Powers and Law Reform 
Committee 
Yes 
Reporting Deadline 
6 March 2016 

Procedure 
1. The Infrastructure and Capital Investment (ICI) Committee has been 
designated as lead committee for this instrument and is required to report to the 
Parliament.  

2. Under Rule 10.6.1 (a), these regulations are subject to affirmative resolution 
before they can be made. It is for the ICI Committee to recommend to the Parliament 
whether these draft regulations should be approved. 

3. The Cabinet Secretary for Infrastructure, Investment and Cities has, by motion 
S4M-15451 (set out in the agenda) proposed that the Committee should recommend 
the approval of this statutory instrument. The Cabinet Secretary will attend in order to 
speak to and move the motion. The formal debate on the motion may last for up to 
90 minutes. Ahead of the formal debate (as part of an earlier agenda item), there will 
be an opportunity for members to ask questions of the Cabinet Secretary and his 
officials on the background to and purpose of this instrument. 

4. At the end of the debate, the Committee must decide whether or not to agree 
the motion, and then report to Parliament accordingly. Such a report need only be a 
short statement of the Committee’s recommendations.  

Purpose 
5. This instrument is part of a number of instruments laid by the Scottish 
Government to enact changes to public procurement in Scotland. Specifically, the 
instrument makes further provisions about regulated contracts, dynamic purchasing 
systems, general duties and specific duties under the Procurement Reform 
(Scotland) Act 2014 (“the Act”). 

6. The instrument will come into force on 18 April 2016, to align with the coming 
into force of Regulations which give effect in Scots law to European Parliament 

http://www.legislation.gov.uk/sdsi/2016/9780111030868
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Directives 2014/24/EU; 2014/25/EU and 2014/23/EU which regulate the award of 
public contracts, utilities contracts and concession contracts respectively. The 
Committee formally considered a negative instrument implementing 2014/24/EU at 
its meeting on 3 February 2016 and will formally consider negative instruments 
implementing Directives 2014/25/EU and 2014/23/EU at a future meeting. 

7. The Committee wrote to the Cabinet secretary regarding tax avoidance, 
following its consideration of the negative instrument implementing 2014/24/EU at its 
meeting on 3 February 2016. The letter from the Committee and the response from 
the Cabinet Secretary is attached at Annexe A 

8. Following the Committee’s scrutiny of the Procurement Reform (Scotland) Bill, 
the Cabinet Secretary for Infrastructure, Investment and Cities wrote to the 
Committee providing an update on the measures to be enacted and this is attached 
at Appendix B. A hard copy of the policy note providing a summary of the changes to 
public procurement rules in Scotland is also attached for members. 

9. During consideration of the draft Procurement (Scotland) Regulations 2016 on 
24 February, the Committee will have an opportunity to hear from Cabinet Secretary 
regarding this instrument and the full package of legislation relating to public 
procurement reform in Scotland. 

Consultation 
10. The Scottish Government carried out a formal consultation on the content of 
this instrument as well as how best to transpose the three EU Directives referenced 
above. Responses were published on 10 August 2015, together with a report 
analysing them. The Scottish Government responded to the outcome of that 
consultation on 17 December 2015. 

Impact Assessments 
11. An Equalities Impact Assessment of the likely impact of the package of 
measures concluded that the impacts of the changes to the procurement rules will, 
overall, be positive from an equalities perspective and that any negative impacts 
should be limited and mitigated by the actions of the Scottish Government, which 
include publication of statutory guidance and policy notes.  

12. A Business and Regulatory Impact Assessment (BRIA) carried out on the 
package of measures concluded that the new public procurement rules in Scotland 
should ensure even more consistency both above and below the EU regulated 
values. This should, in turn, improve access for suppliers (including small and 
medium enterprises SMEs) to public contracts.  

Consideration by the Delegated Powers and Law Reform Committee 
13. The Delegated Powers and Law Reform Committee considered this instrument 
at its meeting on 2 February 2016 and agreed that it required to draw to the attention 
of Parliament a failure to follow proper drafting practice, largely due to the reader 
having to read either the explanatory note, or the statutory guidance to follow, or the 
Act (or all of these), to find an explanation of which types of contract or procurement 
the regulations apply to. 

14. The report from the Delegated Powers and Law Reform Committee is available 
here: 

http://www.gov.scot/Resource/0049/00491432.pdf
http://www.gov.scot/Publications/2015/02/4903
http://www.gov.scot/Publications/2015/08/8975
http://www.gov.scot/Publications/2015/08/1618
http://www.gov.scot/Publications/2015/08/1618
http://www.gov.scot/Publications/2015/12/1845
http://www.gov.scot/Resource/0049/00493744.pdf
http://www.gov.scot/Resource/0049/00493741.pdf
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http://www.scottish.parliament.uk/parliamentarybusiness/CurrentCommittees/96352.
aspx 

15. A hard copy of the regulations and accompanying documents, have been 
circulated with the papers for ICI Committee members. They are also available 
online here:  
http://www.legislation.gov.uk/sdsi/2016/9780111030868 

Jason Nairn 
Assistant Clerk 
February 2016  

http://www.scottish.parliament.uk/parliamentarybusiness/CurrentCommittees/96352.aspx
http://www.scottish.parliament.uk/parliamentarybusiness/CurrentCommittees/96352.aspx
http://www.legislation.gov.uk/sdsi/2016/9780111030868
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Appendix A 

Letter from the Infrastructure and Capital Investment Committee to the Cabinet 
Secretary for Infrastructure, Investment and Cities to the, dated 18 February 
2016 

Public Contracts (Scotland) Regulations 2015 (SSI 2015/446) 

At its meeting on 3 February 2016 the Committee considered the above Regulations. 
While the Committee made no recommendations in relation to the instrument, it did 
agree to write to you to ask for a response to points raised by individual Members. 

In particular, some Members raised concerns about the absence of any reference to 
tax avoidance in the Regulations and asked for clarification on why this is the case. 
The full transcript of the discussion can be found in the Official Report of the 
meeting: 

http://www.scottish.parliament.uk/parliamentarybusiness/report.aspx?r=10359&mode
=pdf 

As you are attending the Committee’s meeting on Wednesday 24 February in 
relation to the Procurement (Scotland) Regulations 2016, which is part of the same 
suite of instruments, you may wish to answer these questions then. Alternatively, 
please feel free to write to the Committee in advance of that session. 

 

Response from the Cabinet Secretary for Infrastructure, Investment and Cities 
to the Infrastructure and Capital Investment Committee, dated 19 February 
2016 

Thank you for your letter of 18 February 2016, regarding the Public Contracts 
(Scotland) Regulations 2015 (SSI 2015/446). 

The committee has noted “concerns about the absence of any reference to tax 
avoidance in the Regulations”. However, Regulation 58(3)(a) of the Regulations 
states: 

“A contracting authority must exclude an economic operator from participation 
in a procurement procedure where, subject to paragraphs (5) to (7), the 
contracting authority is aware that the economic operator is in breach of its 
obligations relating to the payment of taxes or social security contributions 
and this has been established by a judicial or administrative decision having 
final and binding effect in accordance with the legal provisions of the country 
in which it is established or in accordance with those of any of the jurisdictions 
of the United Kingdom”. 

If a business has been found not to have paid its tax, it must therefore be excluded 
from competitions, apart from in some very narrow circumstances – including where 
it has later paid that tax, plus any applicable fines and interest, or entered into a 
binding agreement to do so. 

http://www.scottish.parliament.uk/parliamentarybusiness/report.aspx?r=10359&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/report.aspx?r=10359&mode=pdf
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This provision is also replicated in The Concession Contracts (Scotland) Regulations 
2016 and The Utilities Contracts (Scotland) Regulations 2016. 

Furthermore, regulation 58(4) also allows public bodies to exclude a business where 
there is evidence short of such a finding that the business has failed to pay tax. 
Clearly, where there is not the certainty provided by an official finding, public bodies 
will need to be satisfied that the evidence before them is sufficient to allow them to 
act in this way, which is why exclusion on this ground remains at the discretion of the 
public body concerned. 

I have also chosen to replicate this right for public bodies to exclude business from 
competition for non-payment of tax in the Procurement (Scotland) Regulations 2016. 

I am, of course, happy to discuss this further when I appear before the Committee on 
24 February. 
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Appendix B 

Letter from the Cabinet Secretary for Infrastructure, Investment and Cities to 
the Infrastructure and Capital Investment Committee, dated 17 December 2015 

Following my appearance before the Infrastructure and Capital Investment 
Committee on 17 June 2015, I undertook to update the committee on our plans to 
transpose the new European procurement Directives into Scots law. 

I intend to lay regulations which transpose Directive 2014/24/EU on public 
procurement later this week. These will regulate most above-threshold public 
contracts awarded in Scotland. I intend to lay further regulations, transposing 
Directives 2014/23/EU and 2014/25/EU, on the procurement of concession contracts 
and utilities contracts respectively, in the new year. In order to give public bodies and 
businesses time to prepare for the changes these regulations will bring about, they 
will all take effect on 18 April 2016, the date by which all EU member States are 
required to have transposed these Directives. 

In advance of that, I am today publishing the Scottish Government’s response to the 
consultation exercise we undertook earlier in the year. I have attached a copy of that 
document, and will also make it available in SPICe. 

You will recall that member States each have a number of choices to make about 
how they implement the Directives. That document sets out how the regulations will 
be brought forward in each area where we had a such a choice to make.  

An analysis of all the responses we received as part of the consultation, which was 
published in August, showed that in very large part, those who responded to the 
consultation agreed with our proposals. It follows, therefore, that I intend, in very 
large part, to lay regulations which reflect those proposals. 

The committee may be interested in my intended approach to transposition in three 
areas in particular.  

Firstly, I will be taking strong action to tackle the issue of blacklisting of workers – a 
subject which has rightly received a great deal of attention.  

The Directives set out several grounds on which a business may be excluded from 
bidding for public contracts. Until now, a contracting authority which wished to 
exclude a business that had blacklisted would have to rely on being able to 
demonstrate that it was guilty of grave professional misconduct. 

The new Directive, however, introduces another ground on which contracting 
authorities may exclude a business from bidding for contracts. This is a broad 
ground, which covers situations when a business has breached its environmental, 
social or employment law obligations. By default, exclusion on this ground is at the 
discretion of the contracting authority, but member States have the option, when 
transposing the Directives, to go further, and to make this a mandatory ground for 
exclusion. 

Blacklisting blights lives and has a significant impact on those affected. If blacklisting 
is still occurring, it must be stopped. For this reason, I have decided to use the 
flexibility the Directives give us to bring forward regulations which will make it a legal 
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requirement for public bodies to exclude businesses which have either been found to 
have committed an act prohibited under the Employment Relations Act 1999 
(Blacklists) Regulations 2010, or which have admitted doing so. 

This requirement will remain in force until either such time as the business has taken 
appropriate remedial measures, or a period of three years has elapsed since the 
blacklisting occurred (this is the longest period that exclusion on this ground is 
allowed for under the EU Directive). The remedial measures I refer to are that the 
business must prove that it has paid, or undertaken to pay, compensation in respect 
of any damage caused, clarified the facts and circumstances by actively 
collaborating with investigating authorities and taken concrete technical, 
organisational and personnel measures appropriate to prevent further offences or 
misconduct.  

I will also bring forward regulations under the Procurement Reform (Scotland) Act 
2014 to extend this requirement to lower-value regulated contracts. 

Our scope for tackling blacklisting head-on in Scotland has been somewhat limited 
by the fact that the Scottish Parliament does not have responsibility for employment 
law. But by taking this action, we are going as far as we can to reform the part of the 
law in relation to blacklisting that we do have responsibility for. This also goes further 
than any other part of the UK has gone to make sure that those who blacklist do not 
win public contracts. 

Secondly, the committee may also be interested to know that I do not intend, for 
now, to take up the option to allow public bodies to reserve certain categories of 
contracts to mutuals, or similar organisations. Many respondents to the consultation 
said that they would see some advantages to this, while a larger number were more 
neutral in their response. 

I am not convinced that this provision would be very useful in practice, however. The 
Directive makes clear that participation in competitions can be restricted only to 
those businesses which have an objective in pursuit of a public services mission 
linked to the particular contract being tendered, which reinvest profits with a view to 
achieving that objective, which have a structure of management or ownership which 
is based on employee ownership, and which have not been awarded a similar 
contract by the same public body using this procedure in the preceding three years. 
Additionally, any contract awarded under this procedure must not exceed three 
years.  Collectively, these conditions mean that such a provision may rarely be 
applicable. 

I am prepared to consider making such a provision in the future, however. This 
Article of the Directive has a review clause built into it, which requires the European 
Commission to assess its effects and report to the European Parliament and Council 
by 18 April 2019. It would seem to be sensible to await the outcome of that review, 
and to consider any conclusions it reaches. 

Finally, I will be bringing forward regulations which will not allow contracting 
authorities to award regulated contracts on the sole basis of lowest price or lowest 
cost. This is in line with the Scottish Model of Procurement, which emphasises the 
importance of balancing cost, quality and sustainability in order to get the greatest 
possible value from public spending.  
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All three of the measures I have outlined here are areas where the Scottish 
approach to transposition of the Directives stands in marked contrast with the 
approach taken by the UK Government, and will, I believe, give Scotland a better, 
more balanced set of procurement regulations. 
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Infrastructure and Capital Investment Committee 
 

7th Meeting, 2016 (Session 4), Wednesday 24 February 2016 
 

Inquiry into the circumstances surrounding the closure of the Forth Road 
Bridge 

 
Introduction 

1. At its meeting on 16 December 2015 the Infrastructure and Capital Investment 
Committee agreed to hold an inquiry into the circumstances surrounding the closure 
of the Forth Road Bridge. This followed the closure of the bridge to all traffic on 
public safety grounds on 4 December due to the discovery of steelwork defects of a 
support beam.1 Specifically, the remit of the inquiry is: 

“To examine the management, monitoring and maintenance of the Forth Road 
Bridge principally in the 10 year period prior to its closure on public safety 
grounds in December 2015” 

2. While the Committee understands that the closure of the Bridge brought 
frustration to travellers and continues to bring significant impact upon many 
businesses, it agreed that its inquiry should focus on the structural defects identified 
and whether these could have been avoided or dealt with differently. The Committee 
acknowledged that these related and hugely important issues might however be 
investigated at a later stage. 

Current work 
 
Written evidence 
3. The Committee issued a call for written evidence on 16 December 2015 and 
the closing date for submissions was Friday 29 January 2016. A follow-up response 
from Transport Scotland to questions raised by the Committee on 20 January 2016 
is attached in Annexe A while a full list of submissions received is listed in the 
Annexe B. 
 
4. The Scottish Parliament Information Centre (SPICe) has also published a 
briefing on the closure of the Forth Road Bridge. The briefing outlines the history of 
the Forth Road Bridge, how it has been managed, funding for bridge operations and 
looks in more detail at the events leading up to its temporary closure. 
 
Evidence sessions 
5. The Committee held a series of oral evidence sessions in January and 
February 2016. 
 
6. At its first evidence session on 20 January 2016, the Committee heard 
evidence from representatives of Transport Scotland and Amey as well as bridge 
engineers from Arup and Fairhurst who had provided independent advice on the 
structural defects. On 27 January the Committee then spoke with representatives of 
                                            
1 The bridge was subsequently reopened to all traffic except Heavy Goods Vehicles (HGVs) on 23 
December 2015. The restriction for HGVs is expected to be in place until mid-February 2016. 

http://www.scottish.parliament.uk/parliamentarybusiness/CurrentCommittees/94945.aspx
http://www.scottish.parliament.uk/ResearchBriefingsAndFactsheets/S4/SB_16-09_Closure_of_the_Forth_Road_Bridge.pdf
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the former Forth Estuary Transport Authority (who had previously managed and 
maintained the Bridge up to June 2015). At its meeting on 3 February, the 
Committee heard from a panel a panel of bridge experts from across the UK. 
 
7. At its final evidence session on the inquiry on Wednesday 24 February, the 
Committee will hear from the Minister for Transport and Islands. 
 
Visits 
8. On 19 January the Committee visited the Forth Road Bridge to see where the 
steelwork failure occurred and the interim solution which had been put in place. 

 

 
 
Report 
 
9. The Committee will take into account all evidence received on the closure of 
the Forth Road Bridge prior to publishing a report on its findings prior to dissolution 
of the Scottish Parliament in March 2016.  
 
Andrew Proudfoot 
Senior Assistant Clerk 
February 2016 
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Annexe A 
 

Response from Transport Scotland to questions raised by the Committee at 
the meeting on 20 January 2016 

 
Please find below additional information in relation to offers we made in our oral 
evidence on 20th January 2016, to provide the Committee with some further 
information on the following: 
 

 The cost of the FRB’s structural monitoring system (Column 21 of the 
Official Report): 
 

o The structural health monitoring system is designed to measure global 
movements of the truss end links, lateral displacements, rotations, 
temperature and strains in the steelwork, at the location the strain 
gauges are fitted. From this the stresses in the steelwork, at specific 
locations, can be calculated to measure the effect of the transient loads 
(also known as live loads – wind, temperature and traffic.) The 
instrumented sections of the links can then be used to determine the 
load effects (stress distribution, bending moments and axial force) and 
local rotations in the members and at the pin joints. This sophisticated 
system, which is state of the art, was fitted by Strainstall (who are fitting 
the new system to the Queensferry Crossing) will cost circa £1.0m to 
£1.5m to install to all 8 pin joints.  

 
 The cost of the next phase (Phase 2) of repairs (Column 25): 

 
o Phase 1 repairs (the splint works) cost in the region of £3.0m.  The 

implementation of the Phase 2 repairs (new bracket arrangement) has 
been dynamic and rapid with additional resources and short timescales 
on deliveries used to accommodate an accelerated programme. The 
Phase 2 repairs will cost circa £2.65m to install at the key 4 no. main 
span areas (NE, NW, SE, SW). This action will allow the bridge to be 
re-opened to HGV traffic. 
 

o The cost for Phase 2 repairs at the remaining 4 truss end link locations 
will not be undertaken as emergency works and will be procured next 
financial year as planned works via a traditional tender method.  The 
costs to complete the remaining truss end links is estimated to be 
approximately £2.65m. 

 
 The cost to replace all linkages (Column 31): 

 
o The Phase 3 works are not yet fully designed and options will be 

looked at to achieve best value. It is planned that Phase 3 works will be 
taken forward at the 4 no. main span areas first. Whilst fully developed 
cost estimates are not yet available, the following give an indication of 
cost and budget required. 
 

http://www.scottish.parliament.uk/parliamentarybusiness/report.aspx?r=10328
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o The preliminary estimate to install the Phase 3 repair works to the 4 
main span areas is circa £5.7m, with side span Phase 3 works being 
similar. 

 
 A comparison the works proposed in 2009 and the work that is currently 

being carried out (Column 34); 
 

o The nature, scope and structural details of the works proposed in 2009 
were not developed to a stage that would allow a comparison. For 
example it is not known if a bracket and hanger system would have 
been taken forward (as our Phase 2) or a bracket and pendulum 
system moving the load points above the deck. If the latter had been 
chosen a complete new bracket system would have been required to 
be retrofitted within the tower and the tower strengthened to 
accommodate it. Then additional works to the main deck truss to 
enable loads to be taken from the top and not the bottom of the truss 
end link post (this is not the member that failed but the one through 
which the lower pin passes). All these presume that these 
modifications and additional works would have possible whilst the 
bridge remained in use. It is highly unlikely that the costs would have 
been lower than what has been implemented at Phase 1 and Phase 2 
as evidenced by FETA’s original preliminary budget estimates. 
 

o The work inside the towers, associated with the Truss End Link Bracket 
weld strengthening of the existing brackets, was initiated/trialled by 
FETA at the NW tower leg as a trial in May 2015 and completed in 
summer 2015 by Amey through the handover transition. Similar 
strengthening works to the other 3 tower legs commenced immediately 
following the successful trial at the NW tower leg in summer 2015. 
These works were undertaken by Millar Callaghan, who has been 
undertaking the Phase 1 and 2 repairs, thus have an intimate 
knowledge of the bridge The NW, NE and SE bracket strengthening 
works are complete and the SW bracket strengthening works will be 
completed when the Phase 2 scaffolding works are removed from this 
area to permit access.  

 
 
Annexe B 
 

Written submissions to the Infrastructure and Capital investment Committee 
 

 Audit Scotland 
 Audit Scotland supplementary submission 
 The Forth Estuary Transport Authority (FETA) 
 Cllr Ian Chisholm, Board Member and Fife Council elected 

representative to the former Forth Estuary Transport Authority (FETA) 
 Bob Hopewell, Civil Engineer 
 Pete Wilkins 
 Transform Scotland 

http://www.scottish.parliament.uk/S4_InfrastructureandCapitalInvestmentCommittee/General%20Documents/AuditScotlandJan2016.pdf
http://www.scottish.parliament.uk/S4_InfrastructureandCapitalInvestmentCommittee/General%20Documents/AuditScotlandFeb2016-SupplementarySubmission.pdf
http://www.scottish.parliament.uk/S4_InfrastructureandCapitalInvestmentCommittee/General%20Documents/FETAJan2016.pdf
http://www.scottish.parliament.uk/S4_InfrastructureandCapitalInvestmentCommittee/General%20Documents/CllrIanChisholmFETAJan2016.pdf
http://www.scottish.parliament.uk/S4_InfrastructureandCapitalInvestmentCommittee/General%20Documents/CllrIanChisholmFETAJan2016.pdf
http://www.scottish.parliament.uk/S4_InfrastructureandCapitalInvestmentCommittee/General%20Documents/BobHopewellJan2016.pdf
http://www.scottish.parliament.uk/S4_InfrastructureandCapitalInvestmentCommittee/General%20Documents/PeteWilkinsFeb2016.pdf
http://www.scottish.parliament.uk/S4_InfrastructureandCapitalInvestmentCommittee/General%20Documents/TransformScotlandFeb2016.pdf
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Infrastructure and Capital Investment Committee 
 

7th Meeting, 2016 (Session 4), Wednesday 24 February 2016 
 

Subordinate legislation 
 
Title of Instrument 
The Public Contracts (Scotland) Amendment Regulations 2016 (SSI 2016/47) 
 
Type of Instrument 
Negative 

Laid Date 
28 January 2016 

 
Minister to attend the meeting 
No 
 
SSI’s drawn to the Parliament’s attention by Delegated Powers and Law 
Reform (DPLR) Committee  
No 

Reporting Deadline 
14 March 2016 
 
Purpose  
1. The purpose of this instrument is to amend drafting errors in the Public 
Contracts (Scotland) Regulations 2015. 

2. Specifically, these are cross referencing errors and an issue regarding 
the definition of “central government authority” in Regulation 2(1) of the Public 
Contracts (Scotland) Regulations 2015, previously highlighted to members at 
its meeting on 3 February 2016. 

Procedure  
3. Negative instruments are instruments that are “subject to annulment” by 
resolution of the Parliament for a period of 40 days after they are laid. All 
negative instruments are considered by the Delegated Powers and Law 
Reform Committee (on various technical grounds) and by the relevant lead 
committee (on policy grounds). Under Rule 10.4, any member (whether or not 
a member of the lead committee) may, within the 40-day period, lodge a 
motion for consideration by the lead committee recommending annulment of 
the instrument. If the motion is agreed to, the Parliamentary Bureau must then 
lodge a motion to annul the instrument for consideration by the Parliament. 

4. If that is also agreed to, Scottish Ministers must revoke the instrument. 
Each negative instrument appears on a committee agenda at the first 
opportunity after the Delegated Powers and Law Reform Committee has 
reported on it. This means that, if questions are asked or concerns raised, 
consideration of the instrument can usually be continued to a later meeting to 

http://www.legislation.gov.uk/ssi/2016/47/contents/made
http://www.scottish.parliament.uk/S4_InfrastructureandCapitalInvestmentCommittee/Meeting%20Papers/20160203MeetingPapersPublic.pdf
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allow correspondence to be entered into or a Minister or officials invited to 
give evidence. In other cases, the Committee may be content simply to note 
the instrument and agree to make no recommendation on it. 

Consideration by the DPLR Committee 
5. At its meeting on 9 February 2016, the DPLR Committee considered the 
instrument and determined that it did not need to draw the attention of the 
Parliament to the instrument on any grounds within its remit.  

Recommendation 

6. The Committee is invited to consider any issues that it wishes to 
raise in reporting to the Parliament on this instrument. 

Jason Nairn 
Assistant Clerk 
February 2016 
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Infrastructure and Capital Investment Committee 
 

7th Meeting, 2016 (Session 4), Wednesday 24 February 2016 
 

Subordinate legislation 
 
Title of Instrument 
Water and Sewerage Services Licences (Cross-Border Applications) 
(Scotland) Order 2016 (SSI 2016/52) 
 
Type of Instrument 
Negative 

Laid Date 
28 January 2016 

 
Minister to attend the meeting 
No 
 
SSI’s drawn to the Parliament’s attention by Delegated Powers and Law 
Reform (DPLR) Committee  
No 

Reporting Deadline 
14 March 2016 
 
Purpose  
1. This Order makes provision to allow for an application to the Water 
Services Regulation Authority in England and Wales (the Authority) for a 
water supply or sewerage licence to also be treated as an application to the 
Water Industry Commission for Scotland (the Commission) for a water 
services or sewerage services licence respectively in Scotland.  

2. The Scottish Government states that the intention for these 
arrangements is to assist in developing a seamless join between the markets 
in Scotland and England in relation to retail services for all non-household 
customers, and for eligible water supply customers in Wales (i.e. water supply 
customers that use 50 megalitres of water a year under the restricted retail 
authorisation). 

3. The licence for England & Wales and the licence for Scotland will remain 
separate and assessment processes will run separately by the respective 
regulators. However, as a result, an applicant will now only need to provide 
the necessary information once when applying for multiple applications across 
more than one of the geographical territories at a time which are the 
responsibility of the Authority and the Commission. 

4. The UK Government is also making an equivalent Order. 

 

http://www.legislation.gov.uk/ssi/2016/52/contents/made
http://www.legislation.gov.uk/ssi/2016/52/contents/made
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Procedure  
5. Negative instruments are instruments that are “subject to annulment” by 
resolution of the Parliament for a period of 40 days after they are laid. All 
negative instruments are considered by the Delegated Powers and Law 
Reform Committee (on various technical grounds) and by the relevant lead 
committee (on policy grounds). Under Rule 10.4, any member (whether or not 
a member of the lead committee) may, within the 40-day period, lodge a 
motion for consideration by the lead committee recommending annulment of 
the instrument. If the motion is agreed to, the Parliamentary Bureau must then 
lodge a motion to annul the instrument for consideration by the Parliament. 

6. If that is also agreed to, Scottish Ministers must revoke the instrument. 
Each negative instrument appears on a committee agenda at the first 
opportunity after the Delegated Powers and Law Reform Committee has 
reported on it. This means that, if questions are asked or concerns raised, 
consideration of the instrument can usually be continued to a later meeting to 
allow correspondence to be entered into or a Minister or officials invited to 
give evidence. In other cases, the Committee may be content simply to note 
the instrument and agree to make no recommendation on it. 

Consideration by the DPLR Committee 
7. At its meeting on 9 February 2016, the DPLR Committee considered the 
instrument and determined that it did not need to draw the attention of the 
Parliament to the instrument on any grounds within its remit.  

Recommendation 

8. The Committee is invited to consider any issues that it wishes to 
raise in reporting to the Parliament on this instrument. 

Jason Nairn 
Assistant Clerk 
February 2016 
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