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Dear Convener,
Thank you for your letter of 11 June 2019 regarding my recent update to Parliament on the
Reaching 100% (R100) procurement timeline and inviting me to give evidence at the Rural
Economy and Connectivity Committee scheduled to take place on 9 October 2019.
As Minister for Energy, Connectivity and the Islands, I am clear in my role to ensure that the
R100 programme delivers the best possible value and benefit for Scotland, particularly given
the unprecedented sum being invested by the Scottish Government in delivering this
commitment. Of course, an important point that I and my predecessors have made is that all
regulatory and legislative provisions in respect of telecommunications are wholly the
responsibility of UK Ministers.
Despite that, and reflecting the impact that a UK-wide approach leaving large areas of
Scotland without coverage would have on the Scottish economy, Scottish Ministers have
invested, with partners, significant additional resources in delivery of the £400 million Digital
Scotland Superfast Broadband programme and, to ensure all premises have access to
superfast services at speeds of 30 Megabits per second or better, Scottish Ministers are
providing 96.5% of the £600 million investment in the R100 programme. By contrast, only £21
million - or 3.5% - of the R100 programme is currently being met by the UK Government.
As with any procurement of this scale, the process is a complex one and we have had to
build in a degree of flexibility to respond to a range of circumstances. This has included
extending timelines and allowing for a pause at key parts of the process, at the request of
potential bidders. As a result the procurement timeline has been extended, with the
appointment of a preferred bidder or bidders anticipated by the end of September 2019 with
contracts awarded later this year.
Given the complexity of the procurement, legally, financially and technically, we have always
acknowledged 2021 would be a challenging target to meet – a point I made in the Chamber at
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topical questions, as you may recall. While we continue to aim for delivery by our original
timescale, we will not sacrifice our aim of securing the best result for Scotland.
As outlined in my update to Parliament on Friday 31 May 2019, and subsequently at Topical
Questions on 11th June, the procurement is ongoing and delivery timescales will be
confirmed once we have a supplier or suppliers in place, later this year. I will of course
update Parliament once the procurement process is completed.
I am more than happy to come before the Committee on this important issue. However,
whilst the procurement team aims to be in a position to notify the preferred bidder or bidders
by the end of September, and I would seek to announce the outcome as soon as is
practicable after that, I suggest that a date later in October would be more suitable if I am to
be able to update the Committee on progress.
I hope that such an arrangement would be of value to the Committee’s important work and
look forward to speaking with you and other members of the Committee.

Paul Wheelhouse
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